

Report No. CDOT-DTD-R-2006-10
Interim Report

USE OF LONG-TERM WARRANTIES FOR THE COLORADO DEPARTMENT OF TRANSPORTATION PILOT PROJECTS

Jay Goldbaum, P.E.
Pavement Design Program Manager
4670 Holly Street, Unit A
Denver, Colorado 80216



October 2006

The contents of this report reflect the views of the author who is responsible for the facts and the accuracy of the data presented herein. The contents do not necessarily reflect the official views of the Colorado Department of Transportation or the Federal Highway Administration. This report does not constitute a standard, specification, or regulation.

Technical Report Documentation Page

1. Report No. CDOT-DTD-R-2006-10		2. Government Accession No.		3. Recipient's Catalog No.	
4. Title and Subtitle USE OF LONG-TERM WARRANTIES FOR THE COLORADO DEPARTMENT OF TRANSPORTATION PILOT PROJECTS				5. Report Date October 2006	
				6. Performing Organization Code	
7. Author(s) Jay Goldbaum				8. Performing Organization Report No. CDOT-DTD-R-2006-10	
9. Performing Organization Name and Address Colorado Department of Transportation, Materials and Geotechnical Branch 4670 Holly Street, Unit A Denver, Colorado 80216				10. Work Unit No. (TRAIS)	
				11. Contract or Grant No.	
12. Sponsoring Agency Name and Address Colorado Department of Transportation 4201 E. Arkansas Ave. Denver, Colorado 80022				13. Type of Report and Period Covered Interim	
				14. Sponsoring Agency Code	
15. Supplementary Notes					
16. Abstract <p>The Colorado construction communities, bonding agents, and the Colorado Department of Transportation (CDOT) have a variety of concerns regarding the use of long-term warranties on CDOT projects. Many of these concerns can only be answered by studying the two pilot projects containing long-term performance warranties recently constructed by CDOT.</p> <p>This report summarizes the use of long-term warranties in Europe and across the United States. In addition, the report reviews the relevant construction, specifications, project selection guidelines, and bonding of these pilot and control projects.</p> <p>Implementation The report represents the baseline information needed to guide the CDOT task force in the use of long-term warranties.</p>					
17. Key Words bonding, hot mix asphalt pavement, portland cement concrete pavement, pavement performance			18. Distribution Statement No restrictions. This document is available to the public through the National Technical Information Service, Springfield, Virginia 22161		
19. Security Classif. (of this report) Unclassified		20. Security Classif. (of this page) Unclassified		21. No. of Pages 159	22. Price

This page intentionally left blank

Use of Long-Term Warranties for the Colorado Department of Transportation Pilot Projects

by

Jay Goldbaum

Report No. CDOT-DTD-R-2006-10

Prepared by
Colorado Department of Transportation
Materials and Geotechnical Branch
4670 Holly Street, Unit A
Denver, CO 80216

Sponsored by the
Colorado Department of Transportation
In cooperation with the
U.S Department of Transportation
Federal Highway Administration

October 2006

EXECUTIVE SUMMARY

The objective of this report is to summarize the information recently received concerning the two 10-year warranty pilot projects constructed by the Colorado Department of Transportation (CDOT). In this warranty process, the contract specifications are expressed in terms of long-term performance of the roadway after it was placed, rather than in terms of construction methods that were used or the final properties achieved in building the facility. Perceived benefits of the 10-year warranty approach include the following;

- the contractor using this method could be motivated to provide a facility that meets the needs of the motoring public rather than simply meeting the prescribed CDOT standards, and
- due to the competitive market, the contractor could also be driven to create more innovative and efficient ideas or processes. This approach to construction contracting is significantly different than the one currently used by CDOT. Thus, the results of using this approach are uncertain.

This report is divided into two phases. Phase I consists of reviewing the manner in which long-term warranty contracts have been implemented in Europe and across the United States, reviewing the construction, specifications, project selection guidelines, bonding of these pilot and control projects. Also included in Phase I is a comparison of the initial construction cost between these pilot projects and control projects of similar size. Phase II consists of monitoring their long-term performance, and doing a cost-to-benefit analysis of these projects.

Phase I of this study is completed and the results are presented in this report. Issues that are addressed include the aspects of the roadway behavior to be warranted, the duration of the warranty, the payment terms, the bid procedure, etc. As guides, CDOT used examples of warranty projects from Europe, where the use of long-term warranties appears to be commonplace, and from the United States, where several state departments of transportation have recently researched and awarded demonstration projects. CDOT and the Colorado construction community and bonding agents have a variety of concerns regarding the use of long-term warranties on roadway construction projects. Many of these concerns can only be definitively answered by studying our pilot warranty projects along with other warranty projects constructed in the United States. The first conclusion of Phase I is that the pilot projects should be reconstruction jobs used on moderately traveled highways. Second, the projects should be

warranted with respect to ride, rutting, and cracking for a period of 10 years. Third, the projects should include a weigh-in-motion station, at or near the project, to measure the accumulated traffic loads. Fourth, the contract awards should be based on securing the best technical quality for the lowest price. Finally, a limited liability bond should always be required during the warranty period.

TABLE OF CONTENTS

1.0 INTRODUCTION	1
1.1 Background	1
1.2 Objective and Scope	2
2.0 HIGHWAY CONSTRUCTION PROCESS.....	4
2.1 General Remarks.....	4
2.2 Overview of the Construction Process.....	4
2.2.1 Current System	4
2.2.2 Consideration for Long-Term Warranty Specifications	5
2.3 Technical Specifications	5
2.3.1 General Remarks.....	5
2.3.2 Current Contract Specifications.....	6
2.3.3 Consideration for Long-Term Warranty Specifications	8
2.4 Bid Process and Warranty Contract.....	12
2.4.1 Current System.....	12
2.4.2 Consideration for Long-Term Warranty Specifications	12
2.5 Bonding Practice.....	13
2.5.1 Current Roadway Construction Bonding Practice.....	13
2.5.2 Consideration for Long-Term Warranty Specifications	14
2.6 Payment Schedules	15
3.0 SURVEY OF EXISTING LONG-TERM WARRANTY CONTRACT PRACTICES	15
3.1 General Remarks.....	15
3.2 European Practice with Long-Term Warranties	15
3.2.1 General Remarks.....	15
3.2.2 Austria.....	17
3.2.3 Denmark.....	17
3.2.4 France.....	18
3.2.5 Germany.....	18
3.2.6 Norway.....	19
3.2.7 Sweden.....	19
3.2.8 United Kingdom.....	19
3.3 Experiences in the United States with Long-Term Warranties	20
3.3.1 General Remarks.....	20
3.3.2 California	21
3.3.3 Wisconsin.....	23
3.3.4 Indiana.....	27
3.3.5 Michigan	30
3.3.6 New Mexico.....	32
3.3.7 Current Use of Warranties in the United States.....	35
3.3.8 Initiatives of Private Companies.....	36

4.0 ESTABLISHMENT OF LONG-TERM WARRANTIES IN COLORADO.....	37
4.1 Initiation.....	37
4.2 Task Force Panel.....	38
4.3 Colorado Contracting Community.....	39
5.0 PILOT PROJECTS WITHIN COLORADO	40
5.1 Project Selection Guidelines.....	40
5.2 Discussions with Contractor’s Representatives.....	40
5.3 Selection of Control Projects	41
5.4 PCCP Pilot Project.....	41
5.4.1 Cost Data.....	41
5.4.2 Maintenance Costs.....	42
5.4.3 Performance Data.....	43
5.4.4 Traffic Data.....	48
5.4.5 Project Specific Features.....	49
5.4.6 Post Construction Interviews	49
5.5 HMA Pilot Project.....	50
5.5.1 Cost Data.....	50
5.5.2 Maintenance Costs.....	51
5.5.3 Performance Data.....	52
5.5.4 Traffic Data.....	55
5.5.5 Project Specific Features.....	55
5.5.6 Post Construction Interviews	55
6.0 SUMMARY AND CONCLUSIONS	56
7.0 REFERENCES	59
Appendix A - Strategic Direction.....	A-1
Appendix B - Letter of Support from CAPA.....	B-1
Appendix C - Long-Term Warranty Task Force Members.....	C-1
Appendix D - Portland Cement Concrete Pavement Warranty Specifications.....	D-1
Appendix E - Portland Cement Concrete Pavement Management Data.....	E-1
Appendix F - Hot Mix Asphalt Warranty Specifications.....	F-1
Appendix G - Hot Mix Asphalt Pavement Management Data.....	G-1

LIST OF FIGURES

Figure 1. Historical performance of 32 HMA paving projects with 20-year design life.....	9
Figure 2a. PMS data on the IRI data on the Eads project.....	44
Figure 2b. PMS data on the IRI data for the primary direction on the Stratton project	44
Figure 2c. PMS data on the IRI data for the secondary direction on the Stratton project	45
Figure 3a. Transverse crack PMS data on the Eads project.....	45
Figure 3b. Transverse crack PMS data for the primary direction on the Stratton project	45
Figure 3c. Transverse crack PMS data for the secondary direction on the Stratton project.....	46
Figure 4a. Longitudinal crack PMS data on the Eads project.....	46
Figure 4b. Longitudinal crack PMS data in the primary direction on the Stratton project.....	47
Figure 4c. Longitudinal crack PMS data in the secondary direction on the Stratton project	47
Figure 5a. Corner break PMS data on the Eads project.....	47
Figure 5b. Corner break PMS data in the primary direction on the Stratton project.....	48
Figure 5c. Corner break PMS data in the secondary direction on the Stratton project.....	48
Figure 6. PCCP traffic volume.....	49
Figure 7a. PMS data on IRI for the SH 94 to Constitution Ave. project.....	53
Figure 7b. PMS data on IRI for the Constitution Ave. to Garrett Rd. project.....	53
Figure 8a. PMS data on rutting for the SH 94 to Constitution Ave. project.....	54
Figure 8b. PMS data on rutting for the Constitution Ave. to Garrett Rd. project.....	54
Figure 9. HMA traffic volume	55

LIST OF TABLES

Table 3.1 European Warranty Practices.....	16
Table 3.2 Lead States Using Pavement Warranties	21
Table 3.3 Wisconsin Warranty Provisions.....	25
Table 3.4 Indiana Warranty Provisions	29
Table 3.5 Michigan Evaluation Criteria.....	31
Table 3.6 New Mexico Corridor 44 Project Evaluation Criteria	35
Table 3.7 Pavement Warranty Period by State and Type	36
Table 5.1 Summary of PCCP Project Information	41
Table 5.2 Summary of PCCP Bidding Information.....	42
Table 5.3 PCCP Maintenance Information.....	43
Table 5.4 Summary of HMA Project Information.....	50
Table 5.5 Summary of HMA Bidding Information	51
Table 5.6 HMA Maintenance Data.....	52

1.0 INTRODUCTION

1.1 BACKGROUND

As the world and our nation rapidly change, the future of highway construction may evolve in entirely new and, hopefully, improved directions. Dynamic changes in highway construction contracting are already underway in some states and other nations. One such change is a move toward the use of contracts that include warranties on the long-term performance of the roadway. Under this approach, the contract specifications are related to the expectations that CDOT and the motoring public have for the performance of the roadway once it is in use. At the very least, these expectations should include the ideas and processes ensuring that roadways provide a safe and comfortable ride at a reasonable cost during their design life. Following the warranty specifications, the contractor is given the responsibility of designing, constructing, and maintaining the roadway so that it meets CDOT's prescribed expectations.

The warranty approach to highway construction contrasts sharply with standard highway contracting practices in Colorado and across the country. Roadway construction contracts typically specify construction processes and/or target material properties that the facility must meet rather than specifying long-term user related performance criteria. While the majority of these specifications target processes and properties of the materials that are known to be related to long-term roadway performance, the actual performance of the roadway over its design life is not considered in the contracting process. Following the long-term warranty approach, these types of contract requirements are eliminated. The contractor is expected simply to provide a useable facility over a pre-determined warranty period using the design and construction approach of his choice. The contractor is expected to step in and repair the roadway if performance falls below some mutually agreed upon level of service during the warranty period.

The warranty approach to contracting highway construction services may result in equal or better quality roadways than are presently being constructed, at lower costs than are now being incurred. Regarding the benefits to the motorist, the contractor is provided with direct incentives to produce a good useable roadway, rather than being required to simply meet minimum standards in terms of construction materials and methods. These incentives and the absence of required criteria should stimulate innovation in the design and construction process, as contractors seek out efficient designs in an effort to maximize their profits. Any cost savings

that result from such innovations will eventually be passed on to the traveling public.

Whether or not the above benefits will be realized by using warranty contracts (and the specific level of any benefit to be realized) is uncertain. Much of the risk associated with providing long-term serviceability in highways has historically been assumed by CDOT and passed on to the public. This approach has been justified due to the number of variables beyond the control of the contractor on typical highway projects. Uncertainties are often associated with the pre-existing roadway conditions the contractor may be forced to accept and build upon, the conditions of future use the highway will experience (with regard to volume of traffic and environmental conditions), and the level of maintenance the completed roadway will receive. In response to the shifting consideration of these risks to the contractor, the initial costs of facilities built under warranty contracts with long-term performance specifications may exceed the cost of building the same facility using traditional contracting procedures. The savings to be realized by using long-term warranties will likely be realized over the life of the project or in the form of long-term savings associated with the development of improved construction methods and materials.

In using a long-term warranty process, even on a pilot basis, a myriad of technical and administrative issues must be addressed. The manner in which these issues are addressed may be critical to accurately assess the feasibility of a long-term warranty contracting approach for roadway construction projects. Issues of concern include:

- 1) the type of roadway projects appropriate for long-term warranty contracts,
- 2) the long-term performance parameters to be used in measuring contract compliance,
- 3) the specific fiscal provisions of the contract agreement, and
- 4) the bonding requirements of such contracts.

1.2 OBJECTIVES AND SCOPE

The objective of this study has two phases. Phase I includes five tasks that are preparatory to conducting pilot projects with long-term warranty provisions. These undertakings consist of:

- 1) identifying the manner in which long-term warranty contracts differ from current contracts and determining the issues that needs to be addressed upon

- implementing these contracts,
- 2) reviewing current practices with long-term warranty roadway contracts in Europe and the United States,
 - 3) developing a formal contract instrument to be used on pilot projects,
 - 4) selecting specific pilot projects on which to try this contract instrument, and
 - 5) soliciting ideas and comments on long-term warranty contracts from those parties in Colorado that constructed the pilot projects.

Phase II of this investigation involves monitoring and analyzing the cost effectiveness of any demonstration long-term warranty roadway projects awarded by CDOT as a result of the recommendations issued as part of Phase I. Specific tasks to be performed in this phase of the study consist of:

- 1) collecting cost, long-term performance, and other information from the start of construction through the warranty period for the pilot projects and attendant control projects constructed with conventional contracts, and
- 2) performing cost-to-benefit analyses for the pilot projects and formulating recommendations for the future use of long-term roadway construction warranty projects in Colorado.

The long-term warranty task force will be involved in formulating specific recommendations on the way in which Colorado might implement long-term warranties on future roadway construction projects. This information will be collected in tasks 1 and 2 of Phase II.

This report documents the work completed during Phase I and Phase II. The intent is to provide the reader with adequate information to determine the direction for the long-term warranty task force.

2.0 HIGHWAY CONSTRUCTION PROCESS

2.1 GENERAL REMARKS

The potential benefits and problems associated with using long-term performance warranties for roadway construction projects can be best understood when discussed in the context of the current CDOT roadway construction process. Presented below is an overview of this process, followed by discussions on how each aspect will be affected if long-term warranties are used. Note that the current process CDOT uses for roadway construction is similar to that used by many states and municipalities.

2.2 OVERVIEW OF THE CONSTRUCTION PROCESS

2.2.1 Current System - The primary participants in a typical state highway construction project are the contracting agency (CDOT), the contractor, and a surety/bond company. A project typically is initiated by CDOT when a problem is identified that requires some type of construction activity to resolve. CDOT reviews the problem and develops an in-house design solution. A bid package is then assembled that describes:

- 1) the facilities to be constructed,
- 2) any special requirements associated with the project, and
- 3) based upon historical knowledge and experience, CDOT will recommend materials to be used.

Public notice is given regarding the intention to build the project, and the bid package is made available to any interested party. Contractors interested in working on the project prepare a bid that details their prices for all work to be performed. CDOT reviews these bids and awards the project to "the lowest bidder whose bid proposal complies with all of the requirements prescribed (*I*)." These requirements typically include that the contractor has secured bonding for the project in an amount equal to 100 percent of the construction costs. In the event that the contractor is unable to complete the project, the bond is forfeited to the state, and the proceeds are used to finish the project.

Once the project is awarded and work begins, payment is made to the contractor on a monthly basis related to the amount of the project completed at any given time. Full payment is typically made shortly after the project is completed and after CDOT agrees that it was

completed in conformance with the plans and specifications. In several states, the contractor is subsequently liable for any defects discovered in the finished product related to materials and workmanship for a period of one year after the project is completed. Usually, CDOT assumes full responsibility for any subsequent maintenance and rehabilitation required after the project is accepted and during the life of the roadway.

2.2.2 Considerations for Long-Term Warranty Specifications - Almost every step followed in the current approach to highway construction projects will be altered to some extent if existing construction contracts are replaced with contracts whose specifications are tied to long-term performance of the roadway. These changes will not only be confined to the obvious areas of contract specifications and warranty period, but changes may also be made in the manner in which the projects are bid, reviewed, and awarded. Further, changes may also be required in the manner in which these projects are bonded. Therefore, a review in more detail of how these activities are currently performed is an important consideration when evaluating how they may be changed. Such a review is presented below, followed by a discussion of how these activities will be affected by using a long-term warranty approach.

2.3 TECHNICAL SPECIFICATIONS

2.3.1 General Remarks - Several types of technical specifications are used on highway construction projects, and various aspects of a single project may be covered by different types of specifications. On state projects in Colorado, independent of the type of specifications used, the contractor is typically hired to execute a design prepared by others (usually CDOT engineers). The contract specifications are directly related to the execution of the design, rather than to the use of the constructed facility. Naturally, the features of the project covered by the specifications are those that have been identified from engineering principles and/or experience to correlate with a finished roadway that will serve its intended purpose over its design life. These specifications range from dictating the specific manner in which work is to be performed, to just the physical characteristics of the final product. The form and content of these specifications has developed over several decades and continues to evolve in regard to advances in technology. Thus, the contracting agencies, contractors, and the bonding companies are understandably comfortable with these specifications and contracts, because the technical and administrative requirements are known to work well.

2.3.2 Current Contract Specifications - The specifications currently used in highway construction projects can be grouped into three broad categories:

- 1) Methods based - The contract specifies the exact construction procedure to be used in building the roadway. Contract compliance is judged based on properly following those procedures.
- 2) Material Properties based - The contract specifies various properties that the finished product (and/or interim products) must possess. Contract compliance is judged based upon achieving these properties, independent of the construction approach used.
- 3) Methods and Material Properties based - The contract specifies the methods to be used and/or the material properties to be delivered to produce the best possible final product.

Methods based specifications are used in situations where the scientific reason that a particular product feature performs better than others is uncertain, but it is known from experience that if a specific procedure is followed or that if a specific ingredient is used, the finished product will probably perform as desired. An example of a methods based specification is the specification used by CDOT for overlaying a pavement using grading SX hot-mix asphalt (HMA) (2). The fundamental intention of the specification is to provide an overlay that will safely carry traffic over a long service life. The specification, however, never mentions the requirement that the overlay needs to provide a long and useful service life. The specification states the specific procedure to be used by the contractor in placing such overlays (temperature limitations). Based on experience, this procedure is known to be correlated with good overlay performance over the service life of the pavement.

Methods based specifications have both advantages and disadvantages. Methods based specifications are attractive from an administrative perspective in that contract compliance is easily determined and the contract term, limited to the time of construction, is relatively short compared to the expected service life of the finished HMA product which is generally 10 years. These specifications do require that CDOT observe construction operations to insure that specified procedures are being followed. The primary disadvantage of methods based specifications is that the contractor has no opportunity or motivation to improve the construction process or the final constructed product. Contractually, the successful completion of a project by a contractor is independent of the subsequent performance of the

roadway.

Material property based specifications are appropriate in situations where the long-term performance of the roadway is known to be correlated with some property of the roadway as measured at the time that it was constructed. Such correlations are generally established based on engineering principles and/or experience. For example, on an overlay project, CDOT specifies the required density of the completed overlay, without specifying the particular compaction procedure to be used to achieve this density. Once again, the underlying objective of this specification is to obtain an overlay that will satisfactorily carry traffic over its service life. The contract specifications, however, are presented in terms of pavement density (and other parameters of this type) which are known to be related to the subsequent long-term performance of the roadway.

Material property based specifications offer many of the same advantages as methods based specifications. Contract compliance is easily determined and the duration of the contract is limited to the time of construction. Material property based specifications also offer some opportunities for contractors to be innovative with respect to the construction processes used to meet the required material specifications. Note, however, that while encouraging innovation, these specifications still provide no opportunity or motivation to contractors regarding the outcome of the final product.

The effectiveness of material property based specifications can be compromised by properties of the finished product that are most indicative of long-term performance compared to which properties can reasonably be measured during construction. As the understanding of pavement behavior increases, instrumentation and other technologies expand, thus, the parameters change. These changes, however, tend to be gradual and the fundamental basis for these types of specifications remains the same. Thus, the historical justification and the level of risk associated with these specifications are recognized by the various parties involved in the construction process.

Some construction activities are specified in terms of method as well as material properties. This approach is used when certain aspects of the behavior are known to correlate with measurable properties of the material, while other aspects of the behavior are only known to be produced when specific construction procedures are followed. Currently several CDOT processes use a combination of method and material property based specifications

which may yield the best end results. For example, one CDOT specification of overlaying a pavement with HMA grading SX, the specifications describe the minimum surface and air temperature to be followed in placing the overlay and the contractor's requirements if the overlay is placed below minimums.

2.3.3 Considerations for Long-Term Warranty Specifications - Under an ideal long-term warranty contract, the contract specifications are expressed directly in terms of the performance the roadway is expected to provide once it is in service. Production methods and intermediate performance requirements are not specified as part of the contract. The specific design, construction procedures, and material properties of the completed roadway are of nominal interest to the contracting agency. Basic expectations of adequate service are that the roadway will provide a smooth, safe ride for an agreed upon period of time for a certain volume of traffic. Historically, a 20 year life has been targeted in the pavement design of HMA pavement and a 30 year life in the design of Portland cement concrete pavement (PCCP.) It is generally accepted that the level of service provided by a roadway will decline with use until a condition is reached at which major rehabilitation is necessary. Based on this consideration, warranty specifications were defined to provide satisfactory long-term performance with respect to ride quality and safety at various times throughout the expected life of the roadway. Issues addressed in developing such specifications include:

- 1) what performance parameters will be used to quantify and measure ride quality and distresses for determining warranty compliance,
- 2) how the acceptable values for these parameters at various ages of the roadway will be measured, and
- 3) suggested remedial action if the parameters are exceeded.

Considerable work has been done by others on developing the International Roughness Index (IRI) as a measure of pavement condition. This index is calculated by analytically running a standard "vehicle" over the measured longitudinal profile of a roadway and assigning a numerical value to the calculated "ride." IRI values range from 0 to 400 for perfectly smooth to rough surfaces, where rough is compared to a gravel road.

Independent of the specific indicators selected for evaluating warranty compliance, acceptable and achievable levels for these indicators as a function of pavement age and volume of traffic carried were determined. These levels were determined by reviewing the

historical performance of existing pavements. The state of the art in transportation engineering, however, is such that designing a pavement that will meet these specific levels of performance through time is an uncertain task. The relationship between the 20-year design life and actual performance life before the first rehabilitation of typical CDOT pavements constructed prior to 1992 is illustrated in Figure 1 (3).




Figure 1. Historical performance of 32 HMA paving projects with 20-year design life.

Referring to Figure 1, it is evident that there is some risk that a pavement designed using accepted engineering procedures will still not meet the level of performance over time without rehabilitation. This risk may be too high for a contractor to accept. This level of risk was determined in two ways:

- 1) Based on CDOT's pavement management data, the required performance is such that a reasonably designed pavement would have a minimal level of distresses.
- 2) A contractor could set his/her target level of design performance sufficiently high that the risk of not meeting CDOT's required level of performance would be met.

Both of the above strategies have drawbacks. Under the first strategy, little incentive exists to develop new and innovative design solutions for roadway projects. At the other extreme, efforts might be made to improve the reliability of the design process, so that a lower performance level could be consistently obtained with a less expensive facility. Use of the second strategy will insure that an excellent roadway is constructed. Initial costs,

however, may be unacceptably high, as the roadway would be over conservative in its construction.

Despite the above concerns, long-term performance specifications potentially offer several advantages over other types of roadway construction specifications. Perhaps the greatest potential benefit is qualitative in nature and consists of a possible change in the manner in which contractors approach project tasks. Under a long-term warranty system, construction tasks will be accomplished with a view toward providing a good and durable roadway, rather than to simply meet prescriptive standards on construction methods and materials as given in the contract. On a warranty overlay project, for example, the contractor should support at least achieving the target compaction level of the surface, so that the finished facility will perform adequately during the warranty period. This target compaction level will be set by the contractor, as part of their design of the overlay project.

Following a long-term warranty approach, contractors will have the opportunity and some motivation to employ efficient and innovative design solutions and construction practices in addressing project requirements. Design procedures, construction methodologies, and quality control activities that do not directly contribute to creating quality roadways will, under market forces, be eliminated and/or replaced by more efficient processes.

Under a long-term warranty system, the state will not have to engage in extensive oversight/quality assurance activities during roadway construction. Density requirements on the surface of an overlay, for example, will no longer be part of the contract specifications. If the contractor believes as-built density is important to meeting warranty performance requirements, it will be incumbent upon him/her to perform density tests during construction. The state will have to monitor the performance of the roadway during the warranty period to determine contract compliance. Such monitoring consists of annual inspections during which quantitative data on longitudinal profile, rut depth, extent of cracking, etc. is taken. CDOT already performs these types of tasks on an annual basis as part of our pavement management program.

The intention of the long-term warranty approach is to hold the contractor responsible for the occurrences of unacceptable conditions over which he/she has had some control. If, for example, the volume of traffic or composition of the traffic stream changes significantly over

the warranty period with respect to the design requirements originally provided to the contractor, the contractor will not be held responsible for repairing subsequent pavement damage. Thus, CDOT is monitoring traffic on warranty projects so that necessary information on volume and type of use is available. This way a contractor can determine if, and/or when, the warranty might expire. Once again, CDOT already collects this type of information on major state highways through vehicle classification, static scale, and weigh-in-motion facilities.

In situations other than the types described above, definitely establishing the degree to which the contractor's performance is responsible for observed pavement damage may be difficult. Consider, for example, a situation in which rutting problems develop on a warranted reconstruction project. If the scope of the project did not include rehabilitation of the subgrade, and problems with the subgrade were responsible for subsequent rutting problems, the contractor might not be responsible for the damage. The distress in the subgrade, however, could have resulted from an under-designed or poorly constructed base and surface, which are features of the project within the contractor's control. Establishing both the source(s) of the observed distress and the degree of responsibility of the contractor may require considerable investigatory effort. Mechanisms have been developed to allow for the expedient and consensual resolution of differences of opinion regarding warranty compliance between the contractor and the CDOT.

The consequence of failing to meet the conditions of the warranty are included as part of the contract specifications. CDOT expects the contractor to be prompt and effective in providing an acceptable level of service to a roadway that is in non-compliance with warranty requirements; these expectations were fully stated in the contract provisions.

A distinct disadvantage of long-term warranty specifications is the prolonged contract agreement. For CDOT administering the contract, overhead costs associated with contract administration will be incurred over a relatively long period compared to the present system for roadway construction. For the contractor who was awarded the contract, the possibility of suffering a substantial financial loss will exist throughout the extended warranty period. Outstanding warranty obligations may affect the ability of contractors to get bonding for new projects (see Section 2.5.2).

2.4 BID PROCESS AND AWARD OF CONTRACT

2.4.1 Current System - In general, project announcements are made publicly, and any contractor can bid on a project whose dollar value is commensurate with the classification of their contractor's license. Note, on federally-funded projects, the contractor must have a license before starting work. Presuming various requirements specific to the job are met, the project is subsequently awarded to the low bidder. One such requirement typically is that the contractor secures a performance bond in an amount equal to the cost of construction. CDOT employs a formal pre-qualification process whereby bidders meet the requirements of bonding (see Section 2.5.1).

2.4.2 Considerations for Long-term Warranty Specifications - In evaluating bids by the above process, it is a fairly simple matter to determine the recipient of a given contract, as the end product is the same, independent of the contractor selected to do the work. Evaluation of the bids submitted under a warranty approach is not as simple. The proposed physical product could vary significantly among bids, as contractors pursue different strategies in providing a roadway that will meet long-term demands. For example, on a simple HMA reconstruction project, contractor "A" may propose to use a moderately thick base and a thin surface made with exotic asphalt concrete and contractor "B" may propose a thick base and a thick asphalt concrete surface. In each case, the contractors may or may not propose to do annual maintenance over the warranty period.

The simple solution to this dilemma is to still take the low bid. The contractor and bonding company guarantees the design, and they are obligated to perform remedial work if it becomes necessary. This approach may be somewhat irresponsible, if the design proposed by the low bidder is seriously flawed. Since, however, the qualifying low bidder's design is checked and awarded by CDOT prior to the contractor placing the bid; CDOT is taking some level of responsibility for the contractor's design. A serious dilemma is created by this approach, as it defeats one of the primary goals of long-term contracting which is making the contractor responsible for the performance of the roadway, at least for a portion of its life.

A second solution to this problem was to place constraints on the approach to be followed by the contractor in meeting long-term performance requirements. For example, the stipulation was made that the particular project must be constructed with asphalt concrete. This approach, however, may seriously compromise one of the perceived benefits of the

warranty approach. That is, the contractors will not be as free to bid a project using the methodology that they feel is the most appropriate and cost effective methodology to provide the required service of the roadway.

A third solution to this problem may be to use a different metric to determine the lowest bid rather than using the lowest total project cost. For example, Florida let a demonstration design-build project in 1990, in which the contract award was based on the low bid per unit of quality offered (4). A technical panel reviewed the proposals prepared by each contractor and assigned them a score between 0 and 100 based on technical merit. The cost per unit of quality offered was calculated as the total bid cost divided by the numerical technical score of the proposal. The job was awarded to the contractor with the lowest cost per technical quality point. In this specific instance, the low total dollar bid was not the successful bidder on the project.

2.5 BONDING PRACTICE

2.5.1 Current Roadway Construction Bonding Practices - Bonding is used on roadway construction projects to protect the public interest in the event that the contractor is unable to complete a project according to specifications. Note that this form of bonding provides no protection to the public regarding the performance of the roadway over its design life. The bond process simply insures that the roadway will be completed as per design. Any flaws related to materials and workmanship revealed during construction is repaired by the contractor. If the contractor is unable to complete the project as specified in the contract, the bond will be forfeited and the proceeds used to finish the project.

In entering into a bond agreement with a contractor, the bonding company implicitly indicates that, in their opinion and within their acceptable level of risk, the contractor will be able to successfully complete the project. Surety companies do thorough evaluations of a contractor's equipment, experience, and outstanding level of bonds before entering into a bond agreement with a contractor on a new job. Thus, as bonds are required on all major CDOT contracts (in an amount equal to the estimated project cost); the bonding requirement effectively insures only "qualified" contractors can bid on projects. Presuming that CDOT concurs with the criteria used by the bonding companies in their screening process, bond companies handle the "pre-qualification process" for the agency.

Bond companies have a reasonable idea of the risk associated with their job under the present system of roadway construction contracting. The system has been in place sufficiently long that the type of work to be performed is well understood, the ability of contractors in general (and for a particular contractor) to meet the contract specifications has been historically established, and the administrative details of contract process have been determined. The period of exposure is limited to the physical completion of the project.

2.5.2 Considerations for Long-Term Warranty Specifications - Major issues that were addressed since bonding has been used on long-term warranty roadway construction projects include:

- 1) Limiting the risk of failure for the type of project given the historical performance. Bond companies need to have some idea of the risk of the venture they are underwriting.
- 2) Determining what remedial action will be required if the warranty specifications are not met and who will determine what these remedial actions will be. Bond companies need to have some idea of the magnitude of the financial obligation that they and the contractor could face.
- 3) Creating mandatory prebid meetings with contractors in Colorado to ensure an understanding of the design and quality control efforts necessary for these projects.
- 4) Allowing various bonding scenarios so that as time goes by, the ability of contractors (and/or the bonding company) to obtain bonding for new warranty jobs will not be compromised by their accumulated level of outstanding/active warranty bonds.

These concerns were addressed on long-term warranty jobs to "protect" the public's investment. Such protection has been provided by using some form of bonding system similar to the current one used, or by withholding some of the payment for the project pending its satisfactory performance during the warranty period.

CDOT's current solution to the problem of using up the bonding capacity of contractors under a long-term warranty system is for the contractor to increase the bonding capacity. This action may result in an increase in bond costs, as bonding agents would be forced to increase their rates due to the reduced probability of recovering their costs in the event of a default using contractor's assets. Other types of solutions to the bonding capacity may be explored by CDOT's long-term warranty task force.

2.6 PAYMENT SCHEDULES

A variety of options were reviewed by the task force for the issuance of payments for warranty projects. Consistent with current practice, funds for long-term warranty based contracts are distributed to the contractors piecemeal as the work is completed and as the stipulations of the contract are met. A bond is posted to guarantee any remedial work required during the warranty period is performed.

3.0 SURVEY OF EXISTING LONG-TERM WARRANTY CONTRACT PRACTICES

3.1 GENERAL REMARKS

Warranting the long-term performance of roadway construction projects dates back to 1889 (5) and is not a new idea in the United States. In contemporary times, transportation agencies in various European countries have taken the lead in using long-term warranties. European experience with these types of contracts dates back at least two decades, and their use is now commonplace. Experimentation and adoption of this type of contract has historically been less aggressive in the United States and Canada. Use of long-term warranties has been increasing in the United States since the late 1980s, as innovative contracting procedures have been implemented in an effort to provide the public with better, more economical roads. Thus far, six states have been identified that are using warranty contracts with a performance life greater than five years on pilot roadway construction projects (6). Additionally, long-term warranties are offered by at least one major company in the United States on roads that they construct.

3.2 EUROPEAN PRACTICE WITH LONG-TERM WARRANTIES

3.2.1 General Remarks - Representatives of the highway construction industry in the United States toured Europe in 1990, 1992 and again in 2002 (7)(8) to observe their roadway construction procedures with respect to their technical approaches and business practices for both flexible and rigid pavements. A summary of their findings with respect to contracting practices from these tours is found in Table 3.1. The countries visited by the tour included Austria, Denmark, France, Germany, Norway, Sweden, and the United Kingdom. A number of European practices, including warranties, were identified by the tours' participants as potential practices that could improve the quality of roadways in the United States.

Table 3.1 European Warranty Practices

Country	Structural Design	QC/QA	Warranty Period	Warranty Terms
Austria	State Approved	Contractor	2-5 years	Warranty Bond
Denmark	State	Contractor	5 years min.	5% Retention
France	Contractor	Contractor	10 years	Failures paid by contractor
Germany	Contractor (within state established limits)	QA - State QC - Contractor	4-5 years	5% Retention
Norway	State (usually)	Contractor	3 years	15% Warranty Bond
Sweden	Joint	Contractor	3-5 years	Failures paid by contractor
United Kingdom	State	State	2-5 years	Failures paid by contractor

The political, social, and economic climate in addition to the transportation network is different in Europe than in the United States. Therefore, adoption of the European warranty model was not appropriate for CDOT. However, the models were used by the task force to assist in writing specifications. Differences in the construction situation in the United States and Europe include:

- 1) In Europe, government and industry closely cooperate in the pursuit of quality, and any increase in net construction costs associated with this collaboration is accepted,
- 2) The construction industry in Europe is much more actively involved in research and development than in the United States,
- 3) While contracts are awarded competitively in European countries, governments are able to restrict these awards to well qualified contractors,
- 4) In many European countries, the government is able to negotiate the price and scope of effort on construction work during the warranty period, and

- 5) Contract disputes in Europe appear to be settled by negotiation rather than litigation, as is usually the case in the United States.

All the European countries listed above, with the exception of the United Kingdom, offer long-term warranties on roadway construction projects. Typical warranty periods range from two years for an unbound, base course without a wearing surface in Austria, to 10 years for roadway projects in France. During the 1990 and 2002 tours, the observations below were made for each country.

3.2.2 Austria - Austria uses long-term warranties on roadway projects. Similar to the U.S., the project specifications are approved by the government, and a construction bond is required. An additional warranty bond is required for all highway projects in the form of cash deposit, or deposit of domestic trustee security. Warranty periods vary in Austria depending on the type of work to be performed. For example, a HMA pavement with a unit weight of less than 9.2 pounds per square foot will be covered by a two-year warranty period, while a HMA pavement with a unit weight of greater than 22.5 pounds per square foot will require a five-year warranty. Quality control/quality assurance (QC/QA) items are the responsibility of the contractor, with the results reported to the government. Conflicts over the results of testing are performed by an independent laboratory, paid by the party which disputes the results. Any defects are to be repaired by the contractor.

3.2.3 Denmark - Denmark advertises road work in a fashion similar to standard practice in the United States. Contract award, however, is based on the lowest life-cycle cost offered in the bid proposals. Structural design is the responsibility of the Danish Road Directorate (DRD). Therefore, the government sets items such as the structural number for a given section of roadway. The contractor selects the mix design and may choose to extend the minimum warranty period to strengthen their bid. Quality testing is done by the contractor and is reviewed by the government. Repairs are made to defective sections by the liable party. Binding arbitration is used to resolve all disputes. Standard warranty periods are five years for highway pavement, two years for the subbase, and one year for the earthwork. Five percent of the contract price is held in retainer during the warranty period. The DRD has found that less than two percent of its projects have warranty related problems.

3.2.4 France - The road system analogous to our interstates in France is unique in its operation. The system is run by private and quasi-public concessionaires. The concessionaires handle all aspects of the facility. Within this system, when a contractor seeks to be awarded a project, they submit a bid package that includes a technical proposal, a price, and a quality control plan, information on the personnel that will work on the project, and a statement on the financial condition of the company (the latter two items are used to pre-qualify a contractor). Proposals from qualified bidders are evaluated for technical merit, with the contract awarded to the lowest bidder with a technically sound proposal. Innovation on the part of the contractors is encouraged. All of the contracts awarded by the concessionaires include a 10-year warranty. Failures during the first year of operation are completely paid for by the contractor, with a negotiated sharing of the costs of repairs thereafter, on a case-by-case basis.

3.2.5 Germany - Under the German system, the government and contractors have clearly defined roles in the construction process. The government has developed typical structural sections and mix designs based on the various facilities found in Germany, the level of traffic they are required to carry, and the materials available for their construction. Quality assurance is also the responsibility of the government, although they typically sub-contract this duty to a private company. The contractor is responsible for the mix design of an individual project under the confines of the recognized government limits and handles the quality control for a project. Contracts are awarded to the low bidder based on the cost of construction. A four-year warranty is required for all highway projects; a five-year warranty is required for all bridge projects. These warranty periods are set by law. Five percent of the project costs are retained during the warranty period. This amount may be reduced to three percent if the job is "proceeding smoothly." All defects that occur in the warranty period are the responsibility of the contractor. This work is then warranted for a minimum of two years. The contractor may negotiate additional compensation if the warranty repair work significantly improves the quality of the road.

3.2.6 Norway - During the 1990 tour, it was found that approximately 50 percent of the dollars spent on highway construction in Norway was spent on larger projects awarded to private contractors. The remainder of the highway construction work was generally handled by the Norwegian Public Roads Administration (NPRA) using private machinery and its own 1,600 employees. While design-build contracts have been experimented with in Norway (with mixed results), most contracts are awarded on a unit price basis to the contractor that provided the "best bid" and not necessarily the lowest price. Interwoven in this evaluation are the quality and maintenance items included with the bid. Warranty periods run for three years beginning on the date of project completion. A 15 percent surety bond, based on the contract price, is held during construction. This amount is reduced after transference of the facility to the NPRA to three, two, and one percent for the first, second, and third years of operation of the facility, respectively.

3.2.7 Sweden - An innovative contracting procedure has been developed in Sweden called "functional contracting." The functional contracting methodology was developed in the 1980's and includes design-build and maintenance specifications, but it is not used for all road projects. Included in the contract specifications are maximum allowable rut depths, smoothness, and friction requirements for the roadway. Under the guidelines of functional contracting, no defects are allowed during a five-year warranty period.

Most contracts in Sweden are issued under a quality assurance process that includes a warranty of two years for road construction, three years for the pavement, and five years for bridge projects. All failures during the warranty period are repaired by the contractor the first time. If a subsequent failure occurs, the contractor must replace and re-warrant the entire project. The one exclusion to this requirement is if the problem is found to be in an underlying layer on a resurfacing project. In this case, the contractor is not held responsible. A dispute resolution team handles all questions of responsibility for failures.

3.2.8 United Kingdom – Since the 1990 tour, the United Kingdom started implementing warranties. The British use a 40-year design period with a planned overlay at the 20-year mark. While no formal bonding is used in the United Kingdom, they do retain 1.5 percent of the contract cost for the first year of service and during the warranty period the contractor is required to repair and maintain the facility.

3.3 EXPERIENCES IN THE UNITED STATES WITH LONG-TERM WARRANTIES

3.3.1 General Remarks - The use of long-term warranties on roadway construction projects is much less prevalent in the United States than in Europe. The various participants in the highway construction process (from the state DOTs, to contractors, to bonding companies) have been reluctant to change the existing process for contracting such projects, which is known from long experience to generally produce an adequate product. The broadening of FHWA, Special Experimental Program Number 14 (SEP 14) in 1991 to cover long-term warranty projects resulted in increased interest and activity in the United States regarding the use of such contracts on roadway construction projects. SEP 14 was initiated in 1988 with the intention of stimulating innovation and experimentation with highway contracting practices in the United States (9). Contracts that included long-term warranty provisions originally were ineligible for the program; as such projects potentially would incorporate long-term maintenance activities, which cannot be paid for using federal funds. The Intermodal Surface Transportation Efficiency Act of 1991 allowed federal aid projects to be warranted for the first time, with SEP 14 as the means of implementing contracts incorporating such warranties.

Presented in Table 3.2 are descriptions of some of the first warranty projects initiated under SEP 14 in the United States. Items that have been subjected to warranties include pavement markings, chip seals, micro-surfacing, asphalt concrete overlays, and new asphalt concrete construction.

Table 3.2 Lead States Using Pavement Warranties

State	Type of Project	Year Began	Warranted Behavior	Warranty Period	Warranty Terms
California	AC Overlay on a PCC Pavement	1992	rutting raveling flushing delamination	3-5 years	Monetary Retainment + Bond
	Chip Seal	1991	chip loss	2 years	Unknown
Wisconsin	Partial Reconstruction (AC Overlay on Granular Base)	1995	rutting friction longevity (pavement distress)	5 years	Bond
Indiana	AC Overlay on a PCC Pavement	1995	ride quality rutting skid resist cracking	5 years	Bond
Michigan	AC Overlay on a PCC Pavement	1997	ride quality surf. distress rutting	5 years	Monetary Retainment + Bond
New Mexico	Partial Reconstruction + New Construction	1997	rutting friction ride quality distress	5-20 years	Bond

3.3.2 California - The California Department of Transportation (Caltrans) let one of the early warranty projects under FHWA's SEP 14 program in 1991. This project involved warranting chip seal projects with respect to chip retention under traffic loads. Also under FHWA's SEP 14 program, two separate rehabilitation projects in the Redding and San Diego districts were constructed.

The project in the Redding district, also know as the Sims Project, was an asphalt concrete overlay of a two-mile "cracked and seated" PCCP section on Interstate 5 (10). The project had an 10-year design life, with the first five years of long-term performance covered by a warranty on rutting, raveling, flushing, delamination, and cracking (11). Ten million, 18-kip equivalent single axle loads (ESALs) were projected over the five-year warranty period. The duration of the warranty period was selected at five years "because there have

been pavement failures in the vicinity of this project in the first four years."

Two Redding California contractors (W. Jaxon Backer, Inc. and J. F. Shea Co.) bid the project jointly. One contractor took responsibility for the northbound lanes; the other took responsibility for the southbound lanes. The contractors were given considerable latitude in the roadway design. Caltrans did specify the maximum aggregate size, the number and thickness of HMA lifts (two 1.8-inch lifts), and the asphalt grades for each lift. The first lift involved the use of a densely graded asphalt concrete (Pacific Coast User-Produced Performance Based Asphalt Grade 6 (PBA-6) and maximum aggregate size of one inch. The second lift was a gap graded rubberized asphalt concrete (an 85:15 to an 80:20 blend of Asphalt Rubber (AR) 1000, AR 2000, or AR 4000 and a re-plasticized granular rubber from tires and a maximum aggregate size of one inch. The two contractors selected different mix designs and separate aggregate and asphalt sources. The contractors were required to verify the acceptability of the mix designs using an independent party. Quality control testing during construction was the responsibility of the contractors, but they were required, at a minimum, to follow Caltrans quality control procedures.

Included items in the warranty contract are: rutting, raveling, flushing, delamination, and cracking. Definitions of each of these distresses were written into the contract, with threshold levels of acceptable performance established by Caltrans. For example, during the five-year warranty period, rut depths were not to exceed 0.5 inches under an expected loading of 10 million 18-kip ESALs (12). Unless otherwise stated in the contract documents, the required repair for warranty problems was stated to be removal of the affected material to a depth of 1.8 inches and replacement with rubberized asphalt concrete. Warranty work was to be done annually, following surveys of the roadway by Caltrans personnel. Conflict resolution was to be accomplished by the standard Caltrans operating procedure. This procedure involves a grievance board comprised solely of Caltrans personnel; if the findings of the board are disputed, arbitration or judicial action is employed.

A five-year performance bond was required of the contractors performing the work, and Caltrans retained 10 percent of the contract bid price to assure the commitment of the contractors to meeting the warranty requirements. The retained funds were disbursed to the contractors by Caltrans in the amounts of up to 10, 25, 45, and 70 percent of the total amount retained after the first, second, third, and fourth years of the warranty period, respectively. These distributions were only to be made if the contractor fulfilled their obligations under the

warranty specifications.

The other project performed by Caltrans under SEP 14 was the San Diego project. This project incorporated a three-year warranty period, with special provisions that closely mirrored those of the Sims Project.

3.3.3 Wisconsin - The Wisconsin Department of Transportation (WisDOT), in conjunction with the Wisconsin Asphalt Paving Association (WAPA) and the FHWA, began working on warranties for long-term performance in 1994 under SEP 14. In 1995, WisDOT awarded three warranty projects to three different contractors. WisDOT indicated that the groundwork for this action was laid over the previous ten years, during which WisDOT moved away from the state specifying mix designs and construction procedures on roadway construction projects to a system in which contractors develop mixes and perform quality control testing under WisDOT supervision. WisDOT was motivated to move in this direction in an effort to produce better highways at a reduced cost while encouraging innovation in both design and construction methodologies.

The basic warranty contract instrument, and the projects it was used on in Wisconsin, represent a compromise between the ideal provisions for a warranty job (in which the contractor is allowed total freedom in construction of the project, with contract compliance based simply on long-term performance), used on the ideal type of project (total reconstruction), and a contract that can be practically executed in the existing construction and administrative environment. A brief description of the Wisconsin projects is presented below.

The initial demonstration projects were chosen so as to have a high likelihood of success. It was decided that the most suitable projects involved the use of asphalt concrete reconstruction over a granular base on two-lane highways carrying medium traffic (2500 to 4500 ADT). The projects involved milling off the existing pavement, crushing the HMA to a maximum size of one-inch, placing this material on an existing granular base to form a new base, and then applying a surface material. To help minimize project variables, all the roadways had a good foundation with existing distress levels similar at all points along their respective lengths. Thus, while the jobs were not total reconstructions as might be preferred, initial conditions were both uniform and good. While the contractors were allowed extensive freedom on mix design and construction methods (in keeping with the philosophy of only being concerned with long-term performance), the pavement thickness from 3-5 inches and

type of base (granular) were specified in the contract documents (contrary to the philosophy of allowing complete freedom in facility design). These items were specified to simplify comparison of bid proposals. Other items specified by WisDOT were the location of the projects and the schedule for completion of each project. In keeping with the principals of warranty based contracting, quality assurance was left to the contractor's discretion.

The long-term warranty specifications for these projects were jointly established by WisDOT, FHWA, and WAPA. A five-year warranty period was established because five years was believed to be an acceptable evaluation period to assure a quality product, without overburdening the contractors. The contractors were held liable for attributes of long-term performance over which it was believed that they had control. These attributes were chosen to be rutting, friction, and longevity, where longevity encompasses 11 measures of pavement distress as defined by the Strategic Highway Research Program (SHRP) (13). These measures of pavement distress, and the threshold values that will trigger warranty repairs, are summarized in Table 3.3. Items considered for inclusion in the specifications that were eliminated from the final contract include roughness, appearance, noise, maintenance minimization, and delineation (the use of different colored material for the mainline and shoulder sections). Reasons for omitting these items ranged from the absence of proven, standard techniques for their measurement to a lack of a sufficient historical data to confidently establish performance expectations for them.

The expected levels of long-term performance of the roadway throughout the warranty period was established by investigating the actual performance of approximately 200 miles of HMA pavements placed over granular bases in each of 1987 and 1988. Threshold levels for friction resistance, rutting, and longevity were established so that, in general, 90 percent of the pavements investigated would meet the criteria. The contractors were not liable for factors beyond their control, as previously mentioned. Examples of factors beyond the control of the contractors include settlement over culverts and the accumulation of ESALs 50 percent higher than predicted for the five year period.

Remedial actions were specified by WisDOT in the event that any threshold level of performance was not met (see Table 3.3). Included in the specification was the requirement that if 30 percent or more of the total project were requiring or had received a remedial action, the entire project would thus receive the corrective action. All remedial work in the primary service lanes was to also be performed on the shoulders.

With regard to execution of the contract, a bond was required to insure that any remedial work necessary during the warranty period would be completed. The amount of the bond was set at the highest reasonable expenditures expected during the warranty period. In this case, repair by a thin overlay of 1.5 inches was expected to be the most severe remedial action that would reasonably be undertaken, and the bond amount was based on performing this "task." An A.M. Best rating of "A-" or better was required of the bonding company. A Conflict Resolution Team was established to mediate any disputes that might occur during the warranty period.

Table 3.3 Wisconsin Warranty Provisions

Distress Type	Threshold Levels	Remedial Action
Alligator Cracking	10% of the area in a segment.	Remove and replace distressed layer(s).
Block Cracking	10% of the area in a segment.	Remove and replace distressed layer(s).
Edge Raveling	10% of the segment length.	Remove and replace distressed layer(s).
Flushing	20% of the segment length.	Remove and replace distressed surface mixture full depth.
Longitudinal Cracking	1000 linear feet for crack which average 0.5 in. or less	Rout and seal all cracks.
	500 linear feet for cracks which average greater than 0.5 in.	Rout and seal all cracks.
Longitudinal Distortion	1 % of the segment length.	Remove and replace distressed layer(s).
Rutting	0.25 in.	Mill surface with fine-toothed mill, overlay or micro-surface.
Surface Raveling	Slight rating.	Apply a chip seal.

Table 3.3 Wisconsin Warranty Provisions (continued)

Distress Type	Threshold Levels	Remedial Action
Transverse cracking.	25 cracks per segment.	Rout and seal all cracks.
	25 cracks per segment with 25% of the linear feet of cracking having band cracking or dislodgement.	Remove and replace distressed layer(s) to a depth not to exceed the warranted pavement.
Transverse Distortion	1 % of the segment length.	Remove and replace distressed layer(s).
Patching	150 linear feet of patching per segment.	Remove and replace the surface layer or place a 1-1/4 in. overlay.
Potholes, slippage areas and other disintegrated areas.	Existence	Remove and replace distressed area(s).

The team consists of two members each representing WisDOT and the contractors. The fifth member is an individual mutually agreed upon by WisDOT and the contractor.

A system of annual evaluations of pavement conditions was established as part of the contract under the warranty system. This evaluation is conducted by WisDOT between April 15 and May 15. The survey consists of evaluating two one-tenth mile sections within each mile of each project. One of the sections is chosen at random, and one is to be the 0.3 - 0.4 mile section from the start of each mile. The contractor is given the opportunity to contest the validity of any survey to the Conflict Resolution Team. If the predetermined thresholds given in the contract are found to be exceeded, warranty work will be done by the contractor, as coordinated with WisDOT.

The number of contractors that bid on these projects was judged by WisDOT to be "limited." Bids were received, however, from competent contractors, who were awarded the projects. Elective maintenance was included by some contractors in their bids. Overall, WisDOT estimated that the contract costs were five to 10 percent higher than a conventional contracting approach. Thus, these projects must offer a benefit of this order of magnitude to be cost effective.

These projects reportedly have produced an increased awareness in the contracting community on providing long term roadway performance as opposed to meeting short term construction requirements. While concerns have been raised regarding the potential inability

of small contractors to compete on these projects, it is generally held that they will not be left out of the warranty process. Small contractors with innovative and efficient ideas may have the opportunity to implement these ideas and thus better compete with larger contractors than under the current system. To date, no major problems have occurred with these projects (14).

Wisconsin has recently developed long-term warranty specifications for PCCP. Wisconsin awarded three demonstration projects that use these specifications early in 1998. An industry representative indicated that a primary motivation for industry moving forward with these demonstration projects is WisDOT's obvious interest in this approach (15).

3.3.4 Indiana - Indiana has also experimented with warranty roadway construction projects under FHWA's SEP 14. Many similarities exist between Indiana's approach in implementing warranties to that used by Wisconsin. The special provisions for the Indiana contract were developed through a joint committee of the Asphalt Pavement Association of Indiana (APAI), the Indiana Department of Transportation (InDOT), and FHWA. Representatives from this group met with individuals from WisDOT and WAPA to learn from their experiences. The following summary of Indiana's work was prepared from information presented by InDOT.

InDOT's first demonstration project, unlike the projects selected by WisDOT, is on a heavily traveled (35,000 ADT) section of interstate highway. The project consisted of rehabilitating four miles of pavement by milling off an existing overlay, cracking and seating the underlying concrete pavement, and placing a new asphalt concrete overlay. While the contractor was given the responsibility of specifying the overlay mix design, InDOT did specify that at least a PG 64-28 asphalt cement be used and the aggregate meet Superpave specifications (responsibility for transverse cracking was retained by InDOT due to this stipulation). Bidders were free to use the mix design procedure of their choice (Marshall, Hveem, Superpave, etc.). InDOT also required that the contractor perform basic quality control testing on the project and submit a quality control plan to InDOT for approval. Only the mainline pavement was subject to the warranty requirements (shoulders, ramps, and acceleration and deceleration lanes were not included).

InDOT's objective in using a long-term warranty is to insure that the motoring public is provided with a safe, smooth ride over the design life of the pavement. To accomplish this objective, the contractor was required to warranty the performance of the roadway for a five-year period with respect to ride quality (as quantified using the IRI), rut depth, skid

resistance, and the amount of longitudinal cracking. Note that Indiana is using significantly fewer types of distress in evaluating pavement performance during the warranty period than were used by WisDOT. InDOT believes that ride quality, as measured by the IRI, reasonably reflects the effects on performance of several of the distresses explicitly mentioned by WisDOT.

Acceptable levels of ride quality (IRI), rut depth, skid resistance, and the amount of longitudinal cracking at any time during the five-year warranty period were established after an extensive examination of numerous five-year old HMA pavements that were judged to be delivering acceptable performance. Similar to WisDOT, InDOT took contractors on a tour of several stretches of pavement so that they could relate numerical distresses to physical pavement condition. In general, the levels that trigger remedial action were set two standard deviations below the observed mean performance for existing pavements. Threshold values for the warranty parameters are given in Table 3.4.

Annual surveys of pavement condition were conducted by InDOT. The contractor can dispute the results of these distress surveys. If excessive distress is identified during the surveys, it must be remediated by the contractor in the year in which it is detected. The threshold levels of performance, however, are to be waived if Class 5 truck traffic exceed estimates by more than 50 percent (a weigh-in-motion device was installed in the vicinity of the project), the base thickness is at least two inches less than the given design thickness, or if the subgrade density is less than 90 percent of optimum. Reflection cracking and stripping were specifically excluded as distresses covered under the warranty.

The contract documents specify the minimum remedial actions that must be taken based on the nature of the observed distress, as indicated in Table 3.4. The contractor does not have to follow the remedial actions listed above. However, the contractor is expected to develop a suitable remediation plan for the specific situation encountered and to submit this plan to InDOT for approval.

Table 3.4 Indiana Warranty Provisions

Distress Type	Threshold Levels*	Remedial Action
International Roughness Index (IRI)**	133 in/mi	Based on cause of failure
Alligator Cracks**		Remove and replace the distressed surface layer(s)
Block Cracks**		Remove and replace the distressed surface layer(s)
Transverse Cracks * *		Rout and seal all cracks
Flushing**		Remove and replace the distressed surface layer, full lane width
Longitudinal Distortion**		Remove and replace the distressed surface layer, full lane width
Longitudinal Cracks	0	Rout and seal all cracks
Rutting	0.35 in.	Mill surface with a fine-toothed mill to remove rut, overlay
Friction	Friction Number of 25 or less	Micro-surface distressed area, full lane width
Potholes, slippage areas, raveling, segregation, and other disintegrated areas	Any occurrence	Remove and replace the distressed area(s)

* For each tenth-mile section

** Measured within IRI

Similar to the WisDOT approach, a bond was required to insure that any remedial work necessary during the warranty period would be completed. The amount of the bond was set at 500,000 dollars, which is approximately 20 percent of the initial value of the warranted work. This bond was believed to be on the order of magnitude of the cost to remove and replace the surface. While this liability could exceed the value of the required performance bond, no limit was placed on the liability the contractor may have to assume. A Conflict Resolution Team was established with same membership as specified by WisDOT.

InDOT used an "A+B+C" bidding process for this demonstration warranty project. Following this process, the bid is divided into three components:

A - consideration of labor and materials to complete the project (appears to include any warranty related costs)

B- consideration of cost to consumers of disruption of traffic (in this case, lane closures)

C - consideration of long term performance by warranting long-term performance.

Part A of the bid most resembles the type of bid submitted on a traditional roadway construction project; parts B and C are both new types of contract provisions being experimented with by InDOT. An incentive and penalty clause was included with the "B" portion of the bid to encourage timely completion of the project. Therefore, it was the sum of A+B that was used to determine the low bidder for the project. Consequently, under this system, a contractor that was not the low bidder under a traditional contracting system may still win the contract by estimating fewer disruptions to traffic to complete the required tasks.

3.3.5 Michigan - The Michigan Department of Transportation (MiDOT) began work on a demonstration warranty roadway construction project in December of 1995 (16). The project consisted of rehabilitating a 6.1 mile segment of PCCP rural freeway to provide a 20-year design life with a five-year warranty on certain aspects of pavement performance. A contract for the project was let in summer of 1996, and the roadway was opened to traffic in the fall of 1997. The project incorporated features of both the California and Indiana approaches to long-term warranties, with:

1. fewer DOT imposed, front end constraints on the contractor's design solution, and
2. a new approach to evaluating bid proposals.

In the MiDOT project, all aspects of the design and construction apparently were left to the contractor's discretion (except for the 20-year design life and the five-year warranty). MiDOT did not specify the method of base preparation, materials, pavement type, or pavement thickness to be used. Five contractors bid the project. As part of the bid process, the contractors had to prepare a technical proposal that outlined their design, indicated the manner in which the required ride quality would be achieved, and described the quality control program they would use during construction. A price proposal was subsequently

submitted by each contractor. The successful bidder was determined by dividing the score MiDOT assigned to each technical proposal by the corresponding bid price. Thus, the basis for bid award was the lowest cost per unit of technical quality, rather than simply the lowest lump sum bid (see Section 2.4.2). The technical evaluation criteria used by MiDOT to score the proposals is given in Table 3.5.

Performance during the warranty period is being measured using ride quality, surface distress parameters (transverse, longitudinal, block, and alligator cracking), and rutting. Similar to California, 10 percent of the contract price (in this case, \$760,000) was withheld, pending acceptable performance of the pavement during the warranty period. This amount is returned to the contractor at annual intervals in a back-ended manner in the amounts of none after the first year, one percent after the second year, two percent after the third year, three percent after the fourth year, and four percent after the fifth year.

Table 3.5 Michigan Evaluation Criteria

Item	Potential Points
Technical Criteria	30 Maximum
Maintaining Traffic	10
Application of Design	10
Innovation of Design/Constructability	10
Management Criteria	25 Maximum
Team's Quality Control Plan	10
Applicable Experience of Design Team	5
Applicable Experience of Const. Eng and Inspection Team	10
Project Schedule	15 Maximum
Completed by	15
Open to Traffic by	10
Other	0

Table 3.5 Michigan Evaluation Criteria (continued)

Proposed Pavement Fix	30 Maximum
Adequacy of 20-year Maintenance Schedule	10
Best Optimal Design to Achieve Minimum 20-year Design Life	20
Maximum Potential Score	100

3.3.6 New Mexico - One of the most ambitious attempts at the use of warranties in the United States, thus far, is New Mexico's Corridor 44 Project. The project involved New Mexico Highway 44, in northeast New Mexico, from Bernalillo (near Albuquerque) to Bloomfield. This project stemmed from economic and safety concerns. The scope of work consisted of widening those areas, of the approximately 120-mile section, from two-lane to four-lane, where there were only two-lane. (This is approximately 110 miles of the project.) Based on requirements by the New Mexico State Highway and Transportation Department (NMSHTD), the developer is responsible for;

- 1) obtaining financing for the Corridor 44 Project,
- 2) providing the final design of the improvements for the Project,
- 3) providing construction management services in overseeing the construction of the improvements to in the Project, and
- 4) providing a warranty and preventive maintenance services for the Project following its substantial completion and opening to traffic.

The Corridor 44 Project was managed on behalf of the NMSHTD by an Engineer in Responsible Charge. The NMSHTD participated in the oversight in the design and construction of the project consistent with the responsibilities of the Project Development Contractor.

The bonding requirements for this project involve three phases. NMSHTD required an A.M. Best rating of not less than "A" for the issuing bonding company. The initial bonding phase was a 10 million dollar proposal guarantee. This amount was returned to the bidders of proposals not selected within 30 days of the final execution of the agreement between the state and the selected bidder. The state returned this bond to the selected bidder at the same time, provided all required documentation and subsequent bonds have been submitted. The second required bond was a performance and payment bond to cover the design and

construction management phases of the Corridor 44 Project. The amount of this bond was equal to the amount negotiated between the chosen developer and the state for these items. The third and final bond called for by NMSHTD was performance warranty bond. The amount of this bond was negotiated with the developer.

All aspects of design, except for the environmental and right-of-way design (approximately 30 percent of the total design), were the responsibility of the developer. The remaining items such as; funding, specification development, and design oversight, were the responsibility of the state. Bidders were given considerable latitude in developing their own designs, with NMSHID setting only some minimum acceptable standards. For example, the pavement design life was to be 20 years and to be consistent with American Association of State Highway and Transportation Officials (AASHTO) design standards. No limits were placed on the pavement type, aggregate, binder, etc. Developers were required to incorporate into their proposal the submission of a QC/QA and a preventive maintenance plan. These items were reviewed by NMSHTD and weighted in the selection process.

As ambitious as the design freedom offered to developers on the Corridor 44 Project are, the warranty components are equally, if not more so. It was felt that the market will determine the overall length of the warranty period. The minimum required warranty was to encompass an initial mandatory five-year period. Following this base warranty, the state chose to extend the period an additional five years, and then further for 10 consecutive one-year extensions. Therefore, the warranty extended throughout the total 20-year design life. The previously mentioned warranty bond followed an identical path, with the bond durations corresponding to the warranty lengths.

The warranty and maintenance activities, which are the developer's responsibility, were divided into three categories. The first category of items covered by warranty provisions are related to the pavement and its performance. Included in this are pavement distresses, as described in SHRP (17); the roughness and rutting, reported in IRI units; and the surface friction, based on the American Society of Testing Materials (ASTM) E274-90 "Standard Test Method for Skid Resistance of Paved Surfaces Using a Full-Scale Tire." The roughness and distress indices are to be combined into a Pavement Serviceability Rating (PSR), based on the pavement management system of the NMSHTD. Minimum threshold values were established by NMSHID for this item, with the value decreasing as the pavement ages. Individual distresses recognized by SHRP (18) have also been given their own individual

thresholds, with distinctions made for flexible and rigid pavements. Along with the threshold levels, remedial actions are specified for the individual distresses, again with lessening threshold levels as the pavement ages.

The second major categories of warranted items are the major structures. In general, this classification includes bridges and their associated components. Items that the developer shall cover under the warranty provisions include: settlement, design or material deficiencies, spalling, fatigue cracking, ride ability, delaminations and patched areas, expansion joints, drainage, and painting.

The third, and final, warranty category is erosion control. Erosion warranty requirements are for the embankments and erosion control structures. These structures are to be designed to provide protection from a 50-year event with freeboard for a 100-year event. Therefore, a 500-year flood, for example, would be considered an act-of-God.

Items covered by the warranty are evaluated jointly by NMSHTD and developer personnel annually with equipment provided by the developer. Note that exceptions to the warranty of the pavement and the major structures were stipulated based on the level of traffic carried by the facility once it is in-service. If the number of Class 4 or greater commercial vehicles exceeds the projections provided by NMSHTD, the developer would not be responsible for the distressed associated with the excessive loadings. To obtain accurate traffic data, NMSHTD is contractually obligated to install weigh-in-motion devices along the route.

In the event that a dispute(s) arises between the state and the developer, a two step process is provided to resolve the dispute(s). The first phase consists of negotiations between the state and the developer. If these negotiations do not work, the disagreement is heard by a dispute resolution board. This board shall consist of one member each from the NMSHTD and the developer, and a third person, mutually agreed upon by both parties. The powers of this board are similar to those of Wisconsin and Indiana.

The method used to evaluate, select and award the contract for the Corridor 44 Project were clearly defined in the RFP. A summary of the evaluation criteria is presented in Table 3.6, with a total of 520 available points.

Table 3.6 New Mexico Corridor 44 Project Evaluation Criteria

Item	Potential Points
Design	160 Maximum
Roadway	50
Bridge Structures	30
Maintenance of Traffic	30
Project Development Design Qualifications	50
Construction Management	160 Maximum
Management/Organizational Capabilities	40
Quality Management Program	40
Work Plan/Schedule	20
Coordination with Agencies Utilities	20
Community Relations/Public Information	20
Safety Maintenance During Construction	20
Warranty	100 Maximum
Basic Warranty Service Plan and Optional Warranty Plans	10
Duration of Optional Warranty Extensions	10
Preventative Maintenance	10
Cost	50
Approach to Securing a Performance Guarantee for the Warranty	10
Experience and Capabilities with Warranties	10
Financing	100 Maximum
Bidder's Financing Method(s) or Techniques(s) for the Entire Project	25
Method and Cost of Financing of Construction	25
Bidder's Financial Capability to Finance the Project	20
Bidder's Proposed Method(s) for Securing its Performance of all Financial Aspects of the Project	15
Bidder's Proposed Duration for Repayment of all Financing of the Project	10
NMSHTD Involvement in the Achievement of Financing	5
Maximum Potential Score	520

3.3.7 Current Use of Warranties in the United States –Since the inclusion of long-term warranties into SEP 14, several DOTs have sought to ensure the quality of design-build projects through long-term warranties. In the past 15 years the use of pavement warranties on

various types of construction projects has gained more interest in the United States. From the eight states that originally piloted warranty specifications under SEP 14, long-term warranty roadway construction projects have been piloted by at least 21 states since 1991 with a summary presented in Table 3.7.

Table 3.7 Pavement Warranty Period by State and Type

STATE	HMA Pavement	PCC Pavement	Comments
California	3 - 5		
Colorado	3, 5, and 10	5 and 10	
Florida	3	5	
Illinois	5	5	
Indiana	5	5	
Kansas		5	
Kentucky	10	10	
Louisiana	3	3	
Maine	5		
Michigan	5	5	Reconstr. and Rehab. projects
Minnesota	2	3	
Mississippi	5 - 7	10	
Missouri	25		
New Mexico	20	20	
North Carolina	2		Surface treatments
Ohio	3 - 7	7	
Oregon	3		
Tennessee	5		
Virginia	20		
Washington	3 - 5	3 - 5	Design-Build projects only
Wisconsin	5		

3.3.8 Initiatives of Private Companies - Warranties on the long-term performance of roadway construction projects have been offered by Koch Materials (Wichita, Kansas). These warranties have been offered on roads constructed by the company for private entities and local governments on private sector projects such as on low volume roads. Koch Materials offers design, build, and maintenance services as requested by the client through their "Performance Roads" program. The warranties offered on these roadways are tailored to the needs of the client and cover a number of distresses. Major warranty projects Koch

Performance Roads is currently involved in include a 15-year warranty on the Miguel Mountain Parkway in California, a 20-year warranty on the Corridor 44 Project in New Mexico (see Section 3.3.7), and a 15-year warranty for the streets in Aspen Colorado. The performance roads division of Koch Materials was not acquired when SemMaterialsSM purchased the company. The Koch Materials performance roads division recently limited their involvement with long-term performance of roadway projects they construct.

4.0 ESTABLISHMENT OF LONG-TERM WARRANTIES IN COLORADO

4.1 INITIATION

The first use of long term warranties began in Colorado in 1999 on Interstate 70 extending from State Highway 26 to Floyd Hill. This project (STA 0061-067) was designed to last 10 years and included a five year warranty on the two inch HMA overlay. During the advertisement of this project, contractors reviewing it were reluctant about the warranty on this project. When the bids were opened, only one contractor submitted a bid for this project. Their bid to perform the work and warranty it for five years was 27 percent over the Engineer's estimate. Since there were less than three bidders and their bid was over 10 percent above the Engineer's estimate, this project was not awarded according to Colorado statutes. After removing the warranty provision and re-advertising, the same project received multiple bidders and the lowest bidder was nine percent under the Engineer's estimate.

The second attempt to utilize long term warranties was also in 1999 on State Highway 14 near Briggsdale, Colorado. This project (STA C030-018) was a reconstruction project with a 20-year design life and included a 10-year warranty. After the bids were opened, three contractors had bid on this project. The lowest bid to perform the work and warranty the project for 10 years was 41 percent over the Engineer's estimate. Since there were three bidders and the lowest bid was 10 percent over the Engineer's estimate, the Region Transportation Director had the option of adding funds to the project or rejecting the bids. After considering the options, supplemental funds were not added to the project and it was not awarded. After removing the warranty provision and re-advertising, the same project received multiple bidders and the lowest bidder was six percent over the Engineer's estimate.

After these unsuccessful attempts to use long-term warranties, a task force to develop a Pavement Warranty Position Paper was initiated. The task force met with important stakeholders from CDOT, the asphalt paving industry, and the concrete paving industry to discuss the path CDOT should pursue with regard to pavement warranties. In general, while all three groups voiced concern regarding the use of long-term warranty contracts, they all indicated a willingness to develop a strategic direction for pavement warranties in Colorado. This group developed a document outlining the strategic direction which was then signed by the Chief Engineer of CDOT in 1999. A copy of the strategic direction can be found in Appendix A.

As a result of CDOT's previous work to pursue long-term warranties, a new task force was created in order to see if long term warranties could be applied on appropriate projects. The task force consisted of representatives from the asphalt and concrete paving industries, surety companies, and CDOT. In 2000, the task force concluded that long-term warranties would be feasible and the resulting specifications would only be used on a very limited number of projects. A signed letter of support from 14 members of the Asphalt Paving Association in Colorado for long-term warranties can be found in Appendix B.

4.2 TASK FORCE PANEL

Several discussions have occurred with the CDOT task force panel on the general features of long-term warranty projects, the advantages and disadvantages this type of contract may offer for roadway construction projects, the project selection guidelines, and the manner in which pilot projects should be implemented. Membership on the task force panel is given in Appendix C. The substance of the general discussions of the committee on the concept of using long-term warranties for roadway construction projects has been included in this report. With respect to the types of projects that may be appropriate for long-term warranties, the committee's attention focused on reconstruction projects. Reasons for considering this type of project for pilot purposes included:

- 1) These projects will be controlled by the prime contractor from the subgrade to the final surface. Thus, the thickness, mix design, workmanship, and performance would be shifted to the prime contractor.
- 2) These projects would allow the contractor some grounds for innovation with any innovative changes approved by CDOT. Thus, the long-term performance would be

monitored.

During task force discussion, significant concerns were raised regarding:

- 1) the degree to which the contractor could be realistically held responsible for the performance of the roadway, independent of the condition of the underlying material, and
- 2) the high costs anticipated for repairing the roadway if the warranty requirements were not met. The cost of the remedial measures envisioned for most excessive distress scenarios were then limited to the present cost.

The task force recommended full reconstruction projects for pilot purposes, as such projects would give the contractor complete control over all aspects of the finished facility from the subgrade to the finished surface. In this situation, the contractor could reasonably be held responsible for the long-term performance of the entire facility. The primary disadvantages voiced for total reconstruction were that such projects are very complex and expensive compared to other roadway construction activities.

Many of the design and construction functions presently performed by CDOT personnel will still need to be done on warranty projects; responsibility for these functions will simply shift from CDOT to the contractor. Thus, while not explicitly stated in this report, as state personnel requirements diminish, private sector employment opportunities should increase.

4.3 COLORADO CONTRACTING COMMUNITY

Obviously, the Colorado construction industry will be affected by changes in contracting practices for roadway construction projects. As the entity that actually performs the work on such projects, their opinions and ideas on:

- 1) the overall concept of using warranty contracts for roadway construction projects and
- 2) the manner in which the concept is being investigated in this report, were deemed to be important. Furthermore, the cooperation of the construction industry was judged to be essential to the ultimate success of long-term warranties.

5.0 PILOT PROJECTS WITHIN COLORADO

5.1 PROJECT SELECTION GUIDELINES

These guidelines were developed by the task force to be referenced by CDOT designers in the selection of good candidate projects for long-term warranties. With properly selected projects, the maximum possible amount of information needed to assist the CDOT task force in the strategic direction of long-term warranties will be produced. The criteria used to select long-term warranty projects are as follows:

- 1) The primary scope of the project should be paving.
- 2) The length of the project should be a minimum of 3 miles.
(A length greater than 5 miles would be preferred.)
- 3) The design ESALs should be 20 years for HMA and 30 years for PCCP projects.
- 4) The project should be new construction or reconstruction.
- 5) The project should be a design/bid/build.
- 6) A Weigh-In-Motion station should be installed on or near the project unless a current station exists in the vicinity.
- 7) A mandatory pre-bid meeting should be held with all the prime contractors bidding on the project.
- 8) If detours are allowed, the plans and specs should address the design and phasing of the detours.
- 9) In Section 110, the designer should reference the applicable sections of each chapter from the fourth edition of the “AASHTO Policy on Geometric Design of Highways and Streets.”

5.2 DISCUSSIONS WITH CONTRACTORS’ REPRESENTATIVES

In order to give all interested parties an equal opportunity to bid on these pilot projects, pre-bidding meetings were required with representatives from the prime contractor. An understanding of the specifications and project lay-out were given by CDOT representatives, the Resident Engineer, and Project Engineer. The contractor’s representative had the opportunity to ask questions regarding the specifications or the project. Any clarifications needed by CDOT were included in revisions to the specifications prior to opening the bids.

5.3 SELECTION OF CONTROL PROJECTS

To perform the cost-benefit analysis, control projects were selected. The control projects used the traditional CDOT specifications (non-warranty) and were comparable to the warranty projects in terms of year of construction, constructed pavement thickness, traffic, and original pavement condition. It was not possible to obtain perfect matches between the warranty and control projects but, reasonable matches were found.

5.4 PCCP PILOT PROJECT

The pilot 10-year warranty project is on I-70 near Stratton in Kit Carson County. The project began at Milepost 418.3 and extended east 9.1 miles to end at Milepost 427.4. The CDOT project number is IM 0705-070 (subaccount number 12635). A copy of the applicable long-term warranty specifications can be found in Appendix D.

The control project is on state Highway 287 south of Eads in Kiowa County. The project began at Milepost 95.2 and extended north 13.0 miles to end at Milepost 108.2. The CDOT project number is NH 2872-014 (subaccount number 13552).

A comparison of the information from the pilot and control projects is summarized in Table 5.1.

Table 5.1 Summary of PCCP Project Information

	Pilot Project	Control Project
Design PCCP Thickness	9.75 inches	10.5 inches
Date of Bid Opening	August 23, 2001	May 3, 2001
Begin Construction Date	January 3, 2002	August 1, 2001
Project Acceptance Date	November 23, 2002	June 28, 2002
Facility Type	4-lane Interstate	2-lane Principal Arterial
30-year Design 18 kip ESALs	34,500,000	16,500,000

5.4.1 Cost Data - The successful contractor's bid on the warranty project was 0.35 percent above the engineer's estimate. The two bids ranged from 0.35 to 6.16 percent above the engineer's estimate. The contractor's cost per square yard of warranted PCCP system (WPCCPS) was \$22.67, which was 9.3 percent below the engineer's estimate of \$25.00. The contractor's cost per square yard for the maximum liability of \$1,000,000 on the long-term warranty was \$2.42, which was 242 percent above the engineer's estimate.

For the control project, the successful contractor’s bid was 4.82 percent below the engineer’s estimate. The three bids ranged from 4.82 percent below to 11.71 percent above the engineer’s estimate. The contractor’s cost per square yard of PCCP was \$22.40, which was 0.04 percent below the engineer’s estimate at \$22.50. Table 5.2 has more comparison information between the two projects.

Table 5.2 Summary of PCCP Bidding Information

	Pilot Project	Control Project
Prime Contractor	Interstate Highway Construction	Castle Rock Construction
Project Low Bid	\$2,759,534.02	\$11,993,047
Engineer’s Estimate	\$3,134,297.83	\$12,600,190
Quantity of PCCP, square yards	412,870	344,122
Bid Prices, \$/square yard	\$22.67 and \$26.18	\$22.40, \$22.85, and \$27.40
Engineer’s Estimate, \$/square yard	\$25.00	\$22.50
Bid Prices for Warranty, \$/square yard	\$2.42 and \$3.31	N/A
Engineer’s Estimate for Warranty, \$/square yard	\$1.00	N/A
No. of Bidders	2	3

To develop the engineer’s estimate for the \$1,000,000 liability for the warranty project, \$1.00 per square yard was estimated. The estimate was developed based on engineering judgment and was intended to cover the contractor’s costs, such as potential risks to perform warranty work, potential lane rental fees because of warranty work, and cost of warranty bond from the surety company.

Although, there is an obvious difference between the unit cost of the engineer’s estimate and the contractor’s low bid in the pilot project, it can be assumed with a high level of confidence that the engineer’s estimate of warranty cost of \$1.00 per square yard was reasonable. However, after awarding the project, the contractor mentioned that their \$1,000,000 warranty liability was developed with funds generated through the bid item for the warranty ($\$2.42 * 412,870 = \$999,145$).

5.4.2 Maintenance Costs - The Maintenance Management System (MMS) is being used to track all of CDOT’s maintenance activities on a particular segment of highway. Those

include a variety of activities, but of particular interest for this report were those related to the roadway surface (cross stitching, joint and crack sealing, partial and full depth repair, slab replacement, diamond grinding, shoulder restoration, and base stabilization). The costs of CDOT roadway surface maintenance activities were summarized in Table 5.3 for the pilot warranty project and control project as gathered in MMS.

Table 5.3 PCCP Maintenance Information

Fiscal Year	Pilot Project (Contractor) (\$)	Control Project (CDOT) (\$)
2003	0	0
2004	0	0
2005	0	0
2006 (as of 04/03/06)	0	14,509
Totals	0	\$14,509

5.4.3 Performance Data - The performance of the pilot and control projects was measured annually by the pavement management system’s automated data collection van.

CDOT subcontracts all data collection. The data collection vendor drives an automated data collection van over all of the required highway miles and reports the data on tenth-mile increments. Data is collected in both directions for divided highways such as Interstate 70. For two-lane roadways, data is collected in one direction one year and the opposite direction the following year. International Roughness Index (IRI) data is collected with an inertia profiler consisting of laser sensors, accelerometer, and distance transducer. The van is equipped with digital cameras, one windshield view and four pavement views (one over each wheel). All data is recorded and sent to the vendor’s data reduction office where the data are viewed and rated. This raw data is what the vendor delivers to CDOT.

The database that CDOT receives reports the pavement condition on 1/10-mile intervals. Ride is reported as average inches/mile. Corner breaks, transverse cracking, D-cracking, and spalling are reported as a count. Longitudinal cracking is reported as total linear feet and scaling is reported as square feet. Figure 2a represents the ride information from the control project while figures 2b and 2c represents the warranty project. Figure 3a represents the transverse cracking information from the control project while figures 3b and 3c represents the warranty project. Figure 4a represents the longitudinal crack information from the control

project while figures 4b and 4c represents the warranty project. Figure 5a represents the corner break information from the control project while figures 5b and 5c represent the warranty project. Please refer to Appendix E for the pavement management data on the pilot and control projects.




Figure 2a. PMS data for International Roughness Index data on the Eads project (control).




Figure 2b. PMS data for International Roughness Index data in the primary direction on the Stratton project (warranty).




Figure 2c. PMS data for International Roughness Index data in the secondary direction on the Stratton project (warranty).




Figure 3a. PMS data for transverse cracks on the Eads project (control).




Figure 3b. PMS data for transverse cracks in the primary direction on the Stratton project (warranty).




Figure 3c. PMS data for transverse cracks in the secondary direction on the Stratton project (warranty).




Figure 4a. PMS data for longitudinal cracks on the Eads project (control).




Figure 4b. PMS data for longitudinal cracks in the primary direction on the Stratton project (warranty).




Figure 4c. PMS data for longitudinal cracks in the secondary direction on the Stratton project (warranty).




Figure 5a. PMS data for corner breaks on the Eads project (control).




Figure 5b. PMS data for corner breaks in the primary direction on the Stratton project (warranty).




Figure 5c. PMS data for corner breaks in the secondary direction on the Stratton project (warranty).

5.4.4 Traffic Data – Since traffic data is critical to the design of the pavement thickness and CDOT supplied the contractor with this information, the contractor would be released from the warranty if the accumulated 18 kip ESALs on the rigid pavement exceeded 50 percent of the 30-year design 18 kip ESALs. The accumulated ESALs from a nearby weigh-in-motion station are shown in Figure 6.




Figure 6. Accumulated traffic load on the Stratton project.

5.4.5 Project Specific Features - On this project the contractor elected to modify their concrete mix from the “standard mix” prescribed by CDOT. This modification increased the flexural strength from CDOT’s standard value of 650 psi to a target value of 750 psi. Since the pavement thickness design is related to flexural strength, this 100 psi increase in flexural strength allowed the contractor to reduce the pavement thickness 1.25 inches. To ensure good quality and uniformity, the contractor added two people to provide increased Quality Control throughout the construction process.

5.4.6 Post Construction Interviews - This meeting was set up to exchange experiences by CDOT and the contractor on this 10-year warranty project. In general, everyone felt that the project was very successful with no major problems or issues. There were a few minor issues that could be addressed by the long-term warranty task force and considered on future projects.

5.5 HMA PILOT PROJECT

The pilot project was on State Highway 24 near Colorado Springs in El Paso County. The project began at the intersection of Constitution Avenue (Milepost 313.2) and extended east 5.3 miles to end at the intersection of Garrett Road (Milepost 318.5). Since the east bound direction was to be new construction, it was selected as the warranty section for this project. The CDOT project number is NH 0243-068 (subaccount number 14822). A copy of the applicable long-term warranty specifications can be found in Appendix F.

The control project is next to the warranty project also on State Highway 24. The project began near the intersection of State Highway 94 (Milepost 311.1) and extended east 2.1 miles to end at the intersection of Constitution Avenue (Milepost 313.2). The CDOT project number is NH 0243-067 (subaccount number 14274).

A comparison of the information from the pilot and control (non-warranty) projects is summarized in Table 5.4.

Table 5.4 Summary of HMA Project Information

	Pilot Project	Control Project
Design HMA Thickness	8 inches	9.5 inches
Design ABC Thickness	6 inches	6 inches
Minimum R-Value of the Soil	60	36
Date of Bid Opening	August 12, 2004	March 6, 2003
Begin Construction Date	October 18, 2004	June 1, 2003
Project Acceptance Date	November 1, 2005	September 1, 2004
Facility Type	4-lane Principle Arterial	4-lane Principal Arterial
20-year Design 18 kip ESALs	9,080,780	9,243,362

5.5.1 Cost Data - The successful contractor's bid on the warranty project was 11.06 percent below the engineer's estimate. The three bids ranged from 11.06 percent below to 8.69 percent above the engineer's estimate. The contractor's cost per square yard of warranted Hot Bituminous Pavement System (WHBPS) was \$14.62 (\$22.36 per ton), which was 23.05 percent below the engineer's estimate of \$19.00 (\$29.06 per ton). The contractor's cost per square yard for the maximum liability of \$750,000 on the long-term warranty was \$6.81, which was the same as the engineer's estimate.

For the control project, the successful contractor’s bid was 3.67 percent below the engineer’s estimate. The six bids ranged from 3.67 percent below to 10.71 percent above the engineer’s estimate. The contractor’s cost per ton of HMA was \$33.70, which was 8.7 percent above the engineer’s estimate of \$31.00. Table 5.5 has more comparison information between the two projects.

Table 5.5 Summary of HMA Bidding Information

	Pilot Project	Control Project
Prime Contractor	Rocky Mountain Materials & Asphalt	Rocky Mountain Materials & Asphalt
Project Low Bid	\$5,181,045.1	\$3,978,971.81
Engineer’s Estimate	\$5,825,137.69	\$4,130,497.00
Quantity of HMA, tons	72,000 (110,144 Square Yards)	56,152
Bid Prices, \$/ton	\$22.36, 31.83, and \$36.71	\$33.70, \$36.50, \$36.00, \$39.00, \$35.47, and \$37.85
Engineer’s Estimate, \$/ton	\$19.00	\$31.00
Bid Prices for Warranty, \$/square yard	\$6.81, 2.87, and 4.00	N/A
Engineer’s Estimate for Warranty, \$/square yard	\$6.81	N/A
No. of Bidders	3	6

To develop the engineer’s estimate for the \$750,000 liability for the warranty project, \$6.81 per square yard was estimated. The \$6.81 was developed based on engineering judgment along with previous information from the pilot PCCP project. The bid item is intended to cover contractor’s costs such as potential risks to perform warranty work, potential lane rental fees because of warranty work, and cost of warranty bond from the surety company. Similar to the warranty liability for the PCCP project, the contractor mentioned that their \$750,000 warranty liability was developed with funds generated through the bid item for the warranty ($\$ 6.81 * 110,144 = \$750,080.64$).

5.5.2 Maintenance Costs - The Maintenance Management System (MMS) is being used to track all of CDOT’s maintenance activities on a particular segment of highway. Those included a variety of activities, but of particular interest for this report were those related to the roadway surface (minor patching, machine patching, crack sealing, chip sealing, fog coating, shoulder restoration, and base stabilization). The costs of CDOT roadway surface

maintenance activities were summarized in Table 5.6 for the pilot warranty project and control project as gathered in MMS.

Table 5.6 HMA Maintenance Data

Fiscal Year	Pilot Project (Contractor) (\$)	Control Project (CDOT) (\$)
2005	N/A	0
2006 (as of 04/03/06)	0	0
Totals	0	0

5.5.3 Performance Data - The performance of the pilot and control projects was measured annually by the pavement management system’s automated data collection van.

CDOT subcontracts all data collection. The data collection vendor drives an automated data collection van over all of the required highway miles and reports the data on tenth-mile increments. For rut data, the van is equipped with a five-sensor rut bar that measures rut to the hundredth of an inch. Ride data is collected with an inertia profiler consisting of laser sensors, accelerometer, and distance transducer. The van is equipped with digital cameras, one windshield view and four pavement views (one over each wheel). All data is recorded and sent to the vendor’s data reduction office where the data are viewed and rated. This raw data is what the vendor delivers to CDOT.

The database that CDOT receives reports the pavement condition on tenth-mile intervals. Ride is reported as an average inches/mile over the tenth-mile. Rutting is reported as an average hundredth of an inch over the tenth mile. Load associated longitudinal cracking is reported as total square feet. Longitudinal cracking is reported as total linear feet and the transverse cracks are counted. Figure 6a represents the IRI information from the control project while figure 6b represents the warranty project. Figure 7a represents the rutting information from the control project while figure 7b represents the warranty project. At the time of this report, no load associated longitudinal, transverse, or longitudinal cracks were observed by the data collection van. Please refer to Appendix G for the pavement management data on the pilot and control projects.




Figure 7a. PMS data for International Roughness Index on the SH 94 to Constitution Ave. project (control).




Figure 7b. PMS data for International Roughness Index on the Constitution Ave. to Garrett Rd. project (warranty).




Figure 8a. PMS data for rutting on the SH 94 to Constitution Ave. project (control).




Figure 8b. PMS data for rutting on the Constitution Ave. to Garrett Rd. project (warranty).

5.5.4 Traffic Data – Since traffic data is critical to the design of flexible pavements and since CDOT supplied the contractor with this information, the contractor would be released from the warranty for rutting if the accumulated 18 kip ESALs on the flexible pavement exceed a prescribe limit of the 20-year design 18 kip ESALs. The accumulated ESALs from the weigh-in-motion station installed on the project are shown in Figure 9.




Figure 9. Accumulated traffic load on the Constitution Ave. to Garrett Rd. project.

5.5.5 Project Specific Features - On this project the contractor elected to use a CDOT Grading G HMA in the bottom lift topped by a lift of Grading S and a lift of Grading SX. Higher quality aggregates were used in the top lift. To reduce the number of longitudinal joints, where possible, paving was done in echelon. The latest paving equipment was used and well maintained. To ensure a smooth ride, cross traffic was limited. The contractor also used a Quality Control plan that included a very high level of testing to ensure good quality and uniformity.

5.5.6 Post Construction Interviews - This meeting was set up to exchange experiences by CDOT and the contractor on this 10-year warranty project. In general, everyone felt that the project was very successful with no major problems or issues. There were a few minor

issues that could be addressed by the long-term warranty task force and considered on future projects.

- 1) Coring for QA thickness measurements of the HMA could be detrimental to the performance.
- 2) Drainage and compaction of the subgrade is a major concern.
- 3) Additional QC testing was done by the contractor.
- 4) Lowest bidder with the warranty specifications could be a problem; the best value method to awarding these projects should be explored.

6.0 SUMMARY AND CONCLUSIONS

The objective of this investigation is to determine the cost effectiveness of using warranties on long-term performance on roadway construction projects in Colorado. Work on the project has been divided into two phases. Phase I consists of identifying the issues that must be addressed in implementing long-term warranties, reviewing current practice with this type of contract in other countries and across the United States, finalizing a contract instrument to be used on the pilot projects, determining current perceptions in Colorado regarding the pilot project, and, finally, formulating recommendations for future warranty projects for Colorado. Phase II of the project consists of monitoring the performance of the pilot projects and based on these observations along with performing a cost-to-benefit analysis for the use of long-term warranties.

Phase I of this investigation has been completed (with the results presented herein), and decisions now need to be made regarding the future direction of this project. The first decision that has to be made is whether to proceed with more long-term warranty projects. If the choice is made to go forward, further decisions need to be made regarding the revisions to the current project selection guidelines and specifications to be used for future long-term warranty projects. The information and recommendations presented in this report should facilitate this process. Philosophically, this approach to roadway construction projects is expected to improve quality and reduce costs because a) the contractor is directly motivated to provide a facility that offers a safe and smooth ride, b) market forces will force the contractor to focus on activities that directly contribute to a smooth and safe ride, and c) the contractor will have the opportunity to explore new and innovative design solutions and construction procedures. Recall that under an ideal

long-term warranty approach, contract requirements are simply expressed in terms of the performance to be provided by the roadway once it is placed into service. The nature of the facility required to provide this service and the manner in which it is constructed are completely at the contractor's discretion. This approach to roadway construction projects contrasts sharply with current practice. The intent of current contract specifications is simply to insure that at the time of its completion, the roadway has been physically constructed according to CDOT specifications.

The preliminary information collected in Phase II of this project is inconclusive with regard to whether the use of contracts with long-term warranty specifications will result in better quality roads. Long-term warranty projects were first let in 1991 in the United States, with a significant increase in the number of projects after 1994. Thus, the majority of these projects have only been in place for a few years, and meaningful conclusions regarding their net benefit or liability are starting to be developed.

In Colorado, the opinion of the contracting community is that there may be potential improvement in the quality of roadway projects if long-term warranty contracts are used. Some firms are more optimistic than others regarding possible improvements in quality. Opinion on the costs of these projects is that these projects will be more expensive than traditional projects. The comment was also made by Colorado contractors that many contractors are already doing a good job using the available materials and construction methods.

An additional business related concern, shared by CDOT, the contracting community, and the bonding companies in Colorado, is the ability of small and medium sized contractors to obtain bonding and compete in a long-term warranty environment.

Despite the several concerns mentioned above, the use of long-term warranties should move forward. Almost all of the information presented above, with respect to both the potential benefits and problems with using long-term warranties on roadway construction projects, is subjective in nature rather than based on demonstrable fact, and only moderate consensus of opinion is observed on many of the issues discussed. The specific intention of Phase II of this project is to gather the information necessary to make a decision regarding the usefulness of long-term warranties based on fact rather than supposition.

In moving forward with long-term warranties, it is important to recognize that the roles played by the contractor and CDOT are dramatically different using this contracting approach compared to those using traditional approaches. Design and quality control functions historically

performed by CDOT will now be the responsibility of the contractor.

CDOT will do a cost-to-benefit analysis at the end of the warranty period to determine the value of using long-term warranties on roadway construction projects in Colorado.

In the long term, however, the greatest benefit of using long-term warranties may be realized on projects that require innovative design and construction solutions and/or outstanding workmanship to provide good long-term performance.

7.0 REFERENCES

- (1) Colorado Department of Transportation, (2005), Standard Specifications for Road and Bridge Construction. pp16.
- (2) Colorado Department of Transportation, (2005), Standard Specifications for Road and Bridge Construction. pp 231 – 246.
- (3) Goldbaum, J. (2000), Report Number CDOT- R1 – R – 00 – 3, “Life Cycle Cost Analysis: State-of-the-Practice”, Colorado Department of Transportation.
- (4) Merwin, D.P. (1990), “Design/Build Public Projects: Has Their Time Come?”, Highway and Heavy Construction, October, 1990. pp 20-21.
- (5) Hancher, D. (1994), “Use of Warranties in Road Construction,” National Cooperative Highway Research Program, Synthesis of Highway Practice 195, TRB, National Research Council, Washington, D.C.
- (6) Scott, S (2006), “Long-Term Warranty Survey Results”, National Cooperative Highway Research Program, Project 10-68 and 20-07, Guideline for the Use of Highway Pavement Warranties and Warranty Use in Highway Construction, TRB, National Research Council, Washington, D.C.
- (7) American Association of State Highway Transportation Officials, (1991), “1990 European Asphalt Study Tour,” American Association of State Highway Transportation Officials, Washington, D.C.
- (8) Federal Highway Administration, (2003), Asphalt Pavement Warranties: Technology and Practice in Europe, Federal Highway Administration, Washington, D.C.
- (9) Federal Highway Administration, (1995), Rebuilding America: Partnership for Investment, Innovative Contracting Practices, Federal Highway Administration, Washington, D.C.
- (10) Vallerga, B.A. (1995), “Warranted Pavement on an Interstate Highway in California,” Conference Proceedings 7: Third International Conference on Managing Pavements, Transportation Research Board, Washington, D.C.
- (11) California Department of Transportation, (1993), Notice to Contractors and Special Provisions for Construction on State Highway, Sacramento, California.
- (12) Harvey, J., Vallerga, B.A., and Monismith, C.L. (1995), Transportation Research Record 1492, Transportation Research Board, Washington, D.C.
- (13) , (17), (18) Strategic Highway Research Program, National Research Council, (1993),

Distress Identification Manual for Long-Term Pavement Performance Project, SHRP-P-338, Federal Highway Administration, Washington, D.C.

- (14) Shober, S.F., Whited, G.C., and McMullen, K.W., (1996) "Wisconsin Grabs The Warranty Rung." *Asphalt Contractor*, November, 1996. pp. 36-43.
- (15) McMullen, K. (1998), "Development and Implementation of PCCP Pavement Warranty Specifications in Wisconsin", 77th Annual Meeting, Transportation Research Board, Washington, D.C.
- (16) Scherocman, J.A., and Van Deusen, C.H. (1997), "Thinking Outside the Window." *Asphalt Contractor*, October, 1997. pp 50-58.

APPENDIX A

STRATEGIC DIRECTION

Pavement Warranty Provisions: CDOT's Future Direction



Signed: *John Unbewust* 11-4-99
John Unbewust Date
Deputy Chief Engineer

Signed: *William Reisbeck* 11/5/99
William Reisbeck Date
Chief Engineer

Author: Richard A. Zamora, P.E.
November 4, 1999

PAVEMENT WARRANTIES

ISSUE:

The Colorado Department of Transportation has made several attempts to implement various pavement warranty specifications, with limited success. In order to satisfy political and public demand for better performing pavements and encourage Contractors to adopt effective quality control measures, the Department is committed to pursuing pavement warranty specifications for future projects. The purpose of this paper is to outline the strategic direction for implementation of pavement warranty specifications in Colorado.

BACKGROUND:

CDOT began an effort to implement pavement warranties approximately three years ago. The original effort began as a five-year asphalt pavement warranty. State legislation was passed on May 21, 1997 requiring the Department to develop a pilot three-year asphalt pavement warranty for use on three front range projects. As a result of the legislation the five year effort was converted to a three-year specification. The pilot projects were bid during 1997 and 1998, and constructed during the 1998 construction season.

Additionally, Region 1 advertised a five-year asphalt pavement warranty project in January, 1999. Unfortunately there was only one bidder on the project, and the bid was substantially over the Engineer's estimate. The warranty provision was removed and the project re-advertised. It has been expressed by industry that the project, as advertised, was not the most appropriate project for a five-year warranty provision because of the method selected for rehabilitation. Additionally, there were complaints about the lack of communication between CDOT and industry prior to attempting this effort.

During the Spring of 1999, Region 4, in conjunction with Staff, developed a ten year asphalt warranty specification for use on Design/Build portions of a project on SH 14. There was also extensive contractor involvement during the development process. The project was advertised in June and opened in July. Three bids were received. Low bid on the warranted project was \$8,996,047 which was 40% over the engineer's estimate of \$6,373,882. The project was re-advertised as a non warranted project and the low bid was \$4,858,483 which was over the engineer's estimate of \$4,584,728 by 6% .

In order to satisfy public demand for better performing pavements and encourage Contractors to adopt effective quality control measures, the Department is committed to pursuing future pavement warranties. Because of past problems with awarding projects with various warranty provisions, the Department formed a task force to develop a strategic direction for pavement warranties in Colorado and document the strategic direction in the form of a position paper signed by the Chief Engineer.

FUTURE STRATEGIC DIRECTION OF PAVEMENT WARRANTIES:

Development Methodology:

Members of the task force to develop the Pavement Warranty Position Paper were as follows:

Steve Horton	Design and Construction Engineer
Tim Aschenbrener	Materials and Geotechnical Section
Bernard Paiz	Design and Construction Section
John Ward	Contract Services Section
Robert LaForce	Region 1 Materials
Gary DeWitt	Region 4 Materials
Rick Chapman	Region 4 Materials
George Rowe	Region 4 Evans Residency
Bernie Kuta	FHWA
Richard Zamora	Materials and Geotechnical Section

The task force identified important stakeholders including the CDOT's executive management, the asphalt paving industry and the concrete paving industry. Meetings were held with each stakeholder to discuss their views on perceived problems with previous CDOT warranty efforts, as well as opinions regarding the direction CDOT should pursue with regard to pavement warranties. During meetings with both industry groups, some common concerns were presented. Many of the issues were financial in nature and related more to long term performance warranties. The issues included, but were not limited to, limiting contractor risk for hyper-inflation, availability of and impact on contractor bonding capacity, tax liability issues and ensuring contractors would not be held liable for items outside their control. Proper project scoping, regardless of warranty term, was also raised as a major concern. Additionally there were some concerns with the performance criteria specified. Another common theme discussed was that the cost-effectiveness of pavement warranties needs to be evaluated.

Recommendations for Strategic Direction:

Considering the input of the identified stakeholders, the two tiered approach listed in Table 1 is recommended. Table 1 depicts an approach for asphalt pavement warranties, but a similar table can be developed for use on Portland Cement Concrete Pavement (PCCP) projects. Under the conceptual approach, CDOT will quickly pursue development of short-term materials and workmanship pavement warranty specifications for both Hot Bituminous Pavement (HBP) and PCCP.

Table 1. Summary of Two-Tiered Asphalt Pavement Warranty Approach**

	Short-term Warranty Materials and Workmanship		Long-term Warranty Performance Based
Warranty Life	3 years for 10 year Design Life 5 years for 20 year Design Life		15 years for 20 year Design Life (or greater)
Application	All Projects : Total ESAL's > 3 x 10 ⁶ (including 2" overlays)		New/Major Rehabilitation/Reconstruction (may include D/B or Alternate Bid)
Warranty Cost	\$		\$\$\$\$\$
Specification Availability	November 5, 1999		October 1, 2000 (±)
Specification Implementation	1 project per Region, 2000 Construction Season		1 pilot project in 2001 Construction Season
Typical Projects Available (% Asphalt Program)	2" Overlay (No Design)	Rehab. 10 year Designs	Minimal (1-3 per year)
	25 %	45%	
Risk Allocation	CDOT		CDOT
	Rehab. Strategy	Workmanship (segregation, joints)	Workmanship
	Structural Design	Materials mix design and production (Must pass Hamburg)	Performance
	ESAL's - Growth	Performance during Warranty (Ravel and rut if in new pavement.)	Rehab Strategy
	Performance (crack, rut due to existing condition)		Structural Thickness
	Min. Binder Requirements		Materials Mix Design and production.
	Pavement Type		Pavement Type

**Table may change based upon further input from industry

Short-term Materials and Workmanship Warranties: As a part of the short-term specification development effort for both pavement types, the following key items need to be addressed:

- Risk Allocation
- Performance Criteria
- Project Selection Guidelines
- Project Scoping Recommendations
- Evaluation of Cost Effectiveness
- Warranty Term
- Implementation Plan
- Plan for Communicating with the Regions and Industry

Long-term Pavement Performance Warranties: Long-term pavement performance warranties should be pursued, but viewed as a longer-term goal than the materials and workmanship specifications. It is recommended to perform an investigation to determine the feasibility of implementing a cost-effective specification. As part of this investigation, the following items need to be addressed and documented:

- What is the objective?
- Can this be done?
- How can this be funded?
- What will it cost?
- Will it be cost-effective?
- Considerations for taxes, inflation, etc.
- How do we ensure competition from both contractors and warranty providers?

If long-term performance warranties are determined to be feasible, the bullets outlined under the short-term warranty heading above need to be addressed during the long-term warranty specification development.

Implementation Schedule:

Short-term Materials and Workmanship Warranties: Task forces, consisting of CDOT and industry members, should be formed immediately to develop short term materials and workmanship warranties for both HBP and PCCP warranty specifications. Performance criteria, project selection guidelines and project scoping recommendations for both the HBP and PCCP specifications should be fully developed by November 5, 1999. The HBP and PCCP task forces should also develop an evaluation plan to determine cost-effectiveness of the short-term pavement warranty provisions.


For HBP, the resulting specification and guidelines should be used on at least one project per Region to be constructed during the 2000 construction season.

The PCCP specification and guidelines should be used on at least one pilot project statewide to be advertised during 2000.

Long-term Pavement Performance Warranties: A task force consisting of CDOT, both the HBP and PCCP industries, and the surety/insurance industry should be formed to determine the feasibility of implementing a long-term pavement performance warranty provision. CDOT membership should include engineers and at least one financial specialist. The feasibility study should be completed and the findings documented by February 28, 2000. If long term warranties are determined to be feasible, task forces should be formed to develop specifications. Specifications should be developed by October 1, 2000 and implemented on at least one pilot project to be advertised for the 2001 construction season. A plan to evaluate cost-effectiveness should also be developed. These specifications should be compatible with both the Design/Build and Alternate Bid scenarios.


MEMORANDUM

DEPARTMENT OF TRANSPORTATION
Design and Construction Branch
Materials and Geotechnical Section
4340 East Louisiana Avenue
Denver, Colorado 80246
(303) 757-9449



Date: November 4, 1999

To: Regional Transportation Directors

From: 
John Unbewust
Deputy Chief Engineer

Subject: Pavement Warranty Strategic Direction

Attached for your review is a document entitled "Pavement Warranty Provisions: CDOT's Future Direction". This document, as signed, serves as the strategic direction the Department will pursue with regard to pavement warranties. Please note, although a final future implementation schedule has not been defined for short-term materials and workmanship as of the date of this memorandum, the Department will be pursuing additional warranty projects for the 2001 construction season. Please keep this in mind when developing your projects for the upcoming construction seasons.

If there are any questions regarding the strategic or the status of the long or short-term warranty specification efforts, please contact Tim Aschenbrener at (303) 757-9199.

Attachment

Cc: Region Program Engineers
Steve Horton
Tim Aschenbrener
Richard Zamora

APPENDIX B

LETTER OF SUPPORT FROM THE COLORADO ASPHALT PAVING ASSOCIATION



Colorado Asphalt Pavement Association
 1840 South Bowen Street, Suite 100
 Englewood, Colorado 80150
 303.741.9100 Fax 303.741.9106
 www.copav.org
 email: mrcaper@copav.org


May 7, 2001

LONG TERM WARRANTY - LETTER OF SUPPORT

The undersigned member organizations of the Colorado Asphalt Pavement Association are supportive of the Colorado Department of Transportation in its development of a 10 year warranty specification for hot mix asphalt projects. The specification will be used as a mechanism to allow the asphalt industry to compete on major corridor construction projects in eastern Colorado and the Colorado Front Range. The conditions of the warranty are that it will be used for new or total roadway reconstruction projects and that the contractor will have maximum flexibility in the design and construction of the project.


We are committed to continue working jointly with CDOT in the development of the warranty specifications.






 Jim McFarland, VP/General Manager
 Aggregate Industries






 David Lemesany, VP/General Manager
 Lafarge Corporation






 Bruce McGowan, Division Manager
 Granite Construction Company






 Jeff Keller, President
 Asphalt Paving Co.







 Scott Davis, Vice President
 Schmidt Construction Company






 Jeff Kresl, Area Manager
 Kiewit Western Company






 Bruce Walters, Reg. General Manager
 Koch Performance Roads






 Ken Coulson, Vice President
 Coulson Excavating Company, Inc.





 Eric Bogren, Vice President
 Rocky Mountain Materials & Asphalt





 Tim Lyons, Division Manager
 Brannan Sand & Gravel Company

CONNELL
CONNELL

William T. Welch
William T. Welch, Vice President
Connell Resources, Incorporated



Tom Katyryniuk
Tom Katyryniuk, General Manager
Sinclair Oil Corporation

McATEE PAVING



STERLING, COLORADO

Bill Lauer
Bill Lauer, President
McAtee Paving Co.

Nielsons
SKANSKA

Ralph H. Wegner
Ralph Wegner, Senior Vice President
Nielsons/Skanska

APPENDIX C

LONG-TERM WARRANTY TASK FORCE MEMBERS

Don Appleby	Linden Company
Tim Aschenbrener	CDOT, Materials and Geotechnical Branch Manager
Bob Bisgard	Asphalt Paving Company, President
Rick Chapman	CDOT, Region 4 Materials
Roberto de Dios	CDOT, Research Engineer
Gary DeWitt	CDOT, Region 4 Materials Engineer
John Edwards	Interstate Highway Construction
Kim Gilbert	CDOT, Flexible Pavement Engineer
Jay Goldbaum	CDOT, Pavement Design Program Manager
Lee Hill	AIG
Stan Ihlanfeldt	Kiewit Construction Company
Erik Jensen	Castle Rock Construction, President
Bernie Kuta	FHWA, Resource Center
Mark Mueller	CDOT, Region 1 Resident Engineer
Pat Nolan	Interstate Highway Construction
Tom Peterson	Colorado Asphalt Pavement Association, President
Doug Rothey	HRH Insurance
Scott Schuler	Colorado State University
Bruce Walters	SemMaterials SM
Ron Youngman	American Concrete Paving Association, CO/WY Chapter President
Richard Zamora	CDOT, Region 2 Materials Engineer

APPENDIX D

PORTLAND CEMENT CONCRETE PAVEMENT WARRANTY SPECIFICATIONS

**REVISION OF SECTION 105
ACCEPTANCE**

Section 105 of the Standard Specifications is hereby revised for this project as follows:

Subsection 105.16(b), first paragraph shall include the following:

Final acceptance will occur upon the completion of the warranty period and all warranty work.

Subsection 105.16 shall include the following:

- (c) Pavement acceptance will occur upon completion of all warranted Portland cement concrete pavement, pavement markings, signing, shouldering, and features necessary for opening the pavement to traffic. The warranty period shall start from the date when the pavement surfaces are completely constructed, accepted for traffic, or determined by the Engineer to be in compliance with the Contract plans and specifications. Pavement acceptance may occur on different dates for different parts of the pavement depending on varying acceptance for traffic or stage construction sequences.

- (d) Job acceptance will occur upon the satisfactory completion of all work in the original bid schedule.

**REVISION OF SECTION 109
PARTIAL PAYMENTS**

Section 109 of the Standard Special Provisions is hereby revised for this project as follows:

In subsection 109.06(a) delete the last sentence and replace with the following:

The amount retained will be in effect until such time as final payment is made, with the following exceptions which require the Contractor's written request and consent of the Surety: Upon completion and acceptance of the project, after the project quantities are finalized, and the Contractor has submitted the necessary forms, the Engineer may make reduction in the amount retained, or upon job acceptance a partial payment will be made that will include release of all retainage or securities.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

Sections 105 and 106 of the Standard Specifications is hereby revised for this project as follows:

Subsection 105.03 shall include the following:

Conformity to the Contract of all Warranted Portland Cement Concrete Pavement, Item 412, will be determined in accordance with the following:

When the Engineer finds that the materials furnished, the work performed, or the finished product does not conform with the Contract, or the Pay Factor (PF) for an element's process is less than 0.75 but that reasonably acceptable work has been produced, the Engineer will determine the extent of the work that will be accepted and remain in place. The Engineer will use a Contract Modification Order to document the justification for allowing the work to remain in place and the price adjustment that will be applied.

When the Engineer finds the materials furnished, work performed, or the finished product is not in conformity with the Contract, or the PF for an element's process is less than 0.75 and has resulted in an inferior or unsatisfactory product, the work or material shall be removed and replaced or otherwise corrected by and at the expense of the Contractor. When the PF for any process is 0.75 or greater, the finished quantity of work represented by the process will be accepted at the calculated pay factor.

Materials will be sampled and tested by the Contractor and the Department in accordance with Section 106 and with the procedures contained in the Department's Field Materials Manual. The approximate quantity represented by each sample will be as set forth in Table 106-4. Additional samples may be selected and tested at the Engineer's discretion.

Disincentive Payments (DP) will be made based on a statistical analysis that yields Pay Factors (PF) and Quality Levels (QL). The PF and QL will be made based on test results for flexural strength and pavement thickness.

The QL will be calculated for the elements of flexural strength and pavement thickness on a process basis. A separate process will be established for an element when a change in the process affects that element. A process will consist of the test results from a series of random samples. Test results determined to have sampling or testing errors will not be used. All materials produced will be assigned to a process. A change in process is defined as a change that affects the element involved. Changes in mix design, material source, design pavement thickness, or the methods being utilized to place the pavement are considered changes in process. The following is provided to clarify changes in processes for each element:

1. Construction of mainline pavement, including the shoulders if placed with the mainline, is a single process, providing there are no changes in process as described above.
2. Construction of ramps, acceleration and deceleration lanes, shoulders placed separately and areas requiring handwork are considered separate processes.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

3. A change in the mix design is a process change for the flexural strength element, but is not a process change for the pavement thickness element.

Pavement thickness tests will be evaluated in accordance with the following.

The lower tolerance limit (T_L) for pavement thickness shall be the Contractor's Plan Thickness (CPT) minus 0.4 inches. This T_L shall be used for determining any Disincentive Payments (DP), Quality Levels (QL) and Pay Factor (PF). Any pavement thickness test value that exceeds the CPT by more than 1.0 inch shall be assigned a value of CPT + 1.0 inch for the purpose of calculating the QL, PF and DP.

Coring frequency shall be in accordance with subsection 106-3. Core locations shall be determined by a random procedure in the longitudinal direction so that each area has a randomly selected coring location at the point of minimum required thickness in the lateral direction. One core will be taken at each location.

When it is necessary to represent material by one or two tests, each individual test shall have a PF computed in accordance with the following:

If the value of the test is at or above the lower tolerance limit, then $PF = 1.000$.

If the value of the test is below the lower tolerance limit, then:

$$PF = 1.00 - [0.25(T_L - T_0)/0.4]$$

Where: PF = pay factor.

T_0 = the individual test value.

T_L = lower tolerance limit.

The following procedures will be used to compute Disincentive Payments (DP), quality levels (QL), and pay factors (PF) for processes represented by three or more tests:

1. Quality Level (QL) will be calculated according to CP-71.
2. Compute the PF for the process. When the process has been completed, the number of tests (P_n) it includes shall determine the formula to be used to compute the final pay factor in accordance with the following:

When $3 \leq P_n \leq 5$

If $QL \geq 85$, then $PF = 1.00$

If $QL < 85$, then $PF = 1.00 + (QL - 85)0.005208$

When $6 \leq P_n \leq 9$

If $QL \geq 90$, then $PF = 1.00$

If $QL < 90$, then $PF = 1.00 + (QL - 90)0.005682$

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

When $10 \leq P_n \leq 25$

If $QL \geq 93$, then $PF = 1.00$

If $QL < 93$, then $PF = 1.00 + (QL - 93)0.006098$

When $P_n \geq 26$

If $QL \geq 95$, then $PF = 1.00$

If $QL < 95$, then $PF = 1.00 + (QL - 95)0.006757$

Additional cores will be taken at the direction of the Engineer as follows:

- (1) One additional core at the location of each test that is less than T_L but greater than CPT minus 1.0 inch. If the length of the additional core is greater than T_L , no additional actions will be taken and the original randomly selected acceptance test core will be used to compute DP for the process that includes this material.
- (2) If the additional core or any randomly selected core is less than T_L but greater than CPT minus 1.0 inch, the area represented by this core shall become a separate process and this core will not be used to compute a DP. Four additional randomly selected cores will be taken within the area represented by this core. The four additional cores will be used to compute a DP. Cores taken at locations not randomly determined, such as process control cores will not be used to compute DP.
- (3) When the measurement of any core is less than CPT minus 1.0 inch, whether randomly located or not, the area represented by this core shall become a separate process and this core will not be used to compute a DP. The actual thickness of the pavement in this area will be determined by taking exploratory cores. Cores shall be taken at intervals of 15 feet or less, parallel to the centerline in each direction from the affected location until two consecutive cores are found in each direction which are not less than CPT minus 1.0 inch.

Pavement areas found to be less than CPT minus 1.0 inch shall be removed and replaced at the Contractor's expense. Exploratory cores taken at the Contractor's expense will be used to determine the extent of deficient pavement for pavement removal or other corrective actions as approved by the Engineer.

When the removal and replacement have been completed, four additional randomly selected cores will be taken within the area represented by this core. The four additional cores will be used to compute a DP. Exploratory cores will not be used to compute DP.

The Contractor shall repair all core holes by filling them with an approved non-shrink high strength grout.

-4-
**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

Flexural Strength tests will be evaluated in accordance with the following.

The lower tolerance limit (T_L) for flexural strength shall be the Contractor's design value for the Modulus of Rupture minus 80 psi. This T_L shall be used for determining any Disincentive Payments (DP), Quality Levels (QL) and Pay Factor (PF).

Flexural strength testing frequency shall be in accordance with subsection 106-3. Locations shall be determined by a stratified random procedure so that each area has a randomly selected location at the point of sampling.

When it is necessary to represent material by one or two tests, each individual test shall have a PF computed in accordance with the following:

If the value of the test is at or above the lower tolerance limit, then $PF = 1.000$.

If the value of the test is below the lower tolerance limit, then:

$$PF = 1.00 - [0.25(T_L - T_0)/50]$$

Where: PF = pay factor.

T_0 = the individual test value.

T_L = lower tolerance limit.

The following procedures will be used to compute Disincentive Payments (DP), quality levels (QL), and pay factors (PF) for processes represented by three or more tests:

1. Quality Level (QL) will be calculated according to CP-71.
2. Compute the PF for the process. When the process has been completed, the number of tests (P_n) it includes shall determine the formula to be used to compute the final pay factor in accordance with the following:

When $3 \leq P_n \leq 5$

If $QL \geq 85$, then $PF = 1.00$

If $QL < 85$, then $PF = 1.00 + (QL - 85)0.005208$

When $6 \leq P_n \leq 9$

If $QL \geq 90$, then $PF = 1.00$

If $QL < 90$, then $PF = 1.00 + (QL - 90)0.005682$

When $10 \leq P_n \leq 25$

If $QL \geq 93$, then $PF = 1.00$

If $QL < 93$, then $PF = 1.00 + (QL - 93)0.006098$

When $P_n \geq 26$

If $QL \geq 95$, then $PF = 1.00$

If $QL < 95$, then $PF = 1.00 + (QL - 95)0.006757$

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

When any flexural strength test is less than Contractor's design value for the Modulus of Rupture minus 100 PSI, whether randomly located or not, the area represented by this test shall become a separate process and will not be used to compute a DP. The actual flexural strength of the pavement in this area will be determined by averaging the results of two sets of sawed beams taken from the pavement. Each set shall consist of at least two sawed beams and shall be taken at intervals of 100 feet or less in each direction from the affected location until two consecutive sets are found that are not less than Contractor's design value for the Modulus of Rupture minus 100 PSI. The Contractor shall obtain the sawed beam samples in accordance with AASHTO T- 24 within 72 hours after the Engineer's written notice of deficient strength. The sawed beams shall be tested in accordance with AASHTO T-97 within 48 hours after removal from the pavement. Other corrective actions may be approved by the Engineer.

- (1) If the average flexural strength of the two sets of sawed beams is found to be less than Contractor's design value for the Modulus of Rupture minus 100 PSI, the area shall be removed and replaced at the Contractor's expense.

When the removal and has been completed and while replacing the area, one randomly selected flexural strength test will be taken. The flexural strength test will be used to compute a DP.

- (2) If the average flexural strength of the two sets of sawed beams is found to be greater than or equal to the Contractor's design value for the Modulus of Rupture minus 100 PSI, the average flexural strength of the two sets of sawed beams shall be used to compute a DP.

The DP will be computed for the process in accordance with the following:

$$DP = (PF - 1)(QR)(UP)$$

Where: QR = Quantity Represented by the process.
UP = Unit Price bid for the item.

The total DP for an element shall be computed by accumulating the individual DP for each process of that element.

As test results become available, they will be used to calculate accumulated QL and Disincentive Payments (DP) for each element and for the item. The Contractor's test results and the accumulated calculations shall be made available to the Engineer upon request. The Engineer's test results and the calculations will be made available to the Contractor as early as reasonably practical. Numbers from the calculations shall be carried to significant figures and rounded according to AASHTO Standard Recommended Practice R-11, Rounding Method.

DP will be made to the Contractor in accordance with the revision to section 412. During production, interim DP will be computed for information only. The Pn will change as production continues and test results accumulate. The Pn at the time a DP is computed shall determine the formula to be used.

-6-
**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

After all Warranted Portland Cement Concrete Pavements have been placed according to the contract, the final DP will be computed.

The Contractor will not have the option of accepting a price reduction or disincentive in lieu of producing specification material. Continued production of non-specification material will not be permitted. Material that is obviously defective may be isolated and rejected without regard to sampling sequence or location within a process.

Subsection 106.03 shall include the following:

All Warranted Portland Cement Concrete Pavement, Item 412, shall be tested in accordance with the following process control and acceptance testing procedures:

(a) Process Control Testing. The Contractor shall be responsible for process control testing of all elements listed in Table 106-4. Process control testing for flexural strength shall be performed at the expense of the Contractor. The Contractor shall develop a quality control plan (QCP) in accordance with the following:

1. Quality Control Plan. For each element listed in Table 106-4, the QCP must provide adequate details to ensure that the Contractor will perform process control. The Contractor shall submit the QCP to the Engineer at least two weeks prior to the preconstruction conference. The Contractor shall not start any work on the project until the Engineer has approved the QCP in writing.
 - A. Frequency of Tests or Measurements. The QCP shall indicate a random sampling frequency, which shall not be less than that shown in Table 106-4. The process control tests shall be independent of acceptance tests.
 - B. Test Result Chart. Each process control test result, the appropriate area, volume and the tolerance limits shall be plotted. The chart shall be posted daily at a location convenient for viewing by the Engineer.
 - C. Quality Level Chart. The QL for each element in Table 106-4 shall be plotted. The QL will be calculated in accordance with the procedure in CP 71 for Determining Quality Level. The QL will be calculated on tests 1 through 3, then tests 1 through 4, then tests 1 through 5, then thereafter the last five consecutive test results. The area of material represented by the last test result shall correspond to the QL.
 - D. F-test and t-test Charts. The results of F-test and t-test analysis between the Department's verification tests of flexural strength and the Contractor's quality control tests of flexural strength shall be shown on charts. The F-test and t-test will be calculated in accordance with standard statistical procedures using all verification tests and quality control tests completed to date. When a verification test is completed, the F-test and t-test calculations will be redone. The area of material represented by the last test result shall correspond to the F-test and t-test. A warning value of 5% and an alert value of 1%

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

shall be shown on each chart. The chart shall be posted daily at a location convenient for viewing by the Engineer.

2. Point of Sampling. The material for process control testing shall be sampled by the Contractor using approved procedures. Acceptable procedures are Colorado Procedures, AASHTO and ASTM. The order of precedence is Colorado Procedures, AASHTO procedures and then ASTM procedures. The location where material samples will be taken shall be indicated in the QCP.
3. Testing Standards. The QCP shall indicate which testing standards will be followed. Acceptable standards are Colorado Procedures, AASHTO and ASTM. The order of precedence is Colorado Procedures, AASHTO procedures and then ASTM procedures.

The compressive strength test for process control will be the average strength of two test cylinders cast in plastic molds from a single sample of concrete, cured under standard laboratory conditions, and tested three to seven days after molding. The trial mix proposed and conducted by the Contractor for mix design approval shall include compressive strength data including the curing time for compressive strength process control tests. CDOT may participate in the process control testing for compressive strength at a frequency determined by the Engineer.

4. Testing Supervisor Qualifications. The person in charge of and responsible for the process control testing shall be identified in the QCP. This person shall be present on the project and possess one or more of the following qualifications:
 - A. Registration as a Professional Engineer in the State of Colorado.
 - B. Registration as an Engineer in Training in the State of Colorado with two years of paving experience.
 - C. A Bachelor of Science in Civil Engineering or Civil Engineering Technology with three years of paving experience.
 - D. National Institute for Certification in Engineering (NICET) certification at level III or higher in the sub fields of Transportation Engineering Technology, Highway Materials or Construction Materials Testing Engineering Technology, Concrete and four years of paving experience.
5. Technician Qualifications. Technicians performing tests, if other than the person in responsible charge, must have a minimum of two years concrete testing experience and possess an American Concrete Institute (ACI) Laboratory Testing Technician Grade 1 certification.
6. Testing Equipment. All of the testing equipment used to conduct process control testing shall conform to the standards specified in the test procedures and be in good working order. The following equipment and supplies will not be paid for separately but shall be included in the work:

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

- A. A separate, temperature controlled facility of at least 300 square feet usable space. This facility shall be used exclusively for the molding, storage and testing of concrete test specimens as required. This facility shall be provided in addition to other facilities required in Section 620. The storage facility shall have sufficient water storage capacity for curing all required test specimens. The storage facility shall provide separate storage tanks for each type of required testing. Each storage tank shall have a continuously recording thermometer and sufficient blank charts for the project. Temperatures of each storage tank shall be recorded for the duration of the project.

- B. A machine for testing flexural strength of concrete specimens. The machine shall be used only for flexural strength tests. The machine shall be model number F-250F manufactured by Forney with a DFM/IV digital monitor or an approved equal. Both the Contractor and the Engineer will use this machine for testing concrete specimens. The machine and the flexural strength assembly shall be of a rigid construction. The applied vertical load shall be uniformly distributed to the third points and uniformly across the width of the beam (transverse distribution). Uniform distribution of the load is defined as less than a 3 percent variation in the load between each of the nine strain gages placed in the middle third section of the tension face for loads from 1,000 to 10,000 pounds. One firm that can evaluate and assess the ability of the machine to distribute the load evenly is Construction Technology Laboratories, Skokie Illinois (847) 965-7500 (Paul Okamoto); other firms may be capable of evaluating and assessing the load distribution of the machine. The Engineer must approve the firm prior to assessing the machine. The machine shall be ready for use and calibration two days before paving begins. After the machine has been calibrated and accepted by the Engineer it shall not be moved until all Warranted Portland Cement Concrete Paving and flexural strength acceptance tests have been completed.

- C. Beam molds for molding all test specimens required. This shall include all testing described in subsection 106.03.

- 7. Reporting and Record Keeping. The Contractor shall report the results of the tests to the Engineer in writing at least once per day. The Contractor shall make provisions such that the Engineer can inspect quality control work in progress, including sampling, testing, plants, documentation and the Contractor's testing facilities at any time.

- (b) Acceptance Testing. Acceptance testing frequencies shall be in accordance with Table 106-4. Acceptance tests will be conducted by and at the expense of the Department. Acceptance sampling and testing procedures will be in accordance with the Department's Field Materials Manual with the following exceptions and inclusions:
 - A split sample from an acceptance test shall not be used for a process quality control test. The Engineer shall designate the location where samples are to be taken. Samples shall be taken by

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

the Contractor. The Engineer will be present during the sampling and take possession of all acceptance samples. Samples transported in different containers will be combined and mixed before molding specimens. All materials are subject to inspection and testing at all times.

Pavement thickness acceptance will be determined by cores.

The sand equivalent value will be measured according to AASHTO T 176, alternate method 1, using the average of three specimens per test.

Acceptance tests for flexural strength shall be the Contractor's quality control tests. The flexural strength tests shall be the average flexural strength of four test beams. The test beams shall be prepared according to AASHTO T 23 with the following additional requirements: Specimens shall be consolidated by internal vibration without the vibrator being inserted in the center six inches of the specimen's long dimension. After the initial curing, specimens shall be stored in a moist condition at $73.4^{\circ}\text{F} \pm 3^{\circ}\text{F}$. The flexural strength of each specimen shall be measured according to AASHTO T 97 with the following additional requirements: If the flexural strength of only one specimen differs from the average by more than 10%, that specimen shall be deleted and the average strength shall be determined using the remaining three specimens. If the flexural strength of more than one specimen differs from the average by more than 10%, the test value shall be the average of all four specimens. Each set of four beams shall be tested at 28 days after molding. Specimens shall be properly centered in the machine for each test. Leather shims shall be used in each test. The loading rate shall remain constant after the initial loading of a maximum of 1,000 pounds has been applied.

- (c) Verification Testing. Verification testing is the responsibility of the Department. The Department will determine the locations where samples or measurements are to be taken. The maximum quantity of material represented by each test result and the minimum number of test results shall be in accordance with Table 106-4. The location of sampling shall be based on a stratified random procedure.

Verification sampling and testing procedures will be in accordance with Sections 105, 106, 412 and the Schedule for Minimum Materials Sampling, Testing and Inspection in the Department's Field Materials Manual, CP-13. Samples for verification and acceptance testing shall be taken by the Contractor in accordance with the designated method and shall be taken in the presence of the Engineer.

An analysis of test results will be performed after all test results are known using the t-test and F-test statistical methods using an alpha value set at 0.05. If either the above t-test and F-test analysis shows a significant difference then the following items shall be checked; comparison of beam fracture locations and types, computations and flexural testing machine outputs, curing tank temperature charts, slump and air contents, plant batch tickets for major changes, review of sampling, molding, testing procedures, along with IAT check tests and any other investigations that may clarify the significant differences. If after a review of the data no reasons can be determined for the significant difference, the Department's test data shall be used for determining Quality Levels and DP according to the methods in this Section.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT**

(d) Check Testing. The Contractor and the Engineer shall conduct a check testing program (CTP) prior to the placement of any concrete pavement. The check testing program will include a conference directed by the Region Materials Engineer of the Contractor's testers and the Department's testers concerning methods, procedures and equipment for compressive or flexural strength testing. Check testing shall be completed before any Warranted Portland Cement Concrete Pavement is placed. A set four beams will be molded by both the Contractor and the Department's project testers from a split sample. The specimens will be sampled, molded and cured for seven days and tested for flexural strength according to the procedures of Section 106. The Department's Independent Assurance Tester will also mold, cure and test a set of four beams, but the Independent Assurance Test results will not be entered in the check testing analysis. If the results of the check tests do not meet the following criteria, then the check testing will be repeated until the following criteria are met:

1. The average of the Contractor's test results and the average of the Department's test results shall be within 10% of the average of all test results.
2. Each specimen test result shall be within 15% of the average of all test results.

If production has been suspended and then resumed, the Engineer may order a CTP between process control and acceptance testing persons to assure the test results are within the permissible ranges. Check test results shall not be included in process control testing. The Region Materials Engineer shall be called upon to resolve differences if a CTP shows unresolved differences beyond the allowable range.

(e) Independent Assurance Tests (IAT) for flexural strength will be performed at a frequency of 1/50,000 sq. yds. The sample for the IAT will be a split sample of the Contractor's quality control test. The Department's representative performing verification tests shall also use a split sample of the Contractor's quality control test and participate in the IAT. The IAT for flexural strength will be the average flexural strength of four test beams prepared according to the requirements of Section 106 and cured for seven days.

(f) Testing Schedule. All samples used to determine DP by quality level formulas in accordance with Section 105, will be selected by a stratified random process.

-11-
REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT

TABLE 106-4
TESTING SCHEDULE - ITEM 412 PORTLAND CEMENT CONCRETE
PAVEMENT, FLEXURAL STRENGTH CRITERIA

Element	Minimum Testing Frequency Contractor's Process Control	Minimum Testing Frequency CDOT Acceptance Testing
Aggregate Gradation and Sand Equivalent	For the first five days, 1/10,000 sq. yds. or one/day if less than 10,000 sq. yds. placed in a day. After 5 days, 1/40,000 sq. yds.	None
Slump	First three loads each day, then as needed for control.	Witness by the Engineer.
Water Cement Ratio	First three loads each day, then 1/500 cu. yds.	First three loads each day, then 1/2,000 cu. yds.
Air Content and *Yield	1/2,500 sq. yds. or one/day if less than 2,500 sq. yds. placed in a day.	Minimum of 1/day. If the project total <50,000 sq. yds. then a minimum of ten tests. If the project total \geq 50,000 sq. yds. then 1/5,000 sq. yds.
Flexural Strength	1/2,500 sq. yds. Or one/day if less than 2,500 sq. yds. placed in a day.	One verification test per four quality control tests performed by the Contractor. (Approximately 1/10,000 sq. yds.).
Compressive Strength	1/10,000 sq. yds.	None
Pavement Thickness	In accordance with subsection 412.21.	Minimum of 1/day. If the project total < 50,000 sq. yds. then a minimum of ten tests. If the project total \geq 50,000 sq. yds. then 1/5000 sq. yds.
Pull Test Joints	Minimum of six transverse and six longitudinal joint locations in each 2,500 linear feet.	Witness by the Engineer.
Load Transfer Dowel Bar Placement	Minimum of six transverse joint locations in each 2,500 linear feet.	Witness by the Engineer.
Tining Depth	1 per 1 per 528 linear feet in each lane and shoulder wider than 8 feet.	Witness by the Engineer.

*Yield is for information only.

SECTION 110 DESIGN REQUIREMENTS

Section 110 is hereby added to the Standard Specifications for this project as follows:

110.01 General. The Contractor shall perform the design work as described herein. The Engineer as required will provide clarification.

The Contractor shall provide design services for pavement structure, including any proposed base and subbase layers, in accordance with subsection 110.04. The Contractor's design shall be warranted as required in the Revision of Section 412 Warranted Portland Cement Concrete Pavement System.

All designs provided by the Contractor shall be completed under the responsible charge of a Professional Engineer registered in the State of Colorado. The responsible engineer in charge shall seal the designs and plans in accordance with the bylaws and rules of procedure of the Colorado State Board of Registration for Professional Engineers and Professional Land Surveyors.

Bidders will not be compensated by CDOT for any design required to prepare the bid for the work. Bidders who will have performed design work before award, but who do not get the award, for any reason, will have performed that work solely at their own cost and that design work will not be reimbursed by CDOT.

The Contractor shall ensure that the design meets all applicable design criteria including but not limited to the strength, safety and serviceability, as described herein and as shown on the Plans. The Contractor shall use the plans, references and guidelines indicated herein for the design criteria. The work shall be performed in every case using a desirable range design criteria. Where conflicts exist between these plans and specifications and any desirable range design criteria described herein then the Plans and Specifications for this Contract shall take precedence.

Designs predicated on any errors or omissions in the Contract will be rejected. If any such error, omission or discrepancy is discovered, the Contractor shall notify the Engineer immediately. Failure to notify the Engineer will constitute a waiver of all claims for misunderstandings, ambiguities, or other situations resulting from error, omission, or discrepancy.

110.02 Project Development. Design development shall be managed by the Contractor to occur along with the communication, project team reviews, data gathering, construction and documentation required to accomplish the work. The various project elements shall occur in parallel paths where possible and as determined appropriate by the Engineer. Conceptual layouts shall be developed that show satisfaction of the minimum horizontal and vertical clearances criteria. Designs shall include general profile and cross section information, critical areas sufficient to analyze the general cut and fill limits, right-of-way and easement requirements, and earthwork and structural requirements. The design for the roadway alignments and detours shall be completed sufficiently so that satisfaction of pertinent design criteria can be demonstrated. The Contractor shall ensure the recommended alternative complies with applicable standards and criteria.

110.03 Roadway Design Requirements.

- (a) *Roadway Engineering.* The Contractor shall provide final profile data to the Department for inclusion in the as built drawings.

SECTION 110 DESIGN REQUIREMENTS

The vertical alignment shall approximate the existing to the extent possible except where the design speed of the vertical curve is below 75 mph, in which case that portion of the alignment shall be modified to meet 75 mph design criteria. When making determinations regarding replacement of existing alignment features, the minimum criteria for the design speed stated shall control. Vertical alignment corrections are not required for existing vertical curves meeting design criteria for 75 mph or greater. Where the existing roadway profile meets 75 mph design criteria or greater, the Contractor may establish the vertical control line using the existing surface as a guide and adjusting slightly to provide a smooth finished roadway. The Contractor shall provide a design vertical alignment to the Engineer for acceptance that clearly demonstrates the ability to provide the minimum thickness of pavement at the locations shown on the typical sections.

Vertical alignment adjustments may be required at bridges and overpasses. All new and significantly modified vertical curves shall be designed to meet 75 mph design requirements.

The Contractor shall prepare roadway design plans and details for acceptance by the Engineer. The roadway design plans shall include, as a minimum, the following:

- Plan and profile sheets including all current horizontal and vertical alignment information (CDOT Supplied)
- Interchange layout and lighting details (CDOT Supplied)
- Quantity tabulations and summary (CDOT Supplied)
- Detour layout details (CDOT Supplied)
- Existing Roadway cross sections including earthwork information (CDOT Supplied)
- Typical section alternatives and locations selected (Contractor Supplied)

Vertical clearances for existing structures shall be in accordance with the Bridge Design Manual, CDOT policy, or as shown on the plans, and shall meet necessary roadway and hydraulic design requirements.

110.04 Pavement Design Requirements.

The Contractor shall be responsible for selecting a combination of materials and layer thicknesses for the pavement structure using the 2000 CDOT Pavement Design Manual, and the following criteria. The Contractor shall have discretion for determining a design flexural strength. Additionally, all Portland Cement Concrete Pavement (PCCP) shall conform with Standard Plan M-412-1. CDOT will provide boring logs every 1000 feet for information only.

Pavement Design Input Values:

30 year Design 18 kip ESAL's = 34,500,000

Reliability (R) = 95%

Standard Normal Deviate (Z_R) = -1.645

Overall Deviation (S_o) = 0.34

Initial Serviceability = 4.5

Terminal Serviceability = 2.5

Δ PSI = 2.0

Drainage Coefficient (C_d) = 1.0

-3-
SECTION 110
DESIGN REQUIREMENTS

Loss of Support Factor (LS) = 0.81

Modulus of Subgrade Reaction k value (Reconstructed Sections) = 200 pci

Modulus of Subgrade Reaction k value (Overlay sections) = 125 pci

Effective thickness of existing pavement (D_{eff}) = 6.5 inches

The Contractor shall provide the proposed typical pavement sections, including material property assumptions, a minimum of two weeks prior to the pre-construction conference. As a minimum, the submitted information shall include the assumed Modulus of Rupture (S'_c), Modulus of Elasticity (E_c), and anticipated physical properties for the base and subbase layers, if any.

Any submittals not containing the above information, and/or not conforming to the requirements of the CDOT Pavement Design Manual or the Standard Plans, will be rejected and shall be resubmitted.

Any modifications to the pavement sections and design material properties shall be submitted to the Engineer a minimum of four weeks prior to commencing construction of the modified sections.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Section 412 of the Standard Specifications is hereby revised for this project as follows:

Delete Section 412, except subsections 412.02, 412.12(d), 412.13, 412.17, and 412.18, and replace with the following:

DESCRIPTION

This work consists of the construction and warranty of a Warranted Portland Cement Concrete Pavement System in accordance with these specifications, and in conformity with the lines and grades shown on the plans or established. Warranted Portland Cement Concrete Pavement System (10 Year) shall consist of the pavement structure, defined in subsection 101.39.

Definitions:

Acceptance- *Methodology and/or Plan.* cursory review for the purpose of recognizing that reasonable efforts have been made to determine an appropriate result.

Approval- *Methodology and/or Plan.* Review for the purpose of ratifying input and result determinations. Generally includes sanctioning of procedures utilized and comparison of developed values to historic values.

Emergency Work- Immediate pavement maintenance activities necessary to prevent accidents, damage or injury to the public

Remedial Action- An action defined and performed by the Contractor on or in the Warranted Portland Cement Concrete Pavement System for segments requiring warranty work. The purpose of such action is to bring the Warranted Portland Cement Concrete Pavement System back in conformance with the performance criteria.

WPCCPS- Warranted Portland Cement Concrete Pavement System

MMD- Contractor developed materials mix design for WPCCPS

Count- Single occurrence of a distress type, regardless of length or severity

Slab- The area of WPCCPS bounded by transverse contraction joints on two sides with the other two sides bounded by longitudinal contraction and/or construction joints and/or the edge of pavement.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

MATERIALS AND CONSTRUCTION REQUIREMENTS

The Contractor shall be responsible for WPCCPS design, materials compliance, workmanship, and warranty work that shall be required under this specification for a period of ten years from pavement acceptance, as defined in the Revision of Section 105, Acceptance.

The minimum thickness structural design shall be determined by the Contractor, including any intermediate processes, base course, or subgrade preparation, in accordance with the Revision of Section 110. The contractor shall provide the Engineer the proposed structural design two weeks prior to the preconstruction conference for review and acceptance. Acceptance of the structural design by the Engineer does not relieve the Contractor from any of the warranty requirements.

The Contractor shall establish a mixture design for the WPCCP. The mixture shall consist of Portland Cement, fine aggregate, coarse aggregate, water and Class F flyash. Portland Cement shall be 80 percent and Class F flyash shall be 20 percent of the total mass (weight) of the cement plus flyash. The concrete used for WPCCPS shall be designated as Class WP. The materials used in Class WP shall conform to the requirements in subsection 412.02.

A minimum of two weeks before starting paving, the Contractor shall provide the Engineer the proposed mix design proportions, laboratory trial mix information, all aggregate data as required in subsection 601.05, and all thickness testing methods, for review and acceptance. The test data shall show the mix design proportions of all ingredients including cement, fly ash, aggregate and additives. The laboratory trial mix shall follow AASHTO T 126-97 Making and Curing Concrete Test Specimens in the Laboratory. The test data shall include the following trial mix data: slump measured by AASHTO T 119-99, air content measured by AASHTO T 152-97, unit weight and yield measured by AASHTO T 121, water/cement ratio, 7 day and 28 day compressive strengths measured by AASHTO T 22-97, 28 day flexural strength measured by AASHTO T 97-97 and ASTM C 1260-94 Potential Alkali Reactivity of Aggregates (Mortar-Bar Method). Aggregate test data shall include results of AASHTO T 27-99 Sieve Analysis of Fine and Coarse Aggregates, AASHTO T 11-91 Materials Finer Than 75 um (No. 200) Sieve in Mineral Aggregates by Washing, AASHTO T 176-00 Plastic Fines in Graded Aggregates and Soils by Use of the Sand Equivalent Test, AASHTO T 21-00 Organic Impurities in Fine Aggregate for Concrete, AASHTO T 84-00 Specific Gravity and Absorption of Fine Aggregate, AASHTO T 85-91 Specific Gravity and Absorption of Coarse Aggregate, AASHTO T 96-99 Resistance to Degradation of Small-Size Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine, ASTM C535-96 Resistance to Degradation of Large-Size Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine, AASHTO T 104-99 Soundness of Aggregate by Use of Sodium Sulfate or Magnesium Sulfate, and fineness modulus.

The 28-day flexural strength of the laboratory trial mix shall be at least 50psi greater than the Contractor's target value for flexural strength.

The Contractor shall submit the required test data in a report with discussion relating the test results to other design assumptions used in the design and production of Warranted Portland Cement Concrete Pavement System.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Class WP concrete shall not be placed on the project before the design mix proportions and data have been reviewed and accepted by the Engineer. Acceptance of the mixture design by the Engineer does not relieve the Contractor from any of the warranty requirements.

Process control testing shall be in accordance with the Revision of Sections 105 and 106.

WARRANTY

The WPCCPS shall be warranted for ten years against the types of distress listed in Table 412-1 and Table 412-2 below.

- (a) **Warranty and Warranty Bond.** By submission of its bid in response to this specification, the Contractor warrants that all of the WPCCPS placed on the project will perform such that the measured distress values (Performance Criteria) will be at or below the distress threshold values (Performance Criteria), as described in Table 412-1 for a period of ten years from the date of pavement acceptance.

The Contractor further warrants that all distresses, as described in Table 412-2, shall be repaired in a manner acceptable to the Engineer prior to expiration of the ten year warranty period, except as described below, and if that warranty work is required or needed on that WPCCPS, then the Contractor will ensure proper and prompt performance and completion of that warranty work, including payments for all labor performed and for all equipment and materials used, in accordance with this specification.

The Contractor understands and further warrants that if so required by the Department the Contractor shall perform and complete that warranty work after that ten year period has ended if the Department needs the warranty work performed at that later date due to timing of the final survey, weather delays that do not reasonably allow that work to be performed during the ten year period, or both provided that the start of any such performance shall not be required later than nine months after that ten year period has ended. All necessary warranty work will be identified prior to expiration of the ten-year warranty term.

The Contractor agrees to perform that warranty work within that additional nine months if so required by the Department.

All warranty work, subject to the exceptions, exclusions and limitations outlined below, shall be performed solely at the Contractor's cost and expense.

The Contractor shall provide a warranty performance bond, hereinafter referred to as "warranty bond", to guarantee the full performance of the warranty work described in this specification in the amount of \$ 1,000,000. In lieu of providing a warranty bond, the Contractor may elect to provide CDOT with an alternate form of security equal to the amount of the warranty bond.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Acceptable alternate forms of security are a letter of credit, certificate of deposit, warranty insurance, or United States currency. Should other alternative forms of security be developed during the ten year warranty period, the Department in its sole discretion may determine such alternative security to be acceptable in meeting the warranty security requirements of this specification.

If Contractor provides a surety bond as its security to cover warranty work, such warranty bond shall be either continuous or definite-term and subject to the following requirements:

1. Bond duration(s) shall be no less than one year definite terms
2. Continuation certificates used to extend a definite-term bond shall extend the bond for no less than one year definite terms
3. The initial warranty bond shall be in effect upon pavement acceptance, and it shall remain in effect for a minimum of one year from that date. The Contractor shall provide the initial warranty bond, which fully complies with this specification, to the Department at the time of execution of the Contract.
4. Throughout the 10-year warranty period, subsequent bond(s) or acceptable alternative security shall be presented to the Department a minimum of 90 calendar days prior to term expiration of the previously posted security.
5. If a subsequent bond or acceptable alternate security is not presented to the Department a minimum of 90 calendar days prior to the expiration of the bond, then the existing bond shall remain in full force and effect until the warranty term is complete, the \$1,000,000 limitation for warranty work is achieved and agreed to by the Department, or adequate substitute security is provided by Contractor.
6. Should Contractor fail to complete warranty work as prescribed in these specifications, the Department shall make claim upon the warranty bond to complete the work according to the terms and conditions of this specification.
7. The required warranty security amount may be reduced by the dollar amounts of warranty work performed by the Contractor. If the Contractor desires to provide a bond or alternate form of security less than \$1,000,000, the Contractor shall provide supporting documentation showing the actual cost of warranty work performed for audit by the Department. To minimize administration the bond shall only be adjusted at its face value upon issuance of a subsequent definite term bond or continuation certificate. At such time(s), the Department will audit the warranty work documentation from the Contractor in relation to the \$1,000,000 limitation of this warranty.
8. Regardless of the number of periods a warranty bond(s) remain(s) in force, in no event shall the liability of the Contractor and their surety(ies) on a cumulative and combined basis exceed \$1,000,000

Should Contractor's warranty security provided hereunder contain an expiration date, then Contractor shall submit the above described documentation showing actual costs of warranty work performed to date along with the replacement or continuing security at least 90 days prior to such expiration date. Any disputes between Contractor and Department as to amount of warranty work performed and the remaining security amount reduced by warranty work already performed shall be decided by the Dispute Resolution Team (DRT) as outlined in (e) below.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Should the DRT determine warranty security to be inadequate as to its amount, Contractor shall increase its warranty security within 60 days to comply with the amount stipulated by the DRT.

The need for warranty work, and the performance of that warranty work, shall be determined in accordance with (d) below. At the end of the warranty period, the Contractor will be released from further warranty work or responsibility, provided all required warranty work has been satisfactorily completed.

- (b) **Early Termination of Warranty.** The warranty term of this provision will end effective the next calendar year for any year in which the accumulated 18 kip Rigid Equivalent Single Axle Loads (ESAL'S) exceed 50 percent of the 30 year Design 18 kip Rigid ESAL's given in the Revision of Section 110. The Department will provide the Contractor accumulated ESAL's on an annual basis. This termination provision is specific to each site within the project. The Contractor shall be responsible for performing any warranty work required before termination as given in this section (b).
- (c) **Exceptions, Exclusions and Limitations.**

The Contractor will not be held responsible for failure of the WPCPCS to meet the Performance Criteria for factors beyond the control of the Contractor, including the following occurring after pavement acceptance:

1. Destruction. When the pavement is damaged due to spills of any kind (including chemical, petroleum, solvent and the like), releases (including any contaminants or pollutants), vandalism, maintenance equipment damage, or earth movement not related to work performed by the Contractor..
2. Natural Disasters. When the pavement is damaged due to flooding, earthquakes, landslides, lightning, falling rocks, explosions, fires, tornadoes, hurricanes, and all occurrences considered as acts of God.
3. Acts of War. When the pavement is damaged due to an act of war or because of heavy military activity, including tank movement, terrorist attacks, accidental weapon discharges and sabotage.
4. Accidents. When the pavement is damaged by vehicular accidents or as a consequence thereof.
5. Other's Work. The Contractor is not responsible for damages that are a result of coring, milling, repaving, or other destructive procedures conducted by the Department, utility companies or other entities not under the control of the Contractor, with the exception of Emergency Work ordered by the Engineer. The Contractor will be notified when any coring, milling or other destructive activities are to occur on the project pavement.

The Contractor shall further not be responsible for any warranty not expressly provided for herein, including any implied warranties of merchantability and any implied warranties of fitness for a particular purpose, or any other implied warranties of any kind.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

The Contractor shall not be liable for incidental or consequential damages of any kind including without limitation those that may be associated with pavement failures, defects or any other inadequacy claimed or proved. This limitation shall remain effective regardless of whether the remedies provided for herein are deemed to fail of their essential purpose.

This warranty does not extend to users of the pavement, who are not intended to be third party beneficiaries of the provisions set forth herein.

The Contractor's total cumulative financial commitment for warranty work shall be limited to \$1,000,000. This cumulative financial commitment shall be based upon actual costs incurred by the Contractor for personnel, equipment and materials, without any profit for the prime contractor. Equipment rental rates shall be in accordance with the Dataquest Blue Book of Rental Rates for Construction Equipment in effect at the time the work is completed. Lane rental fees paid by the Contractor shall be excluded when determining the Contractor's total financial commitment for warranty work. The Contractor shall provide documentation of warranty repair costs at the time of repair.

Any defects requiring repair within 60 days after pavement acceptance will not be included as part of the Contractor's total cumulative financial commitment for warranty work.

If the Contractor reaches the total financial commitment limit for warranty work, then the Contractor shall make available its records for audit by the Department. If upon review by the Department, the Contractor is found to have reached the total financial commitment, the Contractor will be relieved of all further warranty requirements.

- (d) Maintenance/Warranty Work.** During the warranty period, the warranty work shall be performed at no cost to the Department. All elective and preventive maintenance work that the Contractor performs during the warranty period shall be at no cost to the Department. The cost of performing maintenance will be included as part of the Contractor's cumulative financial commitment under this warranty. The Contractor may assess, using nondestructive procedures, the WPCCP's condition. If the pavement requires maintenance/warranty work the Contractor shall develop a Pavement Maintenance/Warranty Plan, hereinafter referred to as "Plan" Destructive procedures used for WPCCP assessment shall have the prior written approval of the Engineer. The assessment will establish the current condition of the WPCCP with respect to the Performance Criteria given in (f) below. The Pavement Maintenance/Warranty Plan will describe an assessment of the warranty site's condition and will describe the proposed maintenance and warranty work that will be performed. If warranty work is required a detailed description of the remedial action will be given. The Plan shall also include a Quality Control Plan if the methods and materials differ from the original Quality Control Plan. The Pavement Maintenance/Warranty Plan will establish the scheduled dates for the maintenance and warranty work. The Pavement Maintenance/Warranty Plan will be transmitted to the Engineer for review and written acceptance. Acceptance of the Plan by the Engineer does not relieve the Contractor from warranty responsibilities.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

At least 60 days before the expiration of the warranty or at any time deemed necessary, the Engineer will conduct a pavement distress survey to determine the need for warranty work as described in (f) below. The Contractor may participate in the final distress survey if they so desire. If warranty work is required, the Engineer will notify the Contractor in writing. Within 45 working days of receiving notice, the Contractor shall submit a plan for completing the work and/or provide written objection if the need for such warranty work is contested. Disagreement between the Contractor and the Engineer shall be resolved in accordance with the dispute resolution provisions given in (e) below. If the Contractor or the Surety fails to submit a plan within 45 days after receiving written notice from the Engineer or fails to complete the work described in the plan within nine months of receiving written notice, the CDOT will complete the warranty work or contract to have it completed and the Contractor and Surety shall be responsible for the total cost of the warranty work including the lane rental fees. All warranty work shall be completed no later than 9 months following the end of the warranty period.

The Engineer may choose to delay the Maintenance or Warranty work due to unfavorable seasonal restrictions or other reasons deemed to be in the public interest.

The warranty provisions for the remainder of the warranty term shall cover all repair, maintenance, and warranty work performed as part of this warranty provision, except as excluded elsewhere in this provision.

If remedial action necessitates a corrective action to the pavement markings, adjacent lanes or roadway shoulders, then such corrective action to the pavement markings, adjacent lanes and shoulders shall be performed at the expense of the Contractor.

When remedial action requires the removal of pavement, the pavement shall be replaced with a mix that meets the Contractor's original design flexural strength and is approved by the Engineer. The mix shall be placed according to the Contractor's Quality Control Plan (QCP). Pavement shall be removed by cutting neat lines vertically for the full depth of the pavement unless otherwise specified or approved.

Removal area shall be a rectangular shape. Deformed tie bars or smooth dowel bars shall be set by drilling holes at mid-depth of the exposed face of the existing slab. An approved epoxy or grout anchoring material shall be used in the blown out drill holes prior to placing the new pavement. Joint sealing shall be in accordance with M-412-1 of the CDOT Standard Plans included in the contract.

The Contractor shall be allowed a total of five days per calendar year for any type of work without a lane rental fee. If the Contractor uses less than five days in a calendar year, the remaining days may be accumulated up to a maximum of 15 days. If the allowable accumulated days in any given calendar year are exceeded, the Contractor shall be charged a lane rental fee as described below. Days counted toward this total shall be as follows. The Contractor shall be assessed a day for the closure of any lane. This day will be assessed for each calendar day or portion thereof, whether work is performed or not, that the traffic is limited to less than the number of lanes in the final configuration as shown in the construction plans. The Contractor shall maintain traffic at all times as detailed in the

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Traffic Control Plan. Work, except Emergency work, shall be performed during the times of day and days of week specified for the original contract work.

The Contractor and Surety shall be responsible for the lane rental fee. The fee will be based on the applicable rates for any and all closures whether work is performed or not. This fee is not a penalty, but is a rental fee based upon road user cost to occupy lanes.

The lane rental fee for this project after pavement acceptance shall be \$1400 per occurrence if a lane is closed between the hours of 7:00 a.m. and 7:00 p.m. and \$500 per occurrence if a lane is closed between the hours of 7:00 p.m. and 7:00 a.m.

(e) Dispute Resolution.

Dispute Resolution Team (DRT). The purposes of the DRT is to fairly and impartially consider disputes that arise under the warranty provisions and provide expertise in the resolution of disputes at the project level. The decisions of the DRT will be final and binding.

The DRT shall consist of three subject matter experts not affiliated with the project. The Department will select and pay for one of the DRT members. The Contractor shall select and pay for one of the DRT members. The Department and the Contractor shall jointly select the third DRT member and each shall pay fifty percent of the costs associated with the third DRT member. Each member of the team shall have at least ten years of experience in one or a combination of the following disciplines: pavement management, PCCP design or construction, maintenance management, or PCCP maintenance. The team shall be selected prior to the start of the warranty period. If it is necessary to replace a member of the DRT for any reason, the new member shall meet the experience requirements identified above.

All other costs associated with forensic work required by the DRT will be borne by the Department.

Disagreement between the Contractor and the Engineer shall be resolved as follows: within 30 working days of receipt of the Contractor's Plan the Engineer shall provide written acceptance, or notify the Contractor of objection describing in full contractual and factual basis for objecting to the plan. If the Engineer and the Contractor are unable to reach agreement within 15 working days after the Contractor receives written notice of objection, the Contractor shall submit written notification of the dispute to the DRT, with a copy to the Engineer, describing the contractual and legal basis for the disagreement with the decision of the Engineer. The DRT will render a decision and notify both parties in writing within 30 working days of the Contractor's submission. The DRT's decision will be final and binding.

(f) Performance Criteria - Pavement Distress Indicators and Thresholds. The annual condition data collected by the Department as part of the pavement management program will be used as an initial indicator of performance.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Table 412-1. WPCPCS Distress Thresholds per tenth mile

Distress Type	Threshold (per tenth mile)
Corner Breaks	5 counts
Longitudinal Cracking	100 feet
Transverse Cracking	5 counts
Scaling	250 square feet
D-cracking	1 count
Spalling	5 counts

If the pavement management condition data indicates any of the thresholds in Table 412 – 1 have been exceeded, the Engineer will be notified. The Engineer may then perform a detailed manual distress survey. The Engineer will notify the Contractor prior to any manual surveys. The Contractor may participate in the distress survey if they so desire. The pavement distress survey will be conducted by dividing the roadway into nominal one-tenth mile segments for the entire length of the WPCPCS.

The Engineer will notify the Contractor in writing of the manual survey results within 15 calendar days of completion of the survey.

Pavement distress will be measured in general accordance with Publication No. SHRP-P338, ISBN 0-309-05271-9, Titled: Distress Identification Manual for the Long-Term Pavement Performance Project, Strategic Highway Research Program.

Prior to expiration of the warranty the Contractor shall repair all distresses, as defined in Table 412-2. Potential remedial actions are identified, but the actual repair method shall be approved by the Engineer.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Table 412-2. Distresses to be Corrected Prior to Expiration of Warranty

DISTRESS TYPE	THRESHOLD LEVELS	PREFERRED REMEDIAL ACTION (Actual action will be approved by the Engineer)
Corner Breaks	Spalling ≤ 2 in.; faulting of the crack or joint ≤ 0.25 in, width of crack ≤ 0.125 in.; or the corner piece is not broken into two or more pieces.	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Spalling > 2 in. to ≤ 6 in); faulting of the crack or joint > 0.25 in. to ≤ 0.5 in.; width of crack > 0.125 in. to ≤ 0.5 in); or the corner piece is not broken into two or more pieces.	Route and seal the crack and concrete patch the spalled area.
	Spalling > 6 in.; faulting of the crack or joint > 0.5 in.; width of crack > 0.5 in.; or the corner piece is broken into more than two pieces.	Remove and replace the affected area.
Longitudinal or Transverse Cracking	Spalling ≤ 2 in.; faulting of the crack ≤ 0.25 in., width of crack ≤ 0.125 in.; or the 15 ft. slab is not broken into more than two pieces.	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Spalling > 2 in. to ≤ 6 in.; faulting of the crack > 0.25 in. to ≤ 0.5 in.; width of crack > 0.125 in. to ≤ 0.5 in.; or the 15 ft. slab is not broken into more than two pieces.	Concrete patch the spalled location then route and seal the crack. If the crack has faulted > 0.4 in., then cross-stitch or retrofit tie bars in the crack.
	Spalling > 6 in.; faulting of the crack > 0.5 in.; width of crack > 0.5 in.; or the 15 ft. slab is broken into more than two pieces.	Remove and replace the slab or the affected area whichever is less.

-11-
REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM

Table 412-2. Distresses to be Corrected Prior to Expiration of Warranty (continued)

DISTRESS TYPE	THRESHOLD LEVELS	PREFERRED REMEDIAL ACTION (Actual action will be approved by the Engineer)
Longitudinal or Transverse Joint Seal Damage	Total length longitudinally or transversely in a 15 ft. slab \leq 2 ft..	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Total length longitudinally or transversely in a 15 ft. slab $>$ 2 ft. and \leq 6 ft..	Clean the joint and replace the backer rod and sealant material.
	Total length in longitudinally or transversely in a 15 ft. slab $>$ 6 ft.	Remove and replace all the joint material in the slab.
Scaling	Scaling \leq 2.0 ft ² per 15 ft. slab.	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Scaling $>$ 2.0 ft ² per 4.5 meter 15 ft. slab.	Remove partial depth and replace the affected area.
Popouts	Popouts \leq 2 per square yd. or \leq 2 in deep.	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Popouts $>$ 2 per square yd. or $>$ 2 in deep.	Clean and patch all the locations in the slab.
Blowups (Due to transverse joint seal deterioration)	Any blowup	Remove a minimum of 0.6 meters (2 ft.) in the longitudinal direction past the affected area on each side, reset the dowel bars and replace PCCP.
Faulting of Dowelled Pavement. (If dowels are missing or misplaced)	Faulting \leq 0.25 in.	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Faulting $>$ 0.25 in. and \leq 0.5 in.	Retro fit dowel bars. Grinding may be included.
	Faulting $>$ 0.5 in.	Remove and replace the slab with the required dowels and tie bars.

**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

Table 412-2. Distresses to be Corrected Prior to Expiration of Warranty (continued)

DISTRESS TYPE	THRESHOLD LEVELS	PREFERRED REMEDIAL ACTION (Actual action will be approved by the Engineer)
Lane-To-Shoulder or Lane-To-Lane Dropoff or Separation	Dropoff or Separation \leq 0.5 in.	No action required if less than 50% of the surveyed slabs within each one-tenth mile segment are at or below the indicated threshold level.
	Dropoff or Separation $>$ 0.5 in.	Clean the joint, cross stitch or retro fit tie bars, and then reset the backer rod and joint sealant.
Patch/Patch in pavement Deterioration	Same as PCCP pavement not patched	See previous preferred remedial actions

- (g) **Emergency Work.** The Engineer may request, in writing, immediate action of the Contractor and Surety for the safety of the traveling public. The Contractor or Surety shall have the first option to perform the emergency work. If the Contractor or Surety cannot perform the emergency work within 24 hours, the Engineer may have the emergency work done by other forces and seek reimbursement from the Contractor or Surety accordingly. Emergency work performed by other forces shall not alter the requirements, responsibilities, or obligations of the warranty.
- (h) **Traffic Control.** Construction Traffic control for warranty work shall be performed in accordance with Section 630 at the Contractor's expense and will be included in the total cost for completing warranty work.
- (i) **Process Control Testing for Warranty Work:** The Contractor shall perform process control testing in accordance with the Revision of Section 105 and 106, Quality of Portland Cement Concrete Pavement and will be included in the total cost for completing warranty work

METHOD OF MEASUREMENT

Warranted Portland Cement Concrete Pavement System will be measured for payment by the square yard based on the actual quantity placed, completed and accepted.

The Portland Cement Concrete Pavement 10 Year Warranty will be measured for payment by the square yard based on the actual quantity of Warranted Portland Cement Concrete Pavement System placed, completed and accepted.

13-
**REVISION OF SECTION 412
WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM**

BASIS OF PAYMENT

Warranted Portland Cement Concrete Pavement System, measured as provided above, will be paid for at the contract unit price per square yard. The unit price will be full compensation for furnishing, preparing, hauling, and placing all materials, concrete mix design, Quality Control Plan, testing, record keeping, sampling, and for all labor, tools, and equipment during construction and during the warranty period, along with any incidentals necessary to complete the work.

The Portland Cement Concrete Pavement 10 Year Warranty will be paid at the contract unit price, which will be full compensation for the warranty and warranty bond, for performing warranty work, and for all materials, labor, tools and equipment used during performance of the warranty work, and incidentals necessary to complete the warranty work.

Payment will be made under:

Pay Item	Pay Unit
Warranted Portland Cement Concrete Pavement System	Square Yard
<u>Portland Cement Concrete Pavement 10 Year Warranty</u>	<u>Square Yard</u>

Facilities for testing the PCCP will not be paid for separately, but shall be included in the work.

APPENDIX E
PORTLAND CEMENT CONCRETE PAVEMENT
PAVEMENT MANAGEMENT DATA

2003 PMS Data for the Primary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	115	0.06	0	33	0
2	MP 419.0 to MP 420.0	114	0.06	0	9	0
3	MP 420.0 to MP 421.0	108	0.05	0	0	0
4	MP 421.0 to MP 422.0	120	0.05	0	0	0
5	MP 422.0 to MP 423.0	98	0.05	1	0	0
6	MP 423.0 to MP 424.0	92	0.04	0	0	0
7	MP 424.0 to MP 425.0	97	0.04	0	0	0
8	MP 425.0 to MP 426.0	105	0.04	0	0	0
9	MP 426.0 to MP 427.0	123	0.04	0	0	0
10	MP 427.0 to MP 427.4	152	0.05	0	0	0

2003 PMS Data for the Secondary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	132	0.09	0	0	0
2	MP 419.0 to MP 420.0	123	0.07	0	0	0
3	MP 420.0 to MP 421.0	118	0.07	0	0	0
4	MP 421.0 to MP 422.0	112	0.08	0	0	0
5	MP 422.0 to MP 423.0	118	0.08	0	0	0
6	MP 423.0 to MP 424.0	131	0.09	0	0	0
7	MP 424.0 to MP 425.0	108	0.07	0	0	0
8	MP 425.0 to MP 426.0	110	0.09	0	0	0
9	MP 426.0 to MP 427.0	114	0.07	0	0	0
10	MP 427.0 to MP 427.4	139	0.07	0	0	0

2004 PMS Data for the Primary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	109	0.31	0	14	0
2	MP 419.0 to MP 420.0	100	0.25	0	48	0
3	MP 420.0 to MP 421.0	99	0.21	0	0	0
4	MP 421.0 to MP 422.0	111	0.22	0	0	0
5	MP 422.0 to MP 423.0	94	0.22	0	0	0
6	MP 423.0 to MP 424.0	86	0.27	0	0	0
7	MP 424.0 to MP 425.0	95	0.26	0	0	0
8	MP 425.0 to MP 426.0	96	0.24	0	0	0
9	MP 426.0 to MP 427.0	113	0.26	0	0	0
10	MP 427.0 to MP 427.4	140	0.25	0	0	0

2004 PMS Data for the Secondary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	116	0.28	0	0	0
2	MP 419.0 to MP 420.0	100	0.28	0	0	0
3	MP 420.0 to MP 421.0	102	0.27	0	0	0
4	MP 421.0 to MP 422.0	99	0.29	0	6	0
5	MP 422.0 to MP 423.0	99	0.29	1	0	0
6	MP 423.0 to MP 424.0	107	0.26	0	0	0
7	MP 424.0 to MP 425.0	97	0.25	0	0	0
8	MP 425.0 to MP 426.0	96	0.25	0	0	0
9	MP 426.0 to MP 427.0	108	0.24	0	0	0
10	MP 427.0 to MP 427.4	133	0.26	0	0	0

2005 PMS Data for the Primary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	108	0.09	0	11	0
2	MP 419.0 to MP 420.0	97	0.09	0	64	0
3	MP 420.0 to MP 421.0	96	0.08	0	0	0
4	MP 421.0 to MP 422.0	113	0.13	0	0	0
5	MP 422.0 to MP 423.0	89	0.14	0	0	0
6	MP 423.0 to MP 424.0	86	0.07	0	0	0
7	MP 424.0 to MP 425.0	91	0.07	0	0	0
8	MP 425.0 to MP 426.0	93	0.07	0	0	0
9	MP 426.0 to MP 427.0	109	0.08	0	0	0
10	MP 427.0 to MP 427.4	140	0.08	0	0	0

2005 PMS Data for the Secondary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	111	0.08	0	0	0
2	MP 419.0 to MP 420.0	108	0.06	1	0	0
3	MP 420.0 to MP 421.0	100	0.06	1	0	0
4	MP 421.0 to MP 422.0	97	0.07	0	30	0
5	MP 422.0 to MP 423.0	105	0.08	0	0	0
6	MP 423.0 to MP 424.0	105	0.07	0	0	0
7	MP 424.0 to MP 425.0	96	0.06	0	0	0
8	MP 425.0 to MP 426.0	91	0.07	2	0	0
9	MP 426.0 to MP 427.0	108	0.06	0	0	0
10	MP 427.0 to MP 427.4	129	0.06	0	0	0

2006 PMS Data for the Primary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	108	0.1	0	20	0
2	MP 419.0 to MP 420.0	97	0.07	1	84	0
3	MP 420.0 to MP 421.0	108	0.07	0	0	0
4	MP 421.0 to MP 422.0	113	0.07	0	0	0
5	MP 422.0 to MP 423.0	92	0.07	0	51	0
6	MP 423.0 to MP 424.0	87	0.07	1	37	0
7	MP 424.0 to MP 425.0	97	0.07	0	0	0
8	MP 425.0 to MP 426.0	93	0.07	0	0	0
9	MP 426.0 to MP 427.0	114	0.07	1	3	0
10	MP 427.0 to MP 427.4	140	0.07	0	0	0

2006 PMS Data for the Secondary Direction on I-70 at Stratton (Warranty)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 418.3 to MP 419.0	110	0.08	1	6	0
2	MP 419.0 to MP 420.0	98	0.08	0	62	0
3	MP 420.0 to MP 421.0	107	0.07	0	30	0
4	MP 421.0 to MP 422.0	96	0.07	0	0	0
5	MP 422.0 to MP 423.0	101	0.09	0	4	0
6	MP 423.0 to MP 424.0	105	0.08	0	16	0
7	MP 424.0 to MP 425.0	95	0.07	1	0	0
8	MP 425.0 to MP 426.0	99	0.07	2	12	0
9	MP 426.0 to MP 427.0	115	0.07	0	8	0
10	MP 427.0 to MP 427.4	141	0.09	0	8	0

2003 PMS Data for the Primary Direction on SH 287 at Eads (Control)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 95.2 to MP 96.0	155	0.09	0	21	0
2	MP 96.0 to MP 97.0	161	0.13	1	0	0
3	MP 97.0 to MP 98.0	145	0.08	0	0	0
4	MP 98.0 to MP 99.0	127	0.12	0	0	1
5	MP 99.0 to MP 100.0	142	0.12	1	0	0
6	MP 100.0 to MP 101.0	149	0.1	0	0	0
7	MP 101.0 to MP 102.0	144	0.08	1	0	0
8	MP 102.0 to MP 103.0	145	0.1	12	0	0
9	MP 103.0 to MP 104.0	150	0.09	2	0	0
10	MP 104.0 to MP 105.0	145	0.14	1	0	0
11	MP 105.0 to MP 106.0	129	0.12	1	44	0
12	MP 106.0 to MP 107.0	146	0.14	0	0	0
13	MP 107.0 to MP 108.0	142	0.1	1	0	0
14	MP 108.0 to MP 108.2	156	0.05	0	0	0

2004 PMS Data for the Secondary Direction on SH 287 at Eads (Control)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)	CORNER BREAKS (#)
1	MP 95.2 to MP 96.0	186	0.28	27	37	0
2	MP 96.0 to MP 97.0	137	0.29	0	0	0
3	MP 97.0 to MP 98.0	134	0.33	0	0	0
4	MP 98.0 to MP 99.0	124	0.22	0	0	0
5	MP 99.0 to MP 100.0	127	0.22	0	0	0
6	MP 100.0 to MP 101.0	171	0.29	0	19	0
7	MP 101.0 to MP 102.0	139	0.29	0	42	0
8	MP 102.0 to MP 103.0	146	0.23	1	14	2
9	MP 103.0 to MP 104.0	132	0.29	0	24	0
10	MP 104.0 to MP 105.0	159	0.25	0	0	0
11	MP 105.0 to MP 106.0	119	0.21	0	32	0
12	MP 106.0 to MP 107.0	139	0.21	0	4	0
13	MP 107.0 to MP 108.0	136	0.24	0	0	0
14	MP 108.0 to MP 108.2	134	0.24	0	0	0

2005 PMS Data for the Primary Direction on SH 287 at Eads (Control)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (In. ft.)	CORNER BREAKS (#)
1	MP 95.2 to MP 96.0	136	0.24	0	0	0
2	MP 96.0 to MP 97.0	146	0.12	0	0	0
3	MP 97.0 to MP 98.0	158	0.15	1	0	0
4	MP 98.0 to MP 99.0	132	0.12	0	0	0
5	MP 99.0 to MP 100.0	107	0.1	0	0	0
6	MP 100.0 to MP 101.0	135	0.12	0	0	0
7	MP 101.0 to MP 102.0	151	0.14	0	20	0
8	MP 102.0 to MP 103.0	142	0.14	0	0	0
9	MP 103.0 to MP 104.0	127	0.13	4	13	0
10	MP 104.0 to MP 105.0	141	0.12	1	0	0
11	MP 105.0 to MP 106.0	121	0.13	1	0	0
12	MP 106.0 to MP 107.0	122	0.14	0	0	0
13	MP 107.0 to MP 108.0	128	0.12	1	0	0
14	MP 108.0 to MP 108.2	128	0.11	0	0	0

2006 PMS Data for the Secondary Direction on SH 287 at Eads (Control)

Segment	Maximum Value (From - To)	IRI (in./mi.)	RUT (in.)	TRANS. CRACKS (#)	LONG. CRACKS (In. ft.)	CORNER BREAKS (#)
1	MP 95.2 to MP 96.0	140	0.11	0	0	0
2	MP 96.0 to MP 97.0	144	0.18	0	0	0
3	MP 97.0 to MP 98.0	126	0.12	0	0	0
4	MP 98.0 to MP 99.0	137	0.13	0	10	0
5	MP 99.0 to MP 100.0	128	0.11	0	5	0
6	MP 100.0 to MP 101.0	185	0.14	0	10	0
7	MP 101.0 to MP 102.0	151	0.19	0	214	0
8	MP 102.0 to MP 103.0	135	0.12	2	15	0
9	MP 103.0 to MP 104.0	133	0.14	0	85	0
10	MP 104.0 to MP 105.0	158	0.14	0	5	0
11	MP 105.0 to MP 106.0	125	0.1	0	160	0
12	MP 106.0 to MP 107.0	135	0.1	0	10	0
13	MP 107.0 to MP 108.0	135	0.1	0	0	0
14	MP 108.0 to MP 108.2	132	0.09	0	0	0

APPENDIX F

HOT MIX ASPHALT WARRANTY SPECIFICATIONS

REVISION OF SECTION 105 ACCEPTANCE

Section 105 of the Standard Specifications is hereby revised for this project as follows:

Delete subsection 105.16(b) and replace with the following:

(b) *Job Acceptance.* Job acceptance will occur upon the satisfactory completion of all work in the original bid schedule. Upon notice from the Contractor of presumptive completion of the entire project, the Engineer will make an inspection. If the work provided for by the Contract has been satisfactorily completed, that inspection shall constitute the final inspection and the Engineer will notify the Contractor in writing of job acceptance indicating the date on which the project was inspected and accepted.

If the inspection discloses any unsatisfactory work, the Engineer will give the Contractor a written list of the work needing correction. Upon correction of the work another inspection will be made. If the work has been satisfactorily completed, the Engineer will notify the Contractor in writing of the date of final inspection and job acceptance. Job acceptance under this subsection does not waive any legal rights contained in subsection 107.21

(c) *Pavement Acceptance.* Pavement acceptance will occur upon completion of all Warranted Hot Bituminous Pavement System (10 Year), pavement markings, signing, signalization and features necessary for opening the pavement to traffic. The warranty period shall start on the first day in January of the year following the date when the pavement surfaces are completely constructed in each direction, accepted for traffic, or determined by the Engineer to be in compliance with the Contract plans and specifications. Pavement acceptance may occur in different years for different parts of the pavement depending on varying acceptance for traffic or stage construction sequences.

(d) *Final Acceptance.* Final acceptance will occur upon the completion of the warranty period and all warranty work.

**REVISION OF SECTION 109
PARTIAL PAYMENTS**

Section 109 of the Supplemental specifications is hereby revised for this project as follows:

In subsection 109.06(a) delete the last sentence and replace with the following:

The amount retained will be in effect until such time as final payment is made, with the following exceptions which require the Contractor's written request and consent of the Surety: Upon completion and job acceptance of the project, after the project quantities are finalized, and the Contractor has submitted all required documentation, the Engineer will make a reduction in the amount retained

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

Sections 105 and 106 of the Standard Specifications are hereby revised for this project as follows:

Subsection 105.03 shall include the following:

Conformity to the Contract of all Warranted Hot Bituminous Pavement System, Item 403, will be determined in accordance with the following:

The final pavement thickness tests will be evaluated in accordance with the following.

The lower tolerance limit (T_L) for pavement thickness shall be the Contractor's Plan Thickness (CPT) minus 0.4 inches. This T_L shall be used for determining any Disincentive Payments (DP), Quality Levels (QL) and Pay Factor (PF). Any pavement thickness test value that exceeds the CPT shall be assigned a value equal to the CPT for the purpose of calculating the QL, PF and DP.

Coring frequency shall be in accordance with subsection 106.03. Core locations shall be determined by a random procedure in the longitudinal and transverse direction so that each area has a randomly selected coring location. One core will be taken at each location.

When it is necessary to represent material by one or two tests, each individual test shall have a PF computed in accordance with the following:

If the value of the test is at or above the lower tolerance limit, then $PF = 1.000$.

If the value of the test is below the lower tolerance limit, then:

$$PF = 1.00 - [0.25(T_L - T_0)/0.4]$$

Where: PF = pay factor.

T_0 = the individual test value.

T_L = lower tolerance limit.

Additional cores will be taken at the direction of the Engineer as follows:

- (1) One additional core at the location of each test that is less than T_L . If the length of the additional core is greater than T_L , no additional actions will be taken and the original randomly selected acceptance test core will be used to compute DP for the process that includes this material.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

- (2) If the additional core or any randomly selected core is less than T_L , the area represented by this core shall become a separate process and this core will not be used to compute a DP. The limits of the affected area shall be defined the area within the 375 feet of this core times the width of the pass. Four additional randomly selected cores shall be taken within this area. The average thickness of the four additional cores will be used to compute a DP. Cores taken at locations not randomly determined, such as process control cores will not be used to compute DP.
- (3) When the measurement of any core is less than CPT minus 0.75 inches, whether randomly located or not, the area represented by this core shall become a separate process and this core will not be used to compute a DP. The actual thickness of the pavement in this area will be determined by taking exploratory cores. Cores shall be taken at intervals of 15 feet or less, parallel to the centerline in each direction from the affected location. The limits of the affected area shall be defined as the length where two consecutive cores are found in each direction which are not less than CPT minus 0.75 inches times the width of the pass.

Pavement areas found to be less than CPT minus 0.75 inch shall be removed and replaced unless approved by the Engineer. All corrective action shall be at the Contractor's expense. Exploratory cores taken at the Contractor's expense will be used to determine the extent of affected area for pavement removal or other corrective actions as approved by the Engineer.

When the removal and replacement have been completed, four additional randomly selected cores will be taken within the affected area. The four additional cores will be used to compute a DP. Exploratory cores will not be used to compute DP.

The Contractor shall repair all core holes by filling and compacting them with an approved mix.

In-Place density tests as determined in accordance with CP 81 and CP 82 will be evaluated in accordance with the following.

The lower tolerance limit (T_L) for in-place density shall be 92.0 percent and the upper tolerance limit (T_U) shall be 96.0 percent of the maximum specific gravity as determined in accordance with CP 51. This T_L and T_U shall be used for determining any Disincentive Payments (DP), Quality Levels (QL) and Pay Factor (PF).

-3-
REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM

The testing frequency for in-place density shall be in accordance with subsection 106-3. Locations shall be determined by a stratified random procedure so that each area has a randomly selected location at the point of sampling.

When it is necessary to represent material by one or two tests, each individual test shall have a PF computed in accordance with the following:

If the value of the test is within the lower and upper tolerance limits, then $PF = 1.000$.

If the value of the test is below the lower tolerance limit, then:

$$PF = 1.00 - [0.25(T_L - T_0)/1.10]$$

If the value of the test is above the upper tolerance limit, then:

$$PF = 1.00 - [0.25(T_0 - T_U)/1.10]$$

Where: PF = pay factor.

T_0 = the individual test value.

T_L = lower tolerance limit.

T_U = upper tolerance limit.

When any in-place density test is less than 90.0 percent or greater than 98.0 percent of the maximum specific gravity as determined in accordance with CP 81, whether randomly located or not, the area represented by this test shall become a separate process and will not be used to compute a DP. The actual in-place density of the pavement in this area will be determined by averaging the results of two sets of cores taken from the pavement. Each set shall consist of two 6-inch diameter cores and shall be taken at intervals of 100 feet or less in each direction from the affected location. The limits of the affected area shall be defined as the length until two consecutive sets of cores are found that are within the lower and upper tolerance limits times the width of the pass. The Contractor shall obtain the core samples immediately after the Engineers written notice of deficient or excessive in-place density. The cores shall be tested in accordance with CP 44 within 48 hours after removal from the pavement. The Engineer may approve other corrective actions.

- (1) If the average in-place density of the two sets of cores is found to be less than 90.0 percent or greater than 98.0 percent, the pavement in the area shall be removed and replaced at the Contractor's expense.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

When the removal has been completed and while replacing the pavement in the area, one randomly selected in-place density test will be taken. The in-place density test will be used to compute a DP.

- (2) If the average in-place density of the two sets of cores is found to be greater than or equal to 90.0 and less than or equal to 98.0 percent, the average in-place density of the two sets of cores shall be used to compute a DP.

The following procedures will be used to compute Disincentive Payments (DP), quality levels (QL), and pay factors (PF) for pavement thickness and in-place density represented by three or more tests:

1. Quality Level (QL) will be calculated according to CP-71.
2. Compute the PF for the process. When the process has been completed, the number of tests (P_n) it includes shall determine the formula to be used to compute the final pay factor in accordance with the following:

When $3 \leq P_n \leq 5$

If $QL \geq 85$, then $PF = 1.00$

If $QL < 85$, then $PF = 1.00 + (QL - 85)0.005208$

When $6 \leq P_n \leq 9$

If $QL \geq 90$, then $PF = 1.00$

If $QL < 90$, then $PF = 1.00 + (QL - 90)0.005682$

When $10 \leq P_n \leq 25$

If $QL \geq 93$, then $PF = 1.00$

If $QL < 93$, then $PF = 1.00 + (QL - 93)0.006098$

When $P_n \geq 26$

If $QL \geq 95$, then $PF = 1.00$

If $QL < 95$, then $PF = 1.00 + (QL - 95)0.006757$

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

The DP will be computed for thickness and in-place density in accordance with the following:

$$DP = (PF - 1)(QR)(UP)$$

Where: QR = Quantity Represented by the process.

UP = Unit Price bid for the item.

The total DP for an element shall be computed by accumulating the individual DP for each process of that element.

As test results become available, they will be used to calculate accumulated QL and Disincentive Payments (DP) for each element and for the item.

DP will be made to the Contractor in accordance with the revision to section 403. During production, interim DP will be computed for information only. The Pn will change as production continues and test results accumulate. The Pn at the time a DP is computed shall determine the formula to be used. After all Warranted Hot Bituminous Pavement Systems have been placed according to the contract, the final DP will be computed.

The Contractor will not have the option of accepting a price reduction or disincentive in lieu of producing specification material. Continued production of non-specification material will not be permitted. Material that is obviously defective may be isolated and rejected without regard to sampling sequence or location within a process.

Subsection 106.03 shall include the following:

All Warranted Hot Bituminous Pavement System, Item 403, shall be tested in accordance with the following process control and acceptance testing procedures:

(a) Process Control. The Contractor shall be responsible for the process control of all elements listed in Table 106-4. Process control testing shall be performed at the expense of the Contractor. The Contractor shall develop a quality control plan (QCP) in accordance with the following:

1. **Quality Control Plan.** For each element listed in Table 106-4, the QCP must provide adequate details to ensure that the Contractor will perform the process control. The Contractor shall submit the QCP to the Engineer at least three weeks prior to the preconstruction conference. The Contractor shall not start any work on the project until the Engineer has approved the QCP in writing.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

- A. Target Values. The QCP shall include the proposed target values from the Materials Mix Design (MMD) along with a tolerance band for each target element. The QCP shall include a description of the remedial action the Contractor will take when results indicate a deviation from the target values.
 - B. Frequency of Tests or Measurements. The QCP shall indicate a random sampling frequency, which shall not be less than that shown in Table 106-4. The process control tests shall be independent of acceptance tests.
 - C. Test Result Chart. Each process control test result, the appropriate area, volume and the tolerance limits shall be plotted. The Contractor shall post the charts daily at a location convenient for viewing by the Engineer.
 - D. Quality Level Chart. The QL for each element in Table 106-4 shall be plotted. The QL will be calculated in accordance with the procedure in CP 71 for Determining Quality Level. The QL will be calculated on tests 1 through 3, then tests 1 through 4, then tests 1 through 5, then thereafter the last five consecutive test results. The area of material represented by the last test result shall correspond to the QL.
 - E. F-test and t-test Charts. The results of F-test and t-test analysis between the Department's verification tests of in-place density and the Contractor's quality control tests of in-place density shall be shown on charts. The F-test and t-test will be calculated in accordance with Colorado Procedure CP 14-01 using all verification tests and quality control tests completed to date. When a verification or quality control test is completed, the F-test and t-test calculations will be redone. The area of material represented by the last test result shall correspond to the F-test and t-test. A warning value of 5% and an alert value of 1% shall be shown on each chart. The Contractor shall post the charts daily at a location convenient for viewing by the Engineer.
- 2. Quality Assurance Plan. The Contractor shall provide a quality assurance plan to the Engineer outlining the steps to be taken by the Contractor to assure the quality control processes are followed.
 - 3. Point of Sampling. The material for process control testing shall be sampled by the Contractor using approved procedures. Acceptable procedures are Colorado Procedures, AASHTO and ASTM. The order of precedence is Colorado Procedures, AASHTO procedures and then ASTM procedures. The location where material samples will be taken shall be indicated in the QCP.

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

4. Testing Procedures. The QCP shall indicate which testing procedures will be followed. Acceptable procedures are Colorado Procedures, AASHTO and ASTM or other procedures approved by the Engineer.
5. Testing Supervisor Qualifications. The testing supervisor shall meet or exceed the qualifications shown in the section for Technician Qualifications. The person in charge of and responsible for the process control testing shall be identified as the QCP manager and shall be on the project while process control sampling and testing work is performed.
5. Technician Qualifications. Technicians performing tests, if other than the person in responsible charge, must meet the following qualifications:
 - A. Technicians taking samples and conducting compaction tests must have Level A certification from the Laboratory Certification for Asphalt Technicians (LABCAT).
 - B. Technicians conducting process control tests must have Level B certification from the Laboratory Certification for Asphalt Technicians (LABCAT).
 - C. Technicians determining asphalt mixture volumetrics and strength characteristics must have Level C certification from the Laboratory Certification for Asphalt Technicians (LABCAT).
 - D. Technicians conducting process control tests on materials other than hot bituminous pavement must have at least 2 years of documented practical experience performing the necessary sampling and testing procedures for that material or equivalent NICET Level II.
7. Testing Equipment. All of the testing equipment used to conduct process control testing shall conform to the standards specified in the test procedures and be in good working order. The equipment and supplies will not be paid for separately but shall be included in the work.
8. Reporting and Record Keeping. The Contractor shall report the results of the tests and the accumulated calculations for QL and DP for each element and for each item to the Engineer in writing within 24 hours after performing the test. Numbers from the calculations shall be carried to significant figures and rounded according to AASHTO Standard Recommended Practice R-11, Rounding Method. The Engineer may suspend the work if the Contractor's test results are not submitted to the Engineer within 24 hours after performing the test. All costs incidental to work

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

suspension due to the results not being presented within 24 hours will not be paid for by the Department. The Contractor shall make provisions such that the Engineer can inspect quality control work in progress, including sampling, testing, plants, documentation and the Contractor's testing facilities at any time.

- (b) Acceptance Testing.** Acceptance of the final pavement thickness will be determined by 6-inch diameter cores. The Department will determine the locations where samples are to be taken based on a stratified random process. The Contractor at the Contractor's expense shall do all coring and filling of core holes. Coring shall be done under CDOT observation and the cores shall be immediately turned over to the Engineer.
- (c) Verification Testing.** Verification testing is the responsibility of the Department. The Department will determine the locations where samples or measurements are to be taken. The maximum quantity of material represented by each test result and the minimum number of test results shall be in accordance with Table 106-4. The location of sampling shall be based on a stratified random procedure. Testing procedures will be in accordance with the Department's Field Materials Manual. The Engineer's test results and the calculations will be made available to the Contractor as early as reasonably practical. Numbers from the calculations shall be carried to significant figures and rounded according to AASHTO Standard Recommended Practice R-11, Rounding Method.

Verification sampling and testing procedures will be in accordance with this section and the Schedule for Minimum Materials Sampling, Testing and Inspection in the Department's Field Materials Manual, CP-13. Samples for verification testing shall be taken by the Contractor in accordance with the designated method and shall be taken in the presence of the Engineer. All materials are subject to inspection and testing at all times.

- (d) Evaluation of Test Results for Pay.** An analysis of the in-place density test results will be performed after each test result is known using the F-test and t-test statistical methods. The Contractor's in-place density test results will be accepted for pay once all the test results have been entered for the process and the required comparisons of data sets indicates a F_{calc} less than F_{crit} and t_{calc} less than t_{crit} when using an $\alpha = 5\%$.
- (e) Check Testing Program (CTP).** The Contractor and the Engineer shall conduct a check-testing program (CTP) prior to the placement of any Warranted Hot Bituminous Pavement System. The check-testing program will include a conference directed by the Region Materials Engineer of the Contractor's testers and the Department's testers concerning methods, procedures and equipment for testing. The CTP for maximum

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

specific gravity and in-place density shall be completed before any Warranted Hot Bituminous Pavement is placed. If the results of the in-place density check tests do not meet the criteria set forth in CP-13, then the check testing will be repeated until the criteria are met. If the results of five maximum specific gravity check tests exceed the limits shown in Table 2 of CP 51, then the check testing will be repeated until the criteria are met.

If production has been suspended and then resumed, the Engineer may order a CTP between process control and acceptance-testing persons to assure the test results are within the permissible ranges. Check test results shall not be included in process control testing. The Region Materials Engineer shall be called upon to resolve differences if a CTP shows unresolved differences beyond the allowable range.

(f) Resolution of Disputes. The following procedure will be used to resolve disputes when analysis shows that the in-place density from Contractor's process control test results and CDOT's verification test results are not from the same population:

1. At any time during production, if there is a dispute concerning in-place density test results, an analysis of the accumulated process control and verification tests shall be performed.

The analysis shall be a comparison of all test obtained from the process control and verification testing using the F-test and paired t-test statistical methods. If the analysis results indicates a F_{calc} greater than F_{crit} or t_{calc} greater than t_{crit} when using an $\alpha = 5\%$, then a minimum of one 6-inch diameter core samples from each of the last five locations tested by the Contractor and CDOT will be tested for bulk and maximum specific gravities by an independent lab chosen by the Engineer and agreed upon by the Contractor. **NOTE: This laboratory will be determined and documented at the Pre-paving conference.** The Regional Materials Laboratory may be selected as the independent lab. The Contractor shall repair all core holes by filling and compacting them with an approved mix. All costs associated with the coring, filling and compacting with an approved mix shall be at the Contractor's expense

2. The Department's Region Materials Engineer (RME) will review the test results. If the RME determines that one lab's test results (either CDOT's or Contractor's) are closer to the independent lab results than the other, then the results of that lab will be used for pay factor calculations for the disputed quantity. If the RME cannot

**REVISION OF SECTIONS 105 AND 106
QUALITY OF
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

determine that either lab is closer to the independent lab results, then the disincentive payment (DP) shall be based on the Department's verification test results for in-place density.

- (g) **Testing Schedule.** All samples used to determine a DP by the quality level formulas in subsection 105.03 will be selected by a stratified random process.

**TABLE 106-4
TESTING SCHEDULE - ITEM 403 WARRANTED HOT BITUMINOUS PAVEMENT
SYSTEM**

Element	Minimum Testing Frequency Contractor's Process Control	Minimum Testing Frequency CDOT Verification Testing
Asphalt Cement Content	1/2,500 sq. yds. or one/day if less than 2,500 sq. yds. placed in a day.	None
Gradation	1/2,500 sq. yds. or one/day if less than 2,500 sq. yds. placed in a day.	None
Maximum Specific Gravity	1 per day. When 4 consecutive tests are within tolerances as set forth by CP 51 and CP 56, the frequency may be reduced to 1 per 4 days of production.	Minimum of one test per day for the first four days then a minimum of one test per week.
In-Place Density	1/2,500 sq. yds. Or one/day if less than 2,500 sq. yds. placed in a day.	One test per four process control tests performed by the Contractor. (Approximately 1/10,000 sq. yds.).
% Air Voids, Stability, Lottman, VMA, VFA	One per day for the first 3 days then 1/10,000 sq. yds.	None
Pavement Thickness	As per QCP	Minimum of one test per day. If the project total < 50,000 sq. yds. then a minimum of ten verification tests. If the project total ≥ 50,000 sq. yds. then 1 verification test per 5,000 sq. yds.
Pavement Smoothness	As per subsection 401.20 in the Revision of Sections 105,202,401,405, 406, and 412 – Roadway Smoothness	None

SECTION 110 DESIGN REQUIREMENTS

Section 110 is hereby added to the Standard Specifications for this project as follows:

110.01 General. The Contractor shall perform the design work as described herein. The Engineer as required will provide clarification.

The Contractor shall provide design services for pavement structure, including any proposed base and subbase layers, in accordance with subsection 110.04

All designs provided by the Contractor shall be completed under the responsible charge of a Professional Engineer registered in the State of Colorado. The responsible engineer in charge shall seal the designs and plans in accordance with the bylaws and rules of procedure of the Colorado State Board of Registration for Professional Engineers and Professional Land Surveyors.

Bidders will not be compensated by CDOT for any design required to prepare the bid for the work. Bidders who will have performed design work before award, but who do not get the award, for any reason, will have performed that work solely at their own cost and that design work will not be reimbursed by CDOT.

The Contractor shall ensure that the design meets all applicable design criteria including but not limited to the strength, safety and serviceability, as described herein and as shown on the Plans. The Contractor shall use the plans, references and guidelines indicated herein for the design criteria. The work shall be performed using a desirable range design criteria. Where conflicts exist, the Plans and Specifications for this Contract shall take precedence.

Designs predicated on any errors or omissions in the Contract will be rejected. If any such error, omission or discrepancy is discovered, the Contractor shall notify the Engineer immediately. Failure to notify the Engineer will constitute a waiver of all claims for misunderstandings, ambiguities, or other situations resulting from error, omission, or discrepancy.

110.02 Project Development. Design development shall be managed by the Contractor to occur along with the communication, project team reviews, data gathering, construction and documentation required to accomplish the work. The various project elements shall occur in parallel paths where possible and as determined appropriate by the Engineer. Conceptual layouts shall be developed that show satisfaction of the minimum horizontal and vertical clearances criteria. Designs shall include general profile and cross section information, critical areas sufficient to analyze the general cut and fill limits, right-of-way and easement requirements, and earthwork and structural requirements. The design for the roadway alignments and detours shall be completed sufficiently so that satisfaction of pertinent design criteria can be demonstrated. The Contractor shall ensure the recommended alternative complies with applicable standards and criteria.

**SECTION 110
DESIGN REQUIREMENTS**

110.03 Roadway Design Requirements.

- (a) *Roadway Engineering.* The Contractor shall provide, in electronic format, final plan and profile sheets to the Department for inclusion in the as built drawings.

CDOT will provide final profile elevations. The Contractor shall provide a design vertical alignment to the Engineer for acceptance that clearly demonstrates the ability to provide the minimum thickness of pavement at the locations shown on the typical sections. The design vertical alignment provided shall conform to the final profile elevations.

The Contractor shall prepare roadway design plans and details for acceptance by the Engineer. The roadway design plans shall include, as a minimum, the following:

Plan and profile sheets including all current horizontal and vertical alignment information

(CDOT Supplied)

Interchange layout and lighting details (CDOT Supplied)

Quantity tabulations and summary (CDOT Supplied)

Detour layout details (CDOT Supplied)

Existing Roadway cross sections including earthwork information (CDOT Supplied)

Typical section alternatives and locations selected (Contractor Supplied)

Vertical clearances for existing structures shall be in accordance with the Bridge Design Manual, CDOT policy, or as shown on the plans, and shall meet the design requirements from the AASHTO fourth edition of "A Policy on Geometric Design of Highways and Streets".

110.04 Pavement Design Requirements.

The Contractor shall be responsible for selecting a combination of materials and layer thickness for the pavement structure using the 2004 CDOT Pavement Design Manual, and the following criteria. CDOT will provide boring logs every 1000 linear feet, or fraction thereof, for the existing top two feet of roadway in anticipated fill sections. In anticipated cut sections, CDOT will provide a boring log every 1000 linear feet, or fraction thereof, to a depth of approximately two feet below the roadway alignment. The boring logs are based upon data obtained from the borings performed at the indicated locations and are for preliminary design information only. The boring logs do not reflect variations, which may occur between borings or across the project. The Contractor shall verify the soil properties at least three weeks prior to placing any Warranted

-3-
SECTION 110
DESIGN REQUIREMENTS

Hot Bituminous Pavement System. The Contractor's boring logs shall include the R-Value, AASHTO soil classification with a Group Index, Liquid Limit, Plastic Index, and percent passing the #200 sieve.

Pavement Design Input Values:

20 year Design 18 kip ESAL's = 9,080,780

Reliability (R) = 95 %

Standard Normal Deviate (Z_R) = -1.645

Overall Deviation (S_o) = 0.44

Initial Serviceability = 4.5

Terminal Serviceability = 2.5

PSI= 2.0

Drainage Coefficient (C_d) = 1.0

Maximum Structural Layer Coefficient for Warranted Hot Bituminous Pavement = 0.44

Minimum acceptable R-Value = 60

The Contractor shall provide the proposed typical pavement sections, including material property assumptions, a maximum of four weeks after the pre-construction conference. As a minimum, the submitted information shall include the assumed Structural Layer Coefficient of the hot bituminous pavement and anticipated physical properties and Structural Layer Coefficients and drainage coefficients for the base and subbase layers, if any.

Any submittals not containing the above information, and/or not conforming to the requirements of the CDOT Pavement Design Manual or the Standard Plans, will be rejected and shall be resubmitted.

Any modifications to the pavement sections and design material properties shall be submitted to the Engineer a minimum of four weeks prior to commencing construction of the modified sections.

**REVISION OF SECTION 203
EMBANKMENT MATERIAL**

Section 203 of the Standard Specifications is hereby revised for this project as follows:

In Subsection 203.03(a), first paragraph, delete the second sentence and replace with the following:

The top two feet of embankment material placed under the roadway shall be soil with a minimum R-Value of 60 when tested in accordance with Colorado Procedure L-3101.

In Subsection 203.12, add the following:

No additional payment will be made to the Contractor's change in pavement thickness.

General Note: The Contractor shall be responsible for ensuring that the shouldering material is flush with the pavement (as shown on the typical section). If additional shoulder grading has to take place at the end of the project to insure this, it shall be done by the Contractor at no additional cost to the project.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

Section 403 of the Standard Specifications is hereby revised for this project to include the following:

DESCRIPTION

This work consists of the design, construction and warranty of a Warranted Hot Bituminous Pavement System in accordance with Section 110.04 and these specifications, and in conformity with the lines and grades shown on the plans or established. Warranted Hot Bituminous Pavement System shall consist of the pavement structure, defined in subsection 101.39.

Definitions:

- Acceptance - *Methodology and/or Plan.* cursory review for the purpose of recognizing that reasonable efforts have been made to determine an appropriate result
- Approval - *Methodology and/or Plan.* Review for the purpose of ratifying input and result determinations. Generally includes sanctioning of procedures utilized and comparison of developed values to historic values.
- Emergency Work – Immediate pavement maintenance activities necessary to prevent accidents, damage or injury to the public.
- Lane Rental Fee - A fee rate based on road user delay cost while a lane is closed to traffic.
- Lane Rental Day - A unit of time, beginning and ending at midnight, assessed to the Contractor during the warranty period for working on a lane closed to traffic.
- Remedial Action - An action defined and performed by the contractor on or in the Warranted Hot Bituminous Pavement System for segments requiring warranty work. The purpose of such action is to bring the Warranted Hot Bituminous Pavement System back in conformance with the performance criteria.
- WHBPS - Warranted Hot Bituminous Pavement System
- MMD - Contractor developed Materials Mix Design for the hot bituminous pavement.
- COUNT - Single occurrence of a distress type, regardless of length or severity.

MATERIALS AND CONSTRUCTION REQUIREMENTS

The provisions of Section 401 do not apply to the hot bituminous pavement portion of the WHBPS project except subsection 401.20 in the Revision of Sections 105, 202, 401, 405, 406, and 412-Roadway Smoothness.

The Contractor shall be responsible for the Warranted Hot Bituminous Pavement System.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

The minimum structural thickness design shall be determined by the Contractor, including any intermediate processes, base course, or subgrade preparation in accordance with Section 110. The Contractor shall provide the Engineer the proposed structural design a maximum of four weeks after the preconstruction conference for review and acceptance. Acceptance of the structural design by the Engineer does not relieve the Contractor from any of the warranty requirements. The Contractor shall submit the required test data in a report with discussion relating the test results to other design assumptions used in the design and production of WHBPS.

The hot bituminous pavement portion of the WHBPS shall be a mixture of aggregate, filler or additives if used, and bituminous material.

The Contractor shall establish the MMD with target values and tolerances for the hot bituminous pavement. As a minimum, the MMD shall include all information shown in Colorado Procedure 52 Section 3 and a temperature for the mixture at discharge from the mixing plant. The Contractor shall select all materials to be used in the mixture including the asphalt cement. The MMD shall be transmitted to the Engineer in writing at least two weeks prior to the prepaving conference.

Process control testing shall be in accordance with the Revision of Sections 105 and 106.

WARRANTY

The WHBPS shall be warranted for ten years against the types of distresses (Performance Criteria) listed in (d) below, subject to the exceptions, exclusions and limitations provided below.

- (a) **Warranty and Warranty Bond.** By submission of its bid in response to this specification, the Contractor warrants that all of the WHBPS placed on the project will perform such that the measured distress values (Performance Criteria) will be at or below the distress threshold values (Performance Criteria) given in (d) below for a period of ten years from the date of pavement acceptance.

The Contractor further warrants that all distresses, as described in (d) below, shall be repaired in a manner acceptable to the Engineer prior to the expiration of the ten year warranty period, except as described below, and if that warranty work is required or needed on that WHBPS, then the Contractor will ensure proper and prompt performance and completion of that warranty work,

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

including payments for all labor performed and for all equipment and materials used, in accordance with this specification.

The Contractor understands and further warrants that if so required by the Department the Contractor shall perform and complete that warranty work after that ten year period has ended if the Department needs the warranty work performed at that later date due to the timing of the final survey, weather delays that do not reasonably allow that work to be performed during the ten year period, or both provided that the start of any such work shall not be required later than nine months after that ten year period has ended. All necessary warranty work will be identified prior to the expiration of the ten-year warranty term.

The Contractor agrees that the ten-year warranty period described in the specification shall be deemed to be extended by this additional nine months for the purposes described above, and Contractor warrants to perform that warranty work within that additional nine months if so required by the Department.

All such warranty work, subject to the exceptions, exclusions and limitations outlined below, shall be performed solely at the Contractor's cost and expense.

The Contractor shall provide a warranty performance bond or bonds, hereinafter referred to as "warranty bond" to guarantee the full performance of the warranty work described in this specification in the amount of \$ 750,000. In lieu of providing a warranty bond, the Contractor may elect to provide CDOT with an alternate form of security equal to the amount of the warranty bond. Acceptable alternate forms of security are a letter of credit, certificate of deposit, warranty insurance, or United States currency. Should other alternative forms of security be developed during the ten-year warranty period, the Department in its sole discretion may determine such alternative security to be acceptable in meeting the warranty security requirements of this specification.

If Contractor provides a surety bond as its security to cover warranty work, such warranty bond shall be either continuous or definite-term and subject to the following requirements:

1. Bond duration(s) shall be no less than one-year definite terms
2. Continuation certificates used to extend a definite-term bond shall extend the bond for no less than one-year definite terms
3. The initial warranty bond shall be in effect upon pavement acceptance, and it shall remain in effect for a minimum of one year from that date. The Contractor shall provide the initial warranty bond, which fully complies with this specification, to the Department at the time of execution of the Contract.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

4. Throughout the ten-year warranty period, subsequent bond(s) or acceptable alternative security shall be presented to the Department a minimum of 90 calendar days prior to term expiration of the previously posted security.
5. If a subsequent bond or acceptable alternate security is not presented to the Department a minimum of 90 calendar days prior to the expiration of the bond, then the existing bond shall remain in full force and effect until the warranty term is complete, the \$ 750,000 limitation for warranty work is achieved and agreed to by the Department, or adequate substitute security is provided by Contractor.
6. Should Contractor fail to complete warranty work as prescribed in these specifications, the Department shall make claim upon the warranty bond to complete the work according to the terms and conditions of this specification.
7. The required warranty security amount may be reduced by the dollar amounts of warranty work performed by the Contractor. If the Contractor desires to provide a bond or alternate form of security less than \$750000, the Contractor shall provide supporting documentation showing the actual cost of warranty work performed for audit by the Department. To minimize administration the bond shall only be adjusted at its face value upon issuance of a subsequent definite term bond or continuation certificate. At such time(s), the Department will audit the warranty work documentation from the Contractor in relation to the \$ 750,000 limitation of this warranty.
8. Regardless of the number of periods a warranty bond(s) remain(s) in force, in no event shall the liability of the Contractor and their surety(ies) on a cumulative and combined basis exceed \$750,000.

Should the Contractor's warranty security contain an expiration date, then Contractor shall submit the above described documentation showing actual costs of warranty work performed to date along with the replacement or continuing security at least 90 days prior to such expiration date. Any disputes between Contractor and Department as to amount of warranty work performed and the remaining security amount reduced by warranty work already performed shall be decided by the Dispute Resolution Team (DRT) as outlined in (b) below.

Should the DRT determine warranty security to be inadequate as to its amount, Contractor shall increase its warranty security within 60 days to comply with the amount stipulated by the DRT.

The need for warranty work, and the performance of that warranty work, shall be determined in accordance with (c) below. At the end of the warranty period, the Contractor will be released from further warranty work or responsibility, provided all required warranty work has been satisfactorily completed.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

- (b) **Dispute Resolution Team (“DRT”).** The purpose of the DRT is to fairly and impartially consider disputes that arise under the warranty provisions and provide expertise in the resolution of disputes at the project level. The decisions of the DRT will be final and binding.

The DRT shall consist of three subject matter experts not affiliated with the project. The Department will select and pay for one of the DRT members. The Contractor shall select and pay for one of the DRT members. The Department and the Contractor shall jointly select the third DRT member and each shall pay fifty percent of the costs associated with the third DRT member. Each member of the team shall have at least ten years of experience in one or a combination of the following disciplines: pavement management, HBP design or construction, maintenance management, or HBP maintenance. The team shall be selected prior to the start of the warranty period. If it is necessary to replace a member of the DRT for any reason, the new member shall meet the experience requirements identified above. All other costs associated with forensic work required by the DRT will be borne by the Department.

Disagreement between the Contractor and the Engineer shall be resolved as follows: Within 10 working days, the Contractor and the Engineer shall meet with the DRT to review the Contractor’s proposed warranty work. Within 10 working days of receipt of the Contractor’s Plan the Engineer shall provide written acceptance, or notify the Contractor of objection describing the full contractual and factual basis for objecting to the plan. If the Engineer and the Contractor are unable to reach agreement within 10 working days after the Contractor receives written notice of objection, the Contractor shall submit written notification of the dispute to the DRT, with a copy to the Engineer, describing the contractual and legal basis for the disagreement with the decision of the Engineer. Before making a final decision, the DRT will meet with the Contractor and the Engineer to hear the merits to their case. The DRT will render a decision and notify both parties in writing within 30 working days of the Contractor’s submission. The DRT’s decision will be final and binding.

Maintenance/Warranty Work. During the warranty period, the warranty work shall be performed at no cost to the Department. All elective and preventive maintenance work that the Contractor performs during the warranty period shall be at no cost to the Department. The cost of performing maintenance will be included as part of the Contractor’s cumulative financial commitment under this warranty. The Contractor may assess, using nondestructive procedures, the WHBPS’s condition. If the pavement requires maintenance/warranty work the Contractor shall develop a Pavement Maintenance/Warranty Plan, hereinafter referred to as “Plan”. Destructive procedures used for WHBPS assessment shall have the prior written approval of the Engineer. The assessment will establish the current condition of the WHBPS with respect to the Performance Criteria given in (d) below. The Pavement Maintenance/Warranty Plan will describe an assessment of the warranty site’s condition and will describe the proposed maintenance and warranty work that will be performed.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

If warranty work is required a detailed description of the remedial action will be given. The Plan shall also include a Quality Control Plan if the methods and materials differ from the original Quality Control Plan. The Pavement Maintenance/Warranty Plan will establish the scheduled dates for the maintenance and warranty work. The Pavement Maintenance/Warranty Plan will be transmitted to the Engineer for review and written acceptance. Acceptance of the Plan by the Engineer does not relieve the Contractor from warranty responsibilities.

At least 60 days before the expiration of the warranty and at any time deemed necessary, the Engineer will conduct a pavement distress survey to determine the need for warranty work as described in (d) below. The Contractor may participate in the final distress survey if they so desire. If warranty work is required, the Engineer will notify the Contractor in writing. Within 45 working days of receiving notice, the Contractor shall submit a plan for completing the work and/or providing written objection if the need for such warranty work is contested. Disagreement between the Contractor and the Engineer shall be resolved in accordance with the dispute resolution provisions given in (b) above. If the Contractor or the Surety fails to submit a plan within 45 days after receiving written notice from the Engineer or fails to complete the work described in the plan within nine months of receiving written notice, the CDOT will complete the warranty work or contract to have it completed and the Contractor and Surety shall be responsible for the total cost of the warranty work including the lane rental fees. All warranty work performed by the Contractor shall be completed no later than nine months following the end of the warranty period.

The Engineer may choose to delay the Maintenance or Warranty work due to unfavorable seasonal restrictions or other reasons deemed to be in the public interest.

The warranty provisions for the remainder of the warranty term shall cover all repair, maintenance, and warranty work performed as part of this warranty provision, except as excluded elsewhere in this provision.

If remedial action necessitates a corrective action to the pavement markings, adjacent lanes or roadway shoulders, then such corrective action to the pavement markings, adjacent lanes and shoulders shall be performed at the expense of the Contractor.

When remedial action requires the removal of pavement, the pavement shall be replaced with a mix that meets the Contractor's original design or an approved equal. The Contractor's mix design shall be submitted to the Engineer at least two weeks prior to any remedial action. The mix shall be placed according to the Contractor's Quality Control Plan (QCP). Pavement shall be removed by cutting neat lines vertically for the full depth of the pavement unless otherwise specified or approved. Removal area shall be a rectangular shape.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

The Contractor shall be allowed a total of five lane rental days per calendar year for any type of work without a daily lane rental fee. If the Contractor uses less than five days in a calendar year, the remaining days may be accumulated up to a maximum of 15 days. If the allowable accumulated days in any given calendar year are exceeded, the Contractor shall be charged a lane rental fee as described below. Days counted toward this total shall be as follows. The Contractor shall be assessed a day for the closure of any lane. This day will be assessed for each calendar day or portion thereof, whether work is performed or not, that the traffic is limited to less than the number of lanes in the final configuration as shown in the construction plans. The Contractor shall maintain traffic at all times as detailed in the Traffic Control Plan. Work, except Emergency work, shall be performed during the times of day and days of week specified for the original contract work.

The lane rental fee will be based on the applicable rates for any and all closures whether work is performed or not. This fee is not a penalty, but is a rental fee based upon delays to the road user.

The lane rental fee for this project, after pavement acceptance shall be \$2,000.00 per occurrence if a lane is closed between the hours of 7:00 a.m. and 7:00 p.m. and \$1,000.00 per occurrence if a lane is closed between the hours of 7:00 p.m. and 7:00 a.m.

- (d) **Performance Criteria - Pavement Distress Indicators and Thresholds.** The annual condition data collected by the Department as part of the pavement management program will be used as an initial indicator of performance. If the pavement management condition data indicates any thresholds in Table 403-3 have been exceeded, the Engineer will be notified. The Engineer may then perform a detailed manual distress survey. The Engineer will notify the Contractor prior to any manual surveys. The Contractor may participate in the manual distress survey if they so desire. The Engineer will notify the Contractor in writing of the manual survey results within 15 calendar days of completion of the survey.

**Table 403-3
WHBPS Distress Thresholds Per Tenth Mile**

Distress Type	Threshold (per tenth mile)
Permanent Deformation	0.50 inches in any wheel path
Longitudinal Cracking	30 feet
Transverse Cracking	5 counts
Load Associated Longitudinal Cracking	50 square feet
Bleeding	50 square feet
Raveling	50 square feet

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

Manual distress surveys will measure the pavement distress in accordance with Publication No. SHRP-P-338, ISBN 0-309-05271-9, Titled: Distress Identification Manual for the Long-Term Pavement Performance Project, Strategic Highway Research Program. Rutting and shoving will be measured with a 4-foot straight edge. Any warranted pavement distress exceeding the thresholds described below shall be repaired. The Engineer shall approve the repair method

- 1. Permanent Deformation - Rutting and Shoving.* Rutting is longitudinal surface depression in the wheel path. Shoving is longitudinal displacement of a localized area of the pavement surface caused by traffic pushing against the pavement. If the rut depth at the maximum depth point is greater than or equal to 0.50 inches for a longitudinal length greater than 50 feet then remedial action is required. If the vertical displacement, at any point, in a shoved area (centerline to edge stripe) is greater than or equal to 0.50 inches and the shoved area extends for more than 50 square feet then remedial action is required.

Measurement of Rutting:

Record Maximum rut depth in inches, to the nearest 0.1 inches at 50-foot intervals for each wheel path, as measured with a 4-foot straight edge. Record number of linear feet (parallel to centerline) of rut in which the maximum rut depth is greater than or equal to 0.5 inches.

Measurement of Shoving:

Record vertical displacement to the nearest 0.1 inch for each occurrence at its maximum height or depth. Record number of occurrences and square feet of affected area from the centerline to edge stripe. The area (square feet) of affected area shall be measured in square or rectangular sections and will include the area to be 12 inches beyond the point where deformation of the pavement surface begins.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

The Permanent Deformation – Warranty work for rutting and shoving will not be required when the accumulated Equivalent Single Axle Loads (ESAL's) exceed "w" at time intervals shown below, for each site:

Time after Pavement Acceptance (sampling intervals)	Maximum Accumulated ESAL's (Where D = 20 year projection in ESAL's) "w"
6 months	0.11 x D
12 months	0.18 x D
18 months	0.24 x D
30 months	0.35 x D
36 months	0.41 x D
48 months	0.50 x D
60 months	0.59 x D
72 months	0.68 x D
84 months	0.77 x D
96 months	0.85 x D
108 months	0.92 x D
120 months	1.0 x D

Note the 20-year projection in ESAL's is the 20-year Design 18 kip Flexible ESAL's given in Revision of Section 110.

2. *Potholes*. Potholes are bowl shaped depressions of various sizes in the pavement surface caused by loss of pavement mix. If the area is greater than or equal to 0.20 square feet and greater than or equal to 1.0 inch in depth, remedial action is required.
3. *Longitudinal Construction Joint Degradation*. Longitudinal Joint Degradation is loss of the pavement surface or depressions near a longitudinal joint. If Longitudinal Joint Degradation is greater than 0.50 inches deep and 0.25 inches wide including any spalling and extends for more than 3 feet longitudinally, remedial action is required.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

4. *Raveling and Weathering.* Raveling and weathering are the wearing away of the pavement surface caused by the dislodging of aggregate particles (raveling) and the loss of asphalt binder (weathering). If the Raveling or Weathering is moderate (SHRP-P-338) and extends for more than 50 square feet, remedial action is required.
 5. *Bleeding.* Bleeding is a film of bituminous material on the pavement surface, which creates a shiny, glass-like, reflective surface. If the asphalt cement is free on the surface, moderate (SHRP-P-338) and extends for more than 50 square feet, the area shall receive remedial action.
 6. *Delamination of Pavement Layers.* Delamination of pavement is the separation of one layer from the layer below it and during early stages typically is associated with crescent or half moon cracks. If delamination is greater than 0.20 square feet, remedial action is required.
 7. *Transverse and Longitudinal Cracking.* Transverse cracks are cracks relatively perpendicular to the pavement centerline. Longitudinal cracks are predominantly parallel the pavement centerline. Wheel path longitudinal cracking will be noted separately from that outside the wheel path. Random cracks with transverse cracks are cracks that occur randomly and are within 2.0 feet of the transverse crack. The highest severity level present for at least 10% of the total length of the crack shall be assigned. Spalling with transverse cracks is the cracking, breaking or chipping of the pavement surface within 2.0 feet of the transverse crack. If cracking of any type is greater than 0.25 inches in width including spalling and there is more than 30 feet (includes all longitudinal and transverse cracking) in length in any tenth mile segment, remedial action is required.
 8. *Load Associated Longitudinal Cracking.* Can be a series of interconnected cracks in early stages of development, in a wheel path. Develops into many-sided, sharp angled pieces, usually less than 1 foot on the longest side, characteristically with a chicken wire/alligator pattern, in later stages, in a wheel path. If the sharp angled pieces are less than 1 foot on any side, with any crack width and extend for more than 50 square feet, remedial action is required.
- (e) **Early Termination of Warranty.** The warranty term of this provision will end effective the next calendar year for any year in which the accumulated 18 kip Flexible Equivalent Single Axle Loads (ESAL'S) exceed the 20 year Design 18 kip Flexible ESAL's given in the Revision of Section 110. The Department will provide the Contractor accumulated ESAL's on an annual basis. This termination provision is specific to each site within the project. The Contractor shall be responsible for performing any warranty work required before termination as given in this section (e).

-11-
REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM

(f) Exceptions, Exclusions and Limitations. The Contractor will not be held responsible for failure of the WHBPS to meet the Performance Criteria for factors beyond the control of the Contractor, including the following occurring after pavement acceptance:

1. Destruction. When the pavement is damaged due to spills of any kind (including chemical, petroleum, solvent and the like), releases (including any contaminants or pollutants), vandalism, maintenance equipment damage, or earth movement related to the undisturbed subgrade.
2. Natural Disasters. When the pavement is damaged due to flooding, earthquakes, landslides, lightning, falling rocks, explosions, fires, tornadoes, hurricanes, and all occurrences considered as acts of God.
3. Acts of War. When the pavement is damaged due to an act of war or because of heavy military activity, including tank movement, terrorist attacks, accidental weapon discharges and sabotage.
4. Accidents. When the pavement is damaged by vehicular accidents or as a consequence thereof.
5. Other's Work. The Contractor is not responsible for damages that are a result of coring, milling, repaving, or other destructive procedures conducted by the Department, utility companies or other entities not under the control of the Contractor, with the exception of Emergency Work ordered by the Engineer. The Contractor will be notified when any coring, milling or other destructive activities are to occur on the project pavement.

The Contractor shall further not be responsible for any warranty not expressly provided for herein, including any implied warranties of merchantability and any implied warranties of fitness for a particular purpose, or any other implied warranties of any kind.

The Contractor shall not be liable for incidental or consequential damages of any kind including without limitation those that may be associated with pavement failures, defects or any other inadequacy claimed or proved. This limitation shall remain effective regardless of whether the remedies provided for herein are deemed to fail of their essential purpose.

This warranty does not extend to users of the pavement, who are not intended to be third party beneficiaries of the provisions set forth herein.

The Contractor's total cumulative financial commitment under this warranty shall be limited to \$750,000 this cumulative financial commitment shall be based upon actual costs incurred by the Contractor for personnel, equipment and materials, without any profit for the Prime Contractor.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

Equipment rental rates shall be in accordance with the Dataquest Blue Book of Rental Rates for Construction Equipment in effect at the time the work is completed. Lane rental fees paid by the

Contractor shall be excluded when determining the Contractor's total financial commitment for warranty work. The Contractor shall provide documentation of warranty repair costs at the time of repair.

Any defects requiring repair within 60 days after pavement acceptance will not be included as part of the Contractor's total cumulative financial commitment for warranty work.

If the Contractor reaches the total financial commitment limit for warranty work, then the Contractor shall make available its records for audit by the Department. If upon review by the Department, the Contractor is found to have reached the total financial commitment, the Contractor will be relieved of all further warranty requirements.

- (g) **Emergency Work.** The Engineer may request, in writing, immediate repair of the WHBPS from the Contractor and Surety for the safety of the traveling public. The Contractor or Surety shall perform the emergency work within a 24-hour period from notification. If the Contractor or Surety cannot perform the emergency work within 24 hours, the Engineer will have the emergency work done by other forces and shall be entitled to reimbursement from the Contractor or Surety accordingly. Emergency work performed by other forces shall not alter the requirements, responsibilities, or obligations of the warranty.
- (h) **Traffic Control.** Construction Traffic control for warranty work, emergency work and maintenance work shall be performed in accordance with Section 630 at the Contractor's expense and will be included in the total cost for completing warranty work.
- (i) **Process Control Testing:** The Contractor shall perform process control testing in accordance with the Revision of Sections 105 and 106, Quality of Warranted Hot Bituminous Pavement System and will be included in the total cost for completing warranty work.

**REVISION OF SECTION 403
WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM**

METHOD OF MEASUREMENT

Warranted Hot Bituminous Pavement System will be measured for payment by the square yard based on the actual quantity placed, completed and accepted. The Contractor shall present asphalt scale tickets to the Engineer on a daily basis for the quantities placed under this special provision.

The Hot Bituminous Pavement 10 year Warranty will be measured for payment by the square yard based on the actual quantity of Warranted Hot Bituminous Pavement System placed, completed and accepted.

BASIS OF PAYMENT

Warranted Hot Bituminous Pavement System, measured as provided above, will be paid for at the contract unit price per square yard. The unit price will be full compensation for furnishing, preparing, hauling, mixing and placing all materials, including asphaltic materials, for compacting mixtures, subgrade preparation as determined by the Contractor and all work associated with the Contractor’s subgrade preparation, rehabilitative processes as determined by the Contractor and all work associated with the Contractor’s rehabilitative processes for the materials mix design, for design of the WHBPS, for the Quality Control Plan, for testing, record keeping, sampling, and for all labor, tools, materials, and equipment during construction and during the warranty period, and incidentals necessary to complete the work.

Disincentive Payments (DP) will not be made on interim estimates. DP will be made when the Warranted Hot Bituminous Pavement System or a major phase of the pavement has been completed and all the data for computing the DP is available.

The Hot Bituminous Pavement 10 year Warranty will be paid at the contract unit price, which will be full compensation for the warranty and warranty bond, for performing warranty work, and for all materials, labor, tools and equipment used during the performance of the warranty work, and incidentals necessary to complete the warranty work.

Payment will be made under:

Pay Item

Pay Unit

Warranted Hot Bituminous Pavement System (10 year)	Square Yard
Hot Bituminous Pavement 10 Year Warranty	Square Yard

REVISION OF SECTION 614 WEIGH-IN-MOTION STATION

Section 614 of the Standard Specifications is hereby revised for this project as follows:

Subsection 614.01 shall include the following:

This work includes the construction and installation of a 4-lane Weigh-In-Motion (WIM) station. This work shall be done in accordance with these specifications, manufacturers' recommendations, and in conformity with the details shown on the plans or established. The Contractor shall warrant the WIM station for a period of three years from the date of pavement acceptance. The warranty shall cover all equipment and software including all on-site labor and professional services required to keep the system complete and fully functional in accordance with the Contract. All such warranty work shall be at the Contractor's sole cost and expense. If remedial action is performed, as defined in the Revision of Section 403, Warranted Hot Bituminous Pavement System, on the warranted hot bituminous pavement at the WIM station the Contractor shall also restore the eastbound portion of the WIM station to working order and provide calibration services if the remedial action affects the operation of the eastbound WIM station. All calibration activities shall be under the supervision of the Engineer.

Add Subsection 614.06 as follows

614.06 Weigh In Motion (WIM) Station. The WIM station electronics shall be supplied by Electronic Control Measurement (ECM), with the following specifications. Each WIM station shall be a completely functioning data collection unit. The accuracy of the WIM station shall be in conformance with the following requirements:

Axle Load $\pm 30\%$
Axle-Group Load $\pm 20\%$
Gross-vehicle Weight $\pm 15\%$
Speed ± 1 mph
Axle-Spacing ± 0.5 ft.

The operation of the station supplied under these specifications shall be compatible with the data format requirements from the latest edition of FHWA's Traffic Monitoring Guide (TMG).

(a) Each WIM station shall consist of the following components:

- (1) Class 1 piezoelectric axle sensors (two per lane).
- (2) A data storage device with all cables and wiring needed to make all connections including battery chargers, communications (modems) and printer cabling.
- (3) Modems that will transmit data at a minimum rate of 56 K.
- (4) Traffic detection loops with lightning arrestors (two per lane).

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

(b) Materials for the WIM station components shall conform to the following:

(1) Sensors:

Loops – 6-foot by 6-foot (2 m x 2 m) square (2 per lane)

Cables - Class I piezoelectric

(2) Piezoelectric Interface:

2 piezoelectric sensors per lane

2 inductive loops per lane

Unit shall collect WIM traffic data in 4 lanes expandable to 12 lanes.

(3) Surge and lightning protection: Each system shall be adequately protected against surges and lightning. The electronics must be conductive for proper earth grounding.

(4) Data Collection Computer: The WIM computer shall be a permanent rack mounted system designed where circuit boards are easily accessible and changeable from the unit. The unit will contain all necessary boards to interface axle sensors, loops, and power sources to the CPU. The unit must be able to provide protection against extremes in temperature. The computer shall be capable of storing data for at least two weeks and for a minimum of 60,000 five-axle vehicles. The stored data shall include time, date of vehicle passage, weight, axle spacing, GVW, length, classification, validation, and speed.

(c) The Contractor shall supply the following number of manuals and software with each WIM station:

(1) Three sets of operators' manuals for each piece of equipment.

(2) One maintenance manual. The maintenance manual shall include a plan view of the as-constructed layout of the station with dimensions, schematics, circuit diagrams, parts list, a current price list for parts, parts list with cross-reference of all components by manufacturers, and instructions suitable for CDOT technicians to perform programming, data analysis, services and repairs.

(3) Software. All software used with the station must be clearly documented and provided at no additional cost. Enough software shall be supplied to run on three separate computers. Two software manuals, including documentation shall be provided at no additional cost for each permanent unit delivered. Polling, data retrieval, processing and reporting software shall be in a readily usable form along with supporting documentation, specifications, training and application support. All software must operate on an IBM compatible computer running under Windows NT or Windows 2000 operating system. The manufacturer shall certify, in writing, that all software and hardware is Windows NT or 2000 compliant.

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

Add subsection 614.101 as follows:

614.101 WIM Station Installation.

The WIM station shall be installed at locations close to what is shown on the plans. A minimum of 10 days prior to the start of the installation, the Contractor shall meet with the Engineer and David Price (303) 757-9976 of the Traffic Data Collection Unit of CDOT's Division of Transportation Development (DTD) to determine exact site location and configuration. David Price or another DTD representative will be on site throughout the installation of the WIM station to ensure that the installation and operation is in accordance with CDOT requirements.

The layout of the WIM station shall be in accordance with manufacturer's recommendations and as directed by the Engineer. Figure 614-1 is provided for information only, but may be utilized by the Contractor as an example of a typical layout.

Prior to start of work, the Contractor shall provide a detailed schedule of installation activities including alternative scheduling to the Engineer for information only.

The Contractor shall arrange for a representative of the manufacturer or supplier to be present to oversee the installation of the WIM station.

Upon completion of the WIM Installation, the Contractor shall meet with the Engineer and the DTD representative for inspection and acceptance of the WIM station. Acceptance of each site will be based on the results of this inspection. All additional labor, materials, and equipment necessary to bring the WIM to a fully functional level in order to meet acceptance requirements shall be at the Contractor's expense.

- (a) *Piezoelectric Axle Sensors or Equivalent.* In this multi-lane system the piezo cables shall be located directly adjacent in the adjoining lanes. Software shall be provided to prevent double counting of straddling vehicles.

The piezo sensors shall operate within specification in both asphalt and Portland cement concrete pavements, constructed on all commonly encountered sub-base materials and soil types.

The piezo sensors shall function within specification at temperatures from -20° to 160° Fahrenheit and be able to withstand temperatures from -40 to +160 degrees Fahrenheit and up to 95 percent relative humidity without suffering permanent damage or significant deterioration.

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

The piezo sensors shall achieve a minimum operating life of three years so long as the pavement integrity is maintained.

Minimum piezo lengths shall be 11'- 6" for use in each of the lanes.

Feeder lengths shall reach the roadside electronics without joints in the feeders. PVC sleeves shall protect feeder cables where they crossover joints in or adjacent to the pavement.

Piezo cables, electronics and sensor resin components shall be permanently installed under the supervision of the manufacturer's or supplier's representative. The sensor output shall be compatible with the station's electronics without modification. The installation grout must be set and ready for traffic within 60 minutes after mixing at an ambient temperature of 32 degrees Fahrenheit or higher.

- (b) *Data Collection and Storage Device.* The data collection device shall be capable of monitoring signals from two piezo sensors and at least one traffic loop per lane up to a four-lane facility (8 piezo sensors and 8 traffic loops).

Provisions shall be made for input of all the station's operating parameters on-site or by telephone.

User programmable factors shall include parameters required for setting up the station such as site identification, mode of operation, parameters for data processing, time and date, sensor configuration, etc.

Diagnostic checks of the station's operation and performance shall include, as a minimum: monitoring storage remaining in the station's memory; checking for low battery power, axle sensor failure, and telemetry errors; loop diagnostics; and condition of module data.

All data output shall be ASCII and RS232-C compatible. External data transmission rates shall include at a minimum 56K baud. Protocols and handshaking shall be provided for communication to modems, terminals and IBM compatible microcomputers.

In the continuous mode of operation, individual vehicle data for all vehicles shall be stored in memory and output to a remote computer or printer, including vehicle number, time, lane, speed, class, and axle spacing.

In the selection mode, individual vehicle data as above shall be output or stored in memory for all trucks and buses, or for any selected vehicle class.

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

Provisions shall be made for portable data retrieval from the site by means of take away memory, portable memory modules, downloading to a portable microcomputer, or a similar system to be clearly defined and demonstrated by the manufacturer's representative.

Whatever data retrieval system is utilized, the external data output format shall be as specified in the TMG.

The station's electronics shall be designed for continuous operation. It shall be capable of operating on 110-120 VAC, and backup batteries, or both. Battery backup shall be provided for 10 hours of continuous operation during power supply failures, brownouts, or other supply fluctuations.

All of the data input parameters shall be capable of being monitored and reset via a telephone system.

All electric components shall be solid-state design with high noise immunity. Logic and data storage components shall be mounted on replaceable plug-in circuit boards. All components shall be firmly mounted and housed so that they will not be damaged by jolts and vibrations encountered in transportation and use. Electronic components shall be fully protected against overloads, power surges and transients. All components shall be capable of operating within a temperature range of -25° to 70° Fahrenheit.

The equipment shall contain standard manufactured products, so that prompt and continuing service and delivery of spare parts may be assured.

- (c) *Communications (Modems)*. Modems shall be capable of transmitting data at a minimum of 56 K baud.

All modems shall have an auto-answer feature.

Modems shall be capable of operating on 110-120 VAC, or batteries.

Modems shall be capable of operating within a temperature range of 40° to 100° Fahrenheit.

Modems shall be accessible by all IBM compatible microcomputer communications software.

- (d) *Traffic Detector Loops*. All traffic detector loops shall have 4 wraps of 14 gauge XLP/RHH or RHW strand wire. Lightning arrestors and surge protectors shall be attached to all traffic detector loops.

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

- (e) *All Weather Control Cabinets and Pull Boxes.* Data collection devices shall be housed in a sealed and lockable roadside cabinet containing power mains, telephone connections, and modems. The cabinet model shall be in accordance with the manufacturer's recommendations.

Pull boxes shall conform to the requirements of Standard Plan S-614-40, unless otherwise directed by the Engineer. Pull boxes shall be placed off the shoulder or as shown in the plans, and shall contain all loops and piezo cable lead wire connections.

- (f) *Power Source.* The power supply shall be 110-120 VAC to the cabinet from a nearby source. All electrical devices shall be protected from lightning and power surges.
- (g) *Telephone Service.* Regular landline telephone service shall be provided. The regular telephone line to the control cabinet shall be fully protected against overloads, power surges and transients.
- (h) *Approaches to WIM Station.* The Contractor shall construct the finished roadway surface 165 feet in advance of and beyond the WIM sensors. Each lane of the finished roadway surface shall not have a high spot or a low spot greater than 1/8", extending greater than 6 inches in width. Measurements to confirm that this roadway surface finish has been achieved shall be taken at locations selected by the Engineer within the 165 feet, using an approved straightedge furnished by the Contractor. All work required to complete this finishing will not be measured and paid for separately but shall be included in the work. All subsequent corrective work required to achieve this finished surface shall be as directed by the Engineer, and shall be at the Contractor's expense.
- (i) *Initial Station On-site Calibration and Acceptance.* After final inspection and acceptance, the station shall be calibrated using a vehicle supplied by the Contractor and in the presence of the Engineer and the DTD representative. The vehicle shall be a 5-axle tractor-trailer loaded to at least 65,000 pounds GVW, unless otherwise directed by the Engineer. The vehicle shall make a sufficient number of runs over each lane of the station at various speeds for a proper calibration of the station, in accordance with ASTM E 1318 section 7.5.
- (j) *Performance Requirements.* Following successful completion of the on-site calibration, the 5-axle truck shall make subsequent runs over each lane to verify the repeatability of the station in accordance with ASTM E 1318 section 7.5. After verification of the station calibration, the Contractor shall ensure that the station is able to operate accurately for continuous period of 30 days under normal operating conditions. All labor, materials and equipment required to maintain proper station performance during this period will not be measured and paid for separately, but shall be included in the work.

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

Subsection 614.13 shall include the following:

WIM stations will be measured by the actual number of stations installed and accepted.

Subsection 614.14 shall include the following:


Pay Item	Pay Unit
Weigh-In-Motion Station (Type II)	Each

All labor, materials and equipment required to complete the work, including, excavation, backfill, trenching, conduits, pull boxes, sensors, wiring, 5-axle tractor trailer, and straightedge, will not be measured and paid for separately, but shall be included in the work.

Electrical and telephone service from the source to the control cabinet will be paid by force account in accordance with subsection 109.04.

-8-
REVISION OF SECTION 614
WEIGH-IN-MOTION STATION

Figure 614-1: Weigh-in-Motion Station typical four-lane layout
(For Information Only)



Equipment Requirement (each site)

- 8– Class 1 Piezo Cables
- 1 – Control Cabinet
- 4 – Pull Boxes
- 8 – Inductive Loops 6-ft. x 6-ft.

Notes:

1. WIM sites will be as indicated in the plans or located as directed. Sites should be located on a tangent section of roadway. Control cabinets should be placed in an accessible location, protected where possible by placing behind existing guardrail, or locating as far from the travel lanes as possible outside the clear zone, near the ROW fence.

**REVISION OF SECTION 614
WEIGH-IN-MOTION STATION**

2. Cables from the median pull box shall be run in 1.5 inch conduit to the Control Cabinet, installed under new pavement or bored under the existing roadway. Open cutting of the roadway will not be permitted.
3. All cabling runs from the loops to the pull boxes, and from the pull boxes to the Control Cabinet shall be placed in 1.5 inch conduit.

Dimensions shown between piezos and loops are symmetric for each direction of travel.

APPENDIX G
HOT MIX ASPHALT PAVEMENT
PAVEMENT MANAGEMENT DATA

2005 PMS Data for US 24 from SH 94 to Constitution Ave. (Control)

Maximum Value (From MP to MP)	IRI (in./mi.)	RUT (in.)	LAL (sq. ft.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)
MP 311.7 to MP 312.0	81	0.16	0	0	0
MP 312.0 to MP 313.0	81	0.14	0	0	0
MP 313.0 to MP 312.2	81	0.08	0	0	0

2006 PMS Data for US 24 from SH 94 to Constitution Ave.

MP 311.7 to MP 312.0	71	0.2	0	0	0
MP 312.0 to MP 313.0	82	0.12	0	0	0
MP 313.0 to MP 313.2	81	0.1	0	0	0

2006 PMS Data for US 24 Constitution Ave. to Garrett Rd. (Warranty)

Maximum Value (From MP to MP)	IRI (in./mi.)	RUT (in.)	LAL (sq. ft.)	TRANS. CRACKS (#)	LONG. CRACKS (ln. ft.)
MP 313.2 to MP 314.0	60	0.09	0	0	0
MP 314.0 to MP 315.0	57	0.06	0	0	63
MP 315.0 to MP 316.0	42	0.05	0	0	0
MP 316.0 to MP 317.0	48	0.05	0	0	0
MP 317.0 to MP 318.0	47	0.05	0	0	0
MP 318.0 to MP 318.5	51	0.05	0	0	0