


CDOT
CONSTRUCTION
MANUAL



COLORADO
DEPARTMENT
OF TRANSPORTATION

2002 [Revised August 2004]

[Page Intentionally Blank]

NOTICE

Registration Form and Notice of Needed Corrections

Complete and return this registration form to receive revisions to this *Construction Manual*. CDOT employees are not required to submit this form as updates will be posted under Public Announcements or by e-mail to Resident Engineers. Mail or fax this form to:

Colorado Department of Transportation
Project Development Branch
4201 East Arkansas Avenue, Suite 290
Denver, CO 80222-3400
Fax: (303) 757-9820

Company/Organization Name: _____
Contact Person: _____
Street Address: _____
City: _____
State: _____ Zip Code: _____
Telephone Number: (_____) _____

NOTES: _____

FOREWORD

The *CDOT Construction Manual* is an operational manual of the Colorado Department of Transportation (CDOT). It defines the criteria and procedures to be used by engineering personnel in the administration of construction contracts.

The *Manual* was prepared and is maintained by the Project Development Branch under the authority of, and at the direction of, the Chief Engineer.

Although the *Manual* follows the general outline of the *Standard Specifications*, it is not a specification and should not be interpreted as such. Any section references are specific to this *Manual* unless otherwise noted.

Suggestions and/or comments for improvement, clarification, correction, and/or inclusion of material in the *Manual* are welcome. Please forward your comments to the Project Development Branch using the Registration Form and Notice of Needed Corrections in the front of this *Manual*.

The instructions and procedures in this *Manual* are written and intended for use by Project Engineers and Project Inspectors. The *Manual* is available for purchase from CDOT.

REVISIONS

The *Manual* will be revised as methods, materials, policies, procedures, specifications, and the industry change. CDOT will make revisions to the *Manual* available at <http://www.dot.state.co.us/DevelopProjects/designsupport/>.

It is the *Manual* holder's responsibility to keep the *Manual* current.

ACKNOWLEDGEMENTS

With a special thanks to task force members –

- Darryl Carlson, Region 3
- Scott Ellis, Region 4
- Mark Gosselin, Region 4
- Irene Stumpf, Region 4
- Carol Hoisington, Region 6
- Jacob Koenig, Region 6
- Beth Ann Wieder, Region 6
- Hal Toland, Area Engineer
- James Zufall, Area Engineer
- Karen L. Sullivan, Assistant Area Engineer
- Sandra Wilmoth, Standards and Specifications

who agreed to participate in the rewrite of the *CDOT Construction Manual* almost two years ago, little realizing the hundreds of hours that would be required.

Also, with special thanks to Randall Burks, Project Manager, of Roy Jorgensen Associates, Inc., for his expertise in managing the preparation and development of the *CDOT Construction Manual*.

A special note of thanks to Chris Horn, FHWA; Dana Christensen, Staff Bridge Branch; Karen Gonzales, CDOT Emerging Small Business Program; Judith Lamb, CDOT Center for Equal Opportunity; and Mary Townsend, CDOT Program and Project Analysis Unit, Contracts and Market Analysis Branch for writing and rewriting material for this manual. Tim Aschenbrener of Materials and Geotechnical Branch lent considerable staff to this effort.

For the many other CDOT and FHWA staff who contributed their expertise to this update and rewrite of the *CDOT Construction Manual*, my thanks.

Larry Brinck
Standards & Specifications Engineer

Table of Contents

<u>Section</u>	<u>Page</u>
100 <u>GENERAL PROVISIONS</u>	100-1
101 <u>GENERAL GUIDELINES</u>	100-1
101.1 – 101.100 RESERVED.....	100-1
101.101 SOURCE DOCUMENTS.....	100-1
101.102 CDOT INTERNET AND INTRANET WEB SITE.....	100-2
101.103 CDOT ORGANIZATION AND STAFF.....	100-2
101.103.1 <u>Chief Engineer</u>	100-2
101.103.2 <u>Project Development Branch Manager</u>	100-3
101.103.3 <u>Region Transportation Director</u>	100-3
101.103.4 <u>Region Program Engineer</u>	100-4
101.103.5 <u>Resident Engineer</u>	100-4
101.103.6 <u>Project Engineer</u>	100-4
101.103.7 <u>Project Inspector (Materials Tester)</u>	100-5
101.103.8 <u>Staff Bridge Branch</u>	100-5
101.103.8.1 Quality Assurance Inspectors (Fabrication Inspectors).....	100-5
101.103.8.2 Bridge Construction Assistance.....	100-6
101.104 QUALITY CONTROL/QUALITY ASSURANCE (QC/QA).....	100-6
101.105 FHWA INVOLVEMENT.....	100-6
101.106 AASHTO SITEMANAGER® OVERVIEW AND WORKFLOW.....	100-7
102 <u>BIDDING REQUIREMENTS AND CONDITIONS</u>	100-9
102.1 PREQUALIFICATION OF BIDDERS.....	100-9
102.2 – 102.4 RESERVED.....	100-9
102.5 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF WORK.....	100-9
102.5.1 <u>Pre-Bid Conference</u>	100-9
102.5.2 <u>Project Showings</u>	100-10
102.6 RESERVED.....	100-10
102.7 IRREGULAR PROPOSALS.....	100-10
103 <u>AWARD AND EXECUTION OF CONTRACT</u>	100-11
104 <u>SCOPE OF WORK</u>	100-13
104.1 INTENT OF CONTRACT.....	100-13
104.2 DIFFERING SITE CONDITIONS, SUSPENSIONS OF WORK, AND SIGNIFICANT CHANGES IN THE CHARACTER OF WORK.....	100-13
104.3 EXTRA WORK.....	100-14
104.4 MAINTAINING TRAFFIC.....	100-14
104.5 – 104.6 RESERVED.....	100-14
104.7 VALUE ENGINEERING CHANGE PROPOSALS BY THE CONTRACTOR.....	100-15

Table of Contents	
<u>Section</u>	<u>Page</u>
105 <u>CONTROL OF WORK</u>	100-17
105.1 <u>AUTHORITY OF THE ENGINEER</u>	100-17
105.1.1 <u>Quality in Construction</u>	100-17
105.1.1.1 <u>CDOT Commitment</u>	100-18
105.1.1.2 <u>Local Support</u>	100-18
105.1.2 <u>Partnering</u>	100-18
105.1.2.1 <u>Benefits of Partnering</u>	100-18
105.1.2.2 <u>Partnering Process</u>	100-19
105.2 <u>PLANS, SHOP DRAWINGS, WORKING DRAWINGS AND CONSTRUCTION DRAWINGS</u>	100-20
105.2.1 <u>Working Drawing Review</u>	100-20
105.2.2 <u>Falsework Certification</u>	100-21
105.2.3 <u>Shop Drawing Review Process</u>	100-21
105.2.4 <u>Construction Drawings</u>	100-22
105.3 <u>CONFORMITY WITH PLANS AND SPECIFICATIONS</u>	100-23
105.3.1 <u>Use of Price Reductions</u>	100-23
105.3.2 <u>Price Reductions for Nonconforming Materials</u>	100-23
105.3.3 <u>Price Reductions for Nonconforming Work</u>	100-24
105.3.3.1 <u>Reasonably Acceptable Work</u>	100-24
105.3.3.1.1 <u>Contract Items without “F” Factors</u>	100-24
105.3.3.1.2 <u>Contract Items with “F” Factors</u>	100-25
105.3.3.2 <u>Unacceptable Work</u>	100-26
105.3.4 <u>Quality Control/Quality Assurance (QC/QA) Specifications</u>	100-26
105.3.4.1 <u>Cooperation and Communication</u>	100-26
105.3.4.2 <u>Quality Level</u>	100-27
105.3.4.3 <u>Incentive/Disincentive Payments</u>	100-27
105.3.4.4 <u>Acceptance Sampling</u>	100-28
105.4 <u>COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL SPECIFICATIONS, AND SPECIAL PROVISIONS</u>	100-29
105.5 <u>COOPERATION BY CONTRACTOR</u>	100-29
105.6 <u>COOPERATION WITH UTILITIES</u>	100-30
105.7 <u>COOPERATION BETWEEN CONTRACTORS</u>	100-30
105.8 <u>CONSTRUCTION STAKES, LINES, AND GRADES</u>	100-30
105.9 <u>AUTHORITY AND DUTIES OF THE PROJECT ENGINEER</u>	100-31

Table of Contents		
<u>Section</u>		<u>Page</u>
105.9.1	<u>Authority of Project Engineers</u>	100-31
105.9.2	<u>Commitment to Quality</u>	100-31
105.9.3	<u>Problem Resolution</u>	100-31
105.9.4	<u>Quality of Workmanship</u>	100-32
105.9.5	<u>Assessing Acceptability of Work</u>	100-32
105.10	DUTIES OF THE PROJECT INSPECTOR	100-33
105.11	INSPECTION AND TESTING OF WORK	100-33
105.12	REMOVAL OF UNACCEPTABLE WORK AND UNAUTHORIZED WORK.....	100-34
105.13	LOAD RESTRICTIONS.....	100-34
105.14	MAINTENANCE DURING CONSTRUCTION.....	100-35
105.15	FAILURE TO MAINTAIN ROADWAY OR STRUCTURE.....	100-35
105.16	ACCEPTANCE	100-35
105.16.1	<u>Partial Acceptance</u>	100-35
105.16.2	<u>Final Acceptance</u>	100-35
105.17	DISPUTES AND CLAIMS FOR CONTRACT ADJUSTMENTS.....	100-36
105.17.1	<u>General</u>	100-36
105.17.1.1	Clams Evaluations.....	100-36
105.17.1.2	Claim Status Report	100-36
105.17.1.3	FHWA Involvement.....	100-37
105.17.2	<u>Claim Processing Procedures</u>	100-37
105.17.2.1	Claim Notification.....	100-37
105.17.2.2	Contractor's Claim Package.....	100-39
105.17.2.3	Review of Claim Package	100-39
105.17.2.4	Preparation of Official Claim Record.....	100-40
106	<u>CONTROL OF MATERIAL</u>	100-43
106.1	SOURCE OF SUPPLY	100-43
106.2	RESERVED	100-43
106.3	SAMPLES, TESTS, CITED SPECIFICATIONS	100-43
106.4 – 106.7	RESERVED.....	100-43
106.8	BUY AMERICA REQUIREMENTS.....	100-43
106.9	CERTIFICATES OF COMPLIANCE.....	100-44
107	<u>LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC</u>	100-45
107.1	LAWS TO BE OBSERVED.....	100-45
107.1.1	<u>Davis-Bacon Act</u>	100-45
107.1.1.1	FHWA Form 1273.....	100-45
107.1.1.2	Weekly Payrolls	100-46

<u>Section</u>	Table of Contents	<u>Page</u>
107.1.2	<u>Processing Requests for CDOT Records</u>	100-46
107.1.2.1	Colorado Open Records Act	100-46
107.1.2.2	CDOT Review of Written Requests.....	100-46
107.1.3	<u>Equal Employment and Civil Rights Considerations</u>	100-46
107.1.3.1	Disadvantaged Business Enterprises.....	100-46
107.1.3.2	Discrimination and Sexual Harassment Complaints	100-47
107.1.3.3	Form 280	100-47
107.1.3.4	FHWA Form 1391.....	100-47
107.1.4	<u>On-the-Job Training</u>	100-48
107.1.4.1	Standard On-the-Job Training Program.....	100-48
107.1.4.2	Colorado On-the-Job Training Program.....	100-48
107.1.4.3	Projects Offering Both On-the-Job Training Programs	100-48
107.1.5	<u>Emerging Small Business Program</u>	100-48
107.1.5.1	First-Time Reimbursement Payment.....	100-48
107.1.5.2	Hourly Reimbursement.....	100-49
107.1.5.3	Bonding Assistance.....	100-50
107.1.6	<u>Drug-Free Workplace</u>	100-50
107.2	PERMITS, LICENSES, AND TAXES	100-50
107.3 – 107.5	RESERVED.....	100-51
107.6	SANITARY, HEALTH, AND SAFETY PROVISIONS	100-51
107.6.1	<u>CDOT Safety Manual</u>	100-51
107.6.2	<u>Safety Equipment</u>	100-51
107.6.3	<u>Responsibilities and Authority</u>	100-51
107.7 – 107.9	RESERVED	100-52
107.10	BARRICADES AND SIGNS	100-52
107.11	RESERVED	100-53
107.12	ENVIRONMENTAL COMMITMENT	100-53
107.13	FOREST PROTECTION	100-53
107.13.1	<u>Preservation of Wetland Areas and Plant and Animal Habitats</u>	100-54
107.13.2	<u>Preservation of Trees and Shrubs</u>	100-54
107.14	RESERVED	100-54
107.15	RESPONSIBILITY FOR DAMAGE CLAIMS	100-54
107.16	OPENING SECTIONS OF PROJECT TO TRAFFIC	100-55
107.17	CONTRACTOR RESPONSIBILITY FOR WORK	100-55
107.18 – 107.22	RESERVED.....	100-57
107.23	ARCHAEOLOGICAL AND PALEONTOLOGICAL DISCOVERIES	100-57

Table of Contents	
<u>Section</u>	<u>Page</u>
107.23.1 <u>Site Investigation</u>	100-57
107.23.2 <u>Discovery During Construction</u>	100-57
107.24 RESERVED.....	100-57
107.25 WATER QUALITY CONTROL	100-57
107.25.1 <u>General</u>	100-58
107.25.2 <u>Contractor Responsibility</u>	100-58
107.25.3 <u>Internal CDOT Coordination</u>	100-58
107.25.4 <u>Permit and Reporting Requirements</u>	100-59
107.25.5 <u>Waste Disposal Practices</u>	100-59
107.25.6 <u>Spill Prevention Practices</u>	100-60
108 <u>PROSECUTION AND PROGRESS</u>	100-61
108.1 <u>SUBLETTING OF CONTRACT</u>	100-61
108.2 <u>NOTICE TO PROCEED</u>	100-61
108.3 <u>SCHEDULE</u>	100-61
108.4 <u>LIMITATION OF OPERATIONS</u>	100-62
108.5 <u>CHARACTER OF WORKERS; METHODS AND EQUIPMENT</u>	100-62
108.5.1 <u>Personnel and Equipment Considerations</u>	100-62
108.5.2 <u>Removal of Project Personnel</u>	100-63
108.6 <u>DETERMINATION AND EXTENSION OF CONTRACT TIME</u>	100-63
108.6.1 <u>General</u>	100-63
108.6.2 <u>Methods of Determining Contract Time</u>	100-64
108.6.3 <u>Factors Influencing Contract Time</u>	100-65
108.6.4 <u>Guidelines for Preparing Form 859</u>	100-66
108.6.5 <u>Guidelines for Charging and Reporting Project Time</u>	100-68
108.6.5.1 <u>Form 262 and Form 263</u>	100-68
108.6.5.2 <u>Progress Schedule Considerations</u>	100-68
108.6.5.3 <u>Charges for Full Working Days</u>	100-69
108.6.5.4 <u>Charges for Less Than Full Working Days</u>	100-70
108.6.5.5 <u>Charges for Free Time</u>	100-72
108.6.5.6 <u>Challenges by the Contractor</u>	100-72
108.6.6 <u>Extension of Contract Time</u>	100-72
108.7 RESERVED.....	100-73
108.8 <u>DEFAULT OF CONTRACT AND TERMINATION OF CONTRACT</u>	100-73
109 <u>MEASUREMENT AND PAYMENT</u>	100-75
109.1 <u>MEASUREMENT OF QUANTITIES</u>	100-75

Table of Contents	
<u>Section</u>	<u>Page</u>
109.1.1 <u>Scale Certification</u>	100-75
109.1.2 <u>Requirements for Federal-Aid Projects</u>	100-76
109.1.2.1 <u>Verification of Manual Weighing Operations</u>	100-76
109.1.2.2 <u>Verification of Computerized Scales</u>	100-78
109.2 <u>SCOPE OF PAYMENT</u>	100-78
109.2.1 <u>General</u>	100-78
109.2.2 <u>Incidental Work</u>	100-78
109.3 <u>RESERVED</u>	100-79
109.4 <u>COMPENSATION FOR CHANGES AND FORCE ACCOUNT WORK</u>	100-79
109.4.1 <u>Compensation for Extra Work</u>	100-79
109.4.2 <u>Force Account</u>	100-79
109.4.3 <u>Specialty Work</u>	100-80
109.4.3.1 <u>Specialty Firms</u>	100-80
109.4.3.2 <u>Specialty Items</u>	100-80
109.4.3.3 <u>Contract Administration Considerations</u>	100-80
109.5 <u>ELIMINATED ITEMS</u>	100-81
109.6 <u>PARTIAL PAYMENTS</u>	100-81
109.6.1 <u>Preparation and Processing of Estimates</u>	100-81
109.6.2 <u>Reduction of Retainage</u>	100-82
109.6.3 <u>Subcontractor/Supplier Liens (Claims)</u>	100-83
109.7 <u>PAYMENT FOR MATERIAL ON HAND (STOCKPILED MATERIAL)</u>	100-86
109.8 <u>RESERVED</u>	100-86
109.9 <u>ACCEPTANCE AND FINAL PAYMENT</u>	100-86
109.9.1 <u>Processing Procedures</u>	100-86
109.9.2 <u>Requirements for Federal-Aid Projects</u>	100-87
109.10 <u>COMPENSATION FOR COMPENSABLE DELAYS</u>	100-88
110 – 119 <u>RESERVED</u>	
120 <u>DOCUMENTATION REQUIREMENTS</u>	100-89
120.1 <u>INTRODUCTION</u>	100-89
120.1.1 <u>Definition</u>	100-89
120.1.2 <u>Purpose</u>	100-89
120.1.3 <u>Preparation and Processing Requirements</u>	100-89
120.1.3.1 <u>Document Preparation</u>	100-89
120.1.3.2 <u>Project Number and Project Code</u>	100-90
120.1.3.3 <u>Original Source Document</u>	100-90

Table of Contents	
<u>Section</u>	<u>Page</u>
120.1.3.4	Hard-Copy Documentation..... 100-90
120.1.3.5	Electronic Documentation 100-90
120.1.3.6	Photographs and Video Recordings..... 100-91
120.1.4	<u>Responsibilities</u> 100-91
120.1.4.1	Resident Engineer 100-92
120.1.4.2	Project Engineer 100-92
120.1.4.3	Project Inspector..... 100-92
120.2	RESERVED 100-92
120.3	CORRESPONDENCE 100-92
120.3.1	<u>Letters</u> 100-92
120.3.2	<u>Acceptance Letters</u> 100-92
120.3.3	<u>Memoranda</u> 100-93
120.4	FORM 105 – SPEED MEMO..... 100-94
120.5	FORM 103 – PROJECT DIARY 100-94
120.6	REPORTS 100-97
120.6.1	<u>Weekly Time Count Reports (Form 262 and Form 263)</u> 100-97
120.6.2	<u>Project Status Reports (Form 110 and Form 517)</u> 100-98
120.6.3	<u>Project Financial Status Reports</u> 100-98
120.6.3.1	Use of ProBE 100-98
120.6.3.2	Requests for Additional Funds 100-99
120.6.3.3	Processing of Funding Letters..... 100-99
120.7	CHANGE ORDERS..... 100-100
120.7.1	<u>General Requirements</u> 100-100
120.7.2	<u>Administrative Settlements</u> 100-100
120.7.3	<u>Preparation of Change Orders</u> 100-102
120.7.3.1	Requirements and Responsibilities 100-102
120.7.3.2	Required Information..... 100-102
120.7.4	<u>Statewide Uniformity</u> 100-104
120.7.5	<u>Pre-Approval Procedures for Change Orders</u> 100-104
120.7.6	<u>Letter of Explanation</u> 100-105
120.7.6.1	Content Requirements 100-105
120.7.6.2	Price Justification..... 100-106
120.7.6.2.1	Contractor Cost Analysis 100-106
120.7.6.2.2	Independent Cost Analysis 100-107
120.7.6.2.3	<i>CDOT Cost Data Book</i> 100-107
120.7.6.3	Budget Actions 100-109

Table of Contents	
<u>Section</u>	<u>Page</u>
120.7.7 <u>Types of Change Orders</u>	100-111
120.7.7.1 Major Design Changes.....	100-111
120.7.7.2 Differing Site Conditions/Significant Changes to Work	100-112
120.7.7.3 Project Termini Extensions.....	100-113
120.7.7.3.1 Type I – Routine Project Termini Extensions	100-113
120.7.7.3.2 Type II – Critical Project Termini Extensions	100-114
120.7.7.3.3 Pre-Approval Requirements for Project Extensions	100-116
120.7.7.4 Extensions of Contract Time	100-117
120.7.7.5 Settlement of Contract Claim	100-118
120.7.7.6 CDOT Field Engineering Errors	100-118
120.7.7.7 Payment of Repairs.....	100-119
120.7.7.8 Initiation or Extension of Utility Work.....	100-120
120.7.7.8.1 Initiation of Utility Work	100-120
120.7.7.8.2 Extension of Utility Work.....	100-121
120.7.7.9 Major Change to Traffic Control Plan.....	100-121
120.7.7.10 Acceptance of Non-Specification Materials.....	100-121
120.7.7.11 Purchase of Materials.....	100-122
120.7.8 <u>Situations Not Requiring a Change Order</u>	100-123
120.7.9 <u>Distribution of Change Orders</u>	100-124
120.7.9.1 General Requirements	100-124
120.7.9.2 Projects with Federal Oversight	100-125
120.8 EMERGENCY CONSTRUCTION PROJECTS.....	100-125
120.8.1 <u>Definition of Emergency Conditions</u>	100-125
120.8.2 <u>Scope of Emergency Procedures</u>	100-126
120.8.3 <u>Procedure for Emergencies</u>	100-127
120.8.4 <u>Contractor Selection for Emergency Work</u>	100-128
120.8.5 <u>Project Manager Responsibilities by the End of the Next Business Day after the Emergency Occurs</u>	100-130
120.8.6 <u>Contracting Information</u>	100-131
120.8.7 <u>Contract</u>	100-132
120.8.8 <u>Immediate Response</u>	100-132
120.9 DISADVANTAGED BUSINESS ENTERPRISE FORMS	100-133
120.9.1 <u>Form 713</u>	100-133
120.9.2 <u>Form 714</u>	100-133
120.9.3 <u>Form 715</u>	100-134
120.9.4 <u>Form 718</u>	100-134
120.9.5 <u>Form 719</u>	100-135
120.9.6 <u>Form 863</u>	100-135

Table of Contents	
<u>Section</u>	<u>Page</u>
120.10 SUBLETTING OF CONTRACT WORK.....	100-135
120.10.1 <u>FHWA Form 1273</u>	100-136
120.10.2 <u>Form 205</u>	100-136
120.10.3 <u>Use of Form 205 for Leased or Rented Equipment</u>	100-139
120.10.4 <u>Review, Approval, and Distribution of Form 205</u>	100-140
120.10.4.1 Project Engineer Review	100-140
120.10.4.2 Project Engineer Approval.....	100-141
120.10.4.3 Region EEO/Civil Rights Specialist Review	100-141
120.10.5 <u>Replacement of Subcontractor</u>	100-142
120.11 PROGRESS SCHEDULE/METHODS STATEMENT	100-142
120.11.1 <u>Progress Schedule</u>	100-142
120.11.2 <u>Methods Statement</u>	100-143
120.12 MATERIALS	100-143
120.12.1 <u>Nuclear Gauges</u>	100-144
120.12.2 <u>Field Laboratory Test Results</u>	100-144
120.12.3 <u>Calculation for Price Reduction</u>	100-144
120.12.4 <u>Concrete Batch Plants and Trucks Mixer Certification</u>	100-144
120.12.4.1 Truck Mixer Certification.....	100-145
120.12.4.2 Batch Plant Certification	100-145
120.13 CONFERENCES	100-145
120.13.1 <u>Preconstruction Conference</u>	100-145
120.13.1.1 Purpose	100-146
120.13.1.2 Notification Letter.....	100-146
120.13.1.3 Preconstruction Conference Agenda	100-146
120.13.1.4 Distribution of Meeting Minutes	100-146
120.13.2 <u>Hot Bituminous Pavement Pre-Paving Conference</u>	100-147
120.13.3 <u>Concrete Pavement Pre-Paving Conference</u>	100-147
120.13.4 <u>Structural Concrete Pre-Pour Conference</u>	100-147
120.13.5 <u>QC/QA Conferences for Asphalt and Concrete Pavements</u>	100-148
120.13.6 <u>Pre-Survey Conference</u>	100-148
120.14 PIT PAYMENTS (Royalty Fees).....	100-148
120.14.1 <u>Pit Materials Report and Receipt</u>	100-148
120.14.2 <u>Physical Pit Condition Certification</u>	100-149
120.14.3 <u>Mining Permits</u>	100-149

Table of Contents	
<u>Section</u>	<u>Page</u>
120.15 INTERIM CONTRACT PAYMENTS	100-150
120.15.1 <u>Documentation for Contract Pay Items</u>	100-150
120.15.1.1 General	100-150
120.15.1.2 Quantity and Payment Considerations	100-151
120.15.2 <u>Methods of Measurement</u>	100-152
120.15.3 <u>Force Account Work</u>	100-154
120.15.3.1 Definition	100-154
120.15.3.2 Force Account	100-154
120.15.3.3 Importance of Converting Force Accounts to Fixed Price	100-154
120.15.3.4 Initiating Force Account Work	100-155
120.15.3.5 Form 10	100-157
120.15.3.6 Form 580	100-158
120.15.3.7 Standby Equipment Rental Rates	100-158
120.15.3.8 Reimbursement for Leased or Rented Equipment	100-159
120.15.3.9 Payment Procedures for Force Account Work	100-160
120.15.4 <u>Stockpiled Material</u>	100-162
120.15.5 <u>Partial Payments</u>	100-164
121 <u>FINAL PROJECT RECORDS</u>	100-167
121.1 GENERAL REQUIREMENTS AND RESPONSIBILITIES	100-167
121.1.1 <u>General Requirements</u>	100-167
121.1.2 <u>Responsibilities of the Project Engineer</u>	100-168
121.1.3 <u>Responsibilities of the Region Finals Engineer</u>	100-168
121.2 PROJECT FINAL PROCEDURES	100-169
121.2.1 <u>Basis of Payment Documentation</u>	100-169
121.2.2 <u>Documentation for Pay Items</u>	100-171
121.2.2.1 Excavation and Embankment (Section 203)	100-171
121.2.2.2 Structural Excavation and Backfill (Section 206)	100-172
121.2.2.3 Bases and Pavements (Sections 300 and 400)	100-172
121.2.2.4 Piling (Section 502)	100-172
121.2.2.5 Concrete Slope and Ditch Paving (Section 507)	100-173
121.2.2.6 Structural Steel (Section 509)	100-173
121.2.2.7 Structural Concrete (Section 601)	100-173
121.2.2.8 Reinforcing Steel (Section 602)	100-173
121.2.2.9 Price Reductions (Section 105)	100-174
121.2.3 <u>As-Constructed Plans</u>	100-174
121.2.3.1 Availability	100-174

Table of Contents	
<u>Section</u>	<u>Page</u>
121.2.3.2 Incorporation of Changes	100-174
21.2.3.2.1 Manual and Electronic Procedures	100-175
21.2.3.2.2 Manual Procedures	100-177
21.2.3.2.3 Electronic Procedures	100-178
121.2.4 <u>Final Estimates</u>	100-179
121.2.5 <u>Rounding of Final Estimate Quantities</u>	100-179
121.2.6 <u>Pit Payments</u>	100-180
121.2.7 <u>Final Project Records</u>	100-180
121.2.8 <u>Contractor Reports</u>	100-182
121.3 ADVERTISEMENT FOR FINAL SETTLEMENT	100-183
121.3.1 <u>Region Records</u>	100-183
121.3.2 <u>Region Review Procedures</u>	100-185
121.3.3 <u>Distribution by Region Finals Engineer</u>	100-187
121.3.4 <u>Construction Phase Closure</u>	100-189
121.3.5 <u>Escrow of Project Funds</u>	100-191
122 <u>LOCAL AGENCY PROJECT ADMINISTRATION</u>	100-195
122.1 ADMINISTRATION OF FEDERAL-AID LOCAL AGENCY PROJECTS	100-195
122.2 QUALITY ASSURANCE – CDOT FEDERAL-OVERSIGHT PROGRAM	100-195
122.3 CONTRACT ADMINISTRATION	100-195
122.3.1 <u>Administration by the Department</u>	100-195
122.3.2 <u>Administration by the Local Agency</u>	100-196
122.4 REGION RESPONSIBILITIES FOR OVERSIGHT	100-197
122.5 QUALITY CONTROL – CDOT FEDERAL-OVERSIGHT PROGRAM	100-198
122.6 PROJECT REVIEWS	100-198
122.7 FINAL PROJECT INSPECTION	100-199
200 <u>EARTHWORK</u>	200-1
200.1 GENERAL	200-1
200.2 PRECONSTRUCTION CONSIDERATIONS	200-1
200.2.1 <u>Limits of Construction</u>	200-1
200.2.2 <u>Access to Private Property</u>	200-2
200.2.3 <u>Utilities and Existing Highway Facilities</u>	200-2
200.2.4 <u>Historical Sites and Markers</u>	200-2
200.2.5 <u>Wetland Areas and Animal Habitats</u>	200-2
200.2.6 <u>Trees and Shrubs</u>	200-3
200.2.7 <u>Highly Erodible Soils</u>	200-3
200.2.8 <u>Archaeological and Paleontological Sites</u>	200-3
200.2.9 <u>Hazardous Operations</u>	200-3

Table of Contents	
<u>Section</u>	<u>Page</u>
200.2.10 <u>Hazardous Material/Hazardous Waste</u>	200-4
200.2.11 <u>Salvable Materials</u>	200-4
200.2.12 <u>Stakes and Survey Monuments</u>	200-4
200.2.13 <u>State Noxious Weeds</u>	200-5
200.2.14 <u>Visual Documentation</u>	200-5
201 <u>CLEARING AND GRUBBING</u>	200-7
201.1 GENERAL REQUIREMENTS	200-7
201.1.1 <u>Excavation Areas and Borrow Pits</u>	200-7
201.1.2 <u>Embankment Areas</u>	200-7
201.1.2.1 <u>Fills Greater Than Four Feet</u>	200-8
201.1.2.2 <u>Four-Foot Fills or Less</u>	200-8
201.2 INSPECTION GUIDELINES	200-8
201.2.1 <u>Before Construction</u>	200-8
201.2.2 <u>During Construction</u>	200-9
201.2.3 <u>After Construction</u>	200-9
202 <u>REMOVAL OF STRUCTURES AND OBSTRUCTIONS</u>	200-11
202.1 GENERAL REQUIREMENTS	200-11
202.2 INSPECTION GUIDELINES	200-11
202.2.1 <u>Before Construction</u>	200-11
202.2.2 <u>During Construction</u>	200-12
202.2.3 <u>After Construction</u>	200-12
203 <u>EXCAVATION AND EMBANKMENT</u>	200-13
203.1 GENERAL REQUIREMENTS	200-13
203.1.1 <u>Excavation</u>	200-13
203.1.1.1 <u>Types of Excavation</u>	200-13
203.1.1.2 <u>Excavation Near Wetlands</u>	200-14
203.1.2 <u>Embankment Construction</u>	200-14
203.1.2.1 <u>Embankment Materials</u>	200-14
203.1.2.2 <u>Foundation Inspection</u>	200-14
203.1.2.3 <u>Embankment Uniformity</u>	200-15
203.1.3 <u>Steep Slopes and Transitions</u>	200-15
203.2 INSPECTION GUIDELINES	200-16

Table of Contents		
<u>Section</u>		<u>Page</u>
203.2.1	<u>Before Construction</u>	200-16
203.2.2	<u>During Construction</u>	200-17
203.2.3	<u>After Construction</u>	200-19
204 – 205 RESERVED		
206	<u>EXCAVATION AND BACKFILL FOR STRUCTURES</u>	200-21
206.1	GENERAL.....	200-21
206.1.1	<u>Contractor Responsibility</u>	200-21
206.1.2	<u>Damage and Failure Considerations</u>	200-21
206.2	INSPECTION GUIDELINES.....	200-22
206.2.1	<u>Before Construction</u>	200-22
206.2.2	<u>During Construction</u>	200-23
207	<u>TOPSOIL</u>	200-25
207.1	GENERAL.....	200-25
207.2	INSPECTION GUIDELINES.....	200-25
207.2.1	<u>Before Construction</u>	200-25
207.2.2	<u>During Construction</u>	200-25
207.2.3	<u>After Construction</u>	200-26
208	<u>EROSION CONTROL</u>	200-27
208.1	GENERAL.....	200-27
208.1.1	<u>Erosion and Sedimentation Process</u>	200-27
208.1.2	<u>Water Quality Management Requirements</u>	200-27
208.1.2.1	Stormwater Management Plan.....	200-27
208.1.2.2	Best Management Practices	200-28
208.1.2.3	Erosion Control Supervisor	200-28
208.2	INSPECTION GUIDELINES.....	200-29
208.2.1	<u>Before Construction</u>	200-29
208.2.2	<u>During Construction</u>	200-30
208.2.3	<u>After Construction</u>	200-30
209	<u>WATERING AND DUST PALLIATIVES</u>	200-33
209.1	GENERAL.....	200-33
209.2	INSPECTION GUIDELINES.....	200-33
209.2.1	<u>Before Construction</u>	200-33

Table of Contents	
<u>Section</u>	<u>Page</u>
209.2.2 <u>During Construction</u>	200-34
209.2.3 <u>After Construction</u>	200-34
210 <u>RESET STRUCTURES</u>	200-35
210.1 GENERAL.....	200-35
210.2 INSPECTION GUIDELINES.....	200-35
210.2.1 <u>Before Construction</u>	200-35
210.2.2 <u>During Construction</u>	200-36
211 RESERVED	
212 <u>SEEDING, FERTILIZER, AND SODDING</u>	200-39
212.1 GENERAL.....	200-39
212.1.1 <u>Landscape Applications</u>	200-39
212.2 INSPECTION GUIDELINES.....	200-39
212.2.1 <u>Before Construction</u>	200-39
212.2.2 <u>During Construction</u>	200-40
212.2.3 <u>After Construction</u>	200-41
213 <u>MULCHING</u>	200-43
213.1 GENERAL.....	200-43
213.1.1 <u>Material Certification</u>	200-43
213.2 INSPECTION GUIDELINES.....	200-44
213.2.1 <u>Before Construction</u>	200-44
213.2.2 <u>During Construction</u>	200-44
213.2.3 <u>After Construction</u>	200-46
214 <u>PLANTING</u>	200-47
214.1 GENERAL.....	200-47
214.2 INSPECTION GUIDELINES.....	200-47
214.2.1 <u>Before Construction</u>	200-47
214.2.2 <u>During Construction</u>	200-48
214.2.3 <u>After Construction</u>	200-49
215 <u>TRANSPLANTING</u>	200-51
215.1 GENERAL.....	200-51
215.2 INSPECTION GUIDELINES.....	200-51

Table of Contents		
<u>Section</u>		<u>Page</u>
215.2.1	<u>Before Construction</u>	200-51
215.2.2	<u>During Construction</u>	200-52
215.2.3	<u>After Construction</u>	200-53
216	<u>SOIL RETENTION COVERING</u>	200-55
216.1	GENERAL	200-55
216.2	INSPECTION GUIDELINES	200-55
216.2.1	<u>Before Construction</u>	200-55
216.2.2	<u>During Construction</u>	200-55
217	<u>HERBICIDE TREATMENT</u>	200-57
217.1	GENERAL	200-57
217.2	INSPECTION GUIDELINES	200-57
217.2.1	<u>Before Construction</u>	200-57
217.2.2	<u>During Construction</u>	200-58
218 – 249	RESERVED	
250	<u>ENVIRONMENTAL, HEALTH, AND SAFETY MANAGEMENT</u>	200-59
250.1	GENERAL	200-59
250.2	HAZARDOUS MATERIAL/HAZARDOUS WASTE	200-59
250.2.1	<u>Governing Specifications and Procedural Directives</u>	200-59
250.2.2	<u>Site Investigation</u>	200-59
250.2.3	<u>Importance of Records and Documentation</u>	200-60
250.2.4	<u>Create Notification Form for Emergency Response</u>	200-60
250.2.5	<u>Discovery During Construction</u>	200-60
250.2.5.1	Potential Discovery Situations	200-60
250.2.5.2	Stopping Work	200-63
250.2.5.3	Securing the Area	200-63
250.2.5.4	Emergency Contact Notification	200-64
250.2.5.5	Hazardous Material/Hazardous Waste Consultants	200-66
250.2.5.6	Assessment of Avoidance Alternatives	200-66
250.2.5.7	Health and Safety Plan Implementation	200-67
250.2.6	<u>Signature Authority for Manifests</u>	200-68
300	<u>BASES</u>	300-1
300.1	SUBGRADE PREPARATION	300-1
300.2	BASE COURSE CONSTRUCTION	300-2
301	<u>PLANT-MIX BITUMINOUS BASE COURSE</u>	300-5

Table of Contents	
<u>Section</u>	<u>Page</u>
301.1 GENERAL.....	300-5
301.2 INSPECTION GUIDELINES.....	300-5
301.2.1 <u>Before Construction</u>	300-5
301.2.2 <u>During Construction</u>	300-6
301.2.3 <u>After Construction</u>	300-7
302 – 303 RESERVED	
304 <u>AGGREGATE BASE COURSE</u>	300-9
304.1 GENERAL.....	300-9
304.2 INSPECTION GUIDELINES.....	300-9
304.2.1 <u>Before Construction</u>	300-9
304.2.2 <u>During Construction</u>	300-10
304.2.3 <u>After Construction</u>	300-11
305 RESERVED	
306 <u>RECONDITIONING</u>	300-13
306.1 GENERAL.....	300-13
306.2 INSPECTION GUIDELINES.....	300-13
306.2.1 <u>Before Construction</u>	300-13
306.2.2 <u>During Construction</u>	300-13
306.2.3 <u>After Construction</u>	300-14
307 <u>LIME TREATED SUBGRADE</u>	300-15
307.1 GENERAL.....	300-15
307.2 INSPECTION GUIDELINES.....	300-15
307.2.1 <u>Before Construction</u>	300-15
307.2.2 <u>During Construction</u>	300-16
307.2.3 <u>After Construction</u>	300-17
400 <u>PAVEMENTS</u>	400-1
400.1 GENERAL.....	400-1
400.1.1 <u>Quality Control/Quality Assurance Provisions</u>	400-1
400.1.2 <u>Vertical Clearance Under Structures</u>	400-1
401 <u>PLANT-MIX PAVEMENTS – GENERAL</u>	400-3
401.1 PRELIMINARY CONSIDERATIONS.....	400-3
401.1.1 <u>Contract Plans and Specifications</u>	400-3
401.1.2 <u>Asphalt Paving Publications</u>	400-3
401.1.3 <u>Job-Mix Formula</u>	400-4

Table of Contents	
<u>Section</u>	<u>Page</u>
401.1.4 <u>Longitudinal Joint and Pavement Marking Plan</u>	400-5
401.1.5 <u>Pre-Paving Conference/Communications/Quality Control Plan</u>	400-5
401.1.6 <u>Weather Conditions</u>	400-5
401.1.7 <u>Foundation Preparation and Conditioning</u>	400-5
401.1.7.1 <u>Subgrade/Base</u>	400-6
401.1.7.2 <u>Existing Pavement</u>	400-6
401.1.8 <u>Application of Prime and Tack Coats</u>	400-6
401.1.9 <u>Project Stationing</u>	400-6
401.1.10 <u>Compaction Test Section</u>	400-7
401.1.11 <u>Mix Segregation</u>	400-7
401.2 PRODUCTION	400-7
401.2.1 <u>Plant Facilities</u>	400-7
401.2.1.1 <u>Laboratory Facilities</u>	400-8
401.2.1.2 <u>Air Quality Considerations</u>	400-8
401.2.1.3 <u>Plant Scales</u>	400-8
401.2.1.4 <u>Job-Mix Formula</u>	400-8
401.2.2 <u>Material Considerations</u>	400-8
401.2.2.1 <u>Component Materials</u>	400-9
401.2.2.2 <u>Aggregate Stockpiles</u>	400-9
401.2.2.3 <u>Aggregate Handling</u>	400-9
401.2.3 <u>Mix Production and Storage</u>	400-9
401.2.3.1 <u>Bituminous Materials</u>	400-9
401.2.3.2 <u>Addition of Lime</u>	400-10
401.2.3.3 <u>Mixing Efficiency</u>	400-10
401.2.3.4 <u>Mix Proportions</u>	400-10
401.2.3.5 <u>Mix Discharge Temperature</u>	400-11
401.2.3.6 <u>Surge Silo Storage</u>	400-11
401.3 LOADING/HAULING OPERATION	400-11
401.3.1 <u>Haul Trucks</u>	400-11
401.3.2 <u>Truck Loading Considerations</u>	400-11
401.4 LAYDOWN OPERATION	400-12
401.4.1 <u>Paving Equipment</u>	400-12
401.4.2 <u>Mix Delivery</u>	400-12
401.4.3 <u>Charging the Paver Hopper</u>	400-12
401.4.4 <u>Paver Operation and Adjustment</u>	400-13
401.4.4.1 <u>Paver Control</u>	400-13

<u>Section</u>	Table of Contents	<u>Page</u>
401.4.4.2	Paver Speed.....	400-13
401.4.4.3	Material Feed.....	400-14
401.4.4.4	Paver Hopper Wings	400-14
401.4.4.5	Augers	400-14
401.4.4.6	Screed	400-14
401.4.5	<u>Quality Considerations</u>	400-14
401.5	COMPACTION OPERATION.....	400-15
401.5.1	<u>Rolling Procedures</u>	400-15
401.5.1.1	Rolling Sequence	400-15
401.5.1.2	Roller Speed.....	400-16
401.5.1.3	Pneumatic-Tire Rollers.....	400-16
401.5.1.4	Vibratory Rollers.....	400-16
401.5.1.5	Manual Compaction Methods.....	400-17
401.5.2	<u>Temperature Considerations</u>	400-17
401.5.3	<u>Joint Construction</u>	400-17
401.5.3.1	Transverse Joints	400-17
401.5.3.2	Longitudinal Joints.....	400-18
402	RESERVED	
403	<u>HOT BITUMINOUS PAVEMENT</u>	400-19
403.1	GENERAL.....	400-19
404	RESERVED	
405	<u>HEATING AND SCARIFYING TREATMENT</u>	400-21
405.1	GENERAL.....	400-21
405.2	INSPECTION GUIDELINES.....	400-21
405.2.1	<u>Before Construction</u>	400-21
405.2.2	<u>During Construction</u>	400-22
405.2.3	<u>After Construction</u>	400-23
406	<u>COLD BITUMINOUS PAVEMENT (RECYCLE)</u>	400-25
406.1	GENERAL.....	400-25
406.2	INSPECTION GUIDELINES.....	400-25
406.2.1	<u>Before Construction</u>	400-25
406.2.2	<u>During Construction</u>	400-26
406.2.3	<u>After Construction</u>	400-27
407	<u>PRIME COAT, TACK COAT, AND REJUVENATING AGENT</u>	400-29

Table of Contents

<u>Section</u>	<u>Page</u>
407.1 GENERAL.....	400-29
407.2 INSPECTION GUIDELINES.....	400-29
407.2.1 <u>Before Construction</u>	400-29
407.2.2 <u>During Construction</u>	400-30
408 <u>JOINT AND CRACK SEALANT</u>	400-31
408.1 GENERAL.....	400-31
408.2 INSPECTION GUIDELINES.....	400-31
408.2.1 <u>Before Construction</u>	400-31
408.2.2 <u>During Construction</u>	400-32
408.2.3 <u>After Construction</u>	400-32
409 <u>SEAL COAT</u>	400-33
409.1 GENERAL.....	400-33
409.2 INSPECTION GUIDELINES.....	400-33
409.2.1 <u>Before Construction</u>	400-33
409.2.2 <u>During Construction</u>	400-34
409.2.2.1 Application of Bituminous Material	400-34
409.2.2.2 Application of Aggregate Cover.....	400-36
409.2.2.3 Rolling Operation.....	400-37
409.2.2.4 Brooming Operation	400-38
409.2.3 <u>After Construction</u>	400-38
410 RESERVED	
411 <u>BITUMINOUS MATERIALS</u>	400-39
411.1 GENERAL.....	400-39
411.2 INSPECTION GUIDELINES.....	400-39
411.2.1 <u>Before Construction</u>	400-39
411.2.2 <u>During Construction</u>	400-39
411.2.3 <u>After Construction</u>	400-40
412 <u>PORTLAND CEMENT CONCRETE PAVEMENT</u>	400-41
412.1 PRELIMINARY CONSIDERATIONS.....	400-41
412.1.1 <u>Contract Plans and Specifications</u>	400-41
412.1.2 <u>Portland Cement Concrete Mix Design</u>	400-41
412.1.3 <u>Tining Plan</u>	400-42
412.1.4 <u>Process Control Plan</u>	400-42
412.1.5 <u>Pre-Paving Conference/Communications</u>	400-42

Table of Contents	
<u>Section</u>	<u>Page</u>
412.1.6 <u>Equipment Considerations</u>	400-42
412.1.7 <u>Utilities</u>	400-43
412.1.8 <u>Subgrade/Base Preparation</u>	400-43
412.1.8.1 <u>Fixed-Form Considerations</u>	400-44
412.1.8.2 <u>Slip-Form Considerations</u>	400-44
412.2 REINFORCEMENT AND JOINT CONSIDERATIONS	400-45
412.2.1 <u>Reinforcing Steel</u>	400-45
412.2.2 <u>Construction Joints</u>	400-45
412.2.3 <u>Weakened Plane Joints</u>	400-46
412.2.4 <u>Expansion Joints</u>	400-47
412.3 PLACEMENT AND CONSOLIDATION OPERATION.....	400-47
412.3.1 <u>Moistening of Grade</u>	400-47
412.3.2 <u>Hauling and Delivery Considerations</u>	400-48
412.3.3 <u>Spreading and Strike-Off Considerations</u>	400-48
412.3.4 <u>Vibration Considerations</u>	400-48
412.4 SURFACE FINISHING OPERATION.....	400-49
412.4.1 <u>Floating Considerations</u>	400-49
412.4.2 <u>Adding Water to Surface</u>	400-49
412.4.3 <u>Surface Texturing</u>	400-50
412.4.4 <u>Stationing</u>	400-50
412.4.5 <u>Rumble Strips</u>	400-50
412.5 CONCRETE CURING OPERATION.....	400-51
412.6 SLAB REPAIR WORK.....	400-51
412.7 SURFACE SMOOTHNESS TESTING	400-51
412.8 JOINT SAWING AND SEALING	400-52
412.8.1 <u>Sawing Operation</u>	400-52
412.8.2 <u>Sealing Operation</u>	400-53
412.9 PAVEMENT THICKNESS DETERMINATION	400-53
412.10 TRAFFIC CONSIDERATIONS.....	400-53
413 – 419 RESERVED	
420 <u>GEOSYNTHETICS</u>	400-55
420.1 PRELIMINARY CONSIDERATIONS.....	400-55
420.2 INSPECTION GUIDELINES.....	400-55
420.2.1 <u>Paving Applications</u>	400-55
420.2.2 <u>Impervious Lining Applications</u>	400-56
420.2.3 <u>Erosion Control and Drainage Applications</u>	400-56
420.2.4 <u>Subgrade Applications</u>	400-57

Table of Contents	
<u>Section</u>	<u>Page</u>
420.2.5 <u>Landscape Applications</u>	400-57
500 <u>STRUCTURES</u>	500-1
501 <u>STEEL SHEET PILING</u>	500-1
501.1 <u>GENERAL</u>	500-1
501.2 <u>INSPECTION GUIDELINES</u>	500-1
501.2.1 <u>Before Construction</u>	500-1
501.2.2 <u>During Construction</u>	500-2
502 <u>PILING</u>	500-3
502.1 <u>GENERAL</u>	500-3
502.2 <u>INSPECTION GUIDELINES</u>	500-4
502.2.1 <u>Before Construction</u>	500-4
502.2.1.1 <u>Contract Plans and Specifications</u>	500-4
502.2.1.2 <u>Pile Location and Utility Considerations</u>	500-4
502.2.1.3 <u>Excavation</u>	500-4
502.2.1.4 <u>Equipment Considerations</u>	500-4
502.2.1.5 <u>Material Considerations</u>	500-5
502.2.1.6 <u>Test Piles and Pre-Drilling</u>	500-6
502.2.1.7 <u>Welder Certification</u>	500-6
502.2.2 <u>During Construction</u>	500-6
502.2.2.1 <u>Pile Location and Direction</u>	500-7
502.2.2.2 <u>Hammer Cushion/Striker Plate</u>	500-7
502.2.2.3 <u>Water Jetting</u>	500-7
502.2.2.4 <u>Pile Penetration and Bearing Elevation</u>	500-7
502.2.2.5 <u>Cutting of Piles</u>	500-8
502.2.2.6 <u>Pile Splicing</u>	500-9
502.2.2.7 <u>Filling and Capping of Hollow Piles</u>	500-9
502.2.2.8 <u>Pile Damage and Defects</u>	500-9
502.2.3 <u>After Construction</u>	500-10
503 <u>DRILLED CAISSONS</u>	500-11
503.1 <u>GENERAL</u>	500-11
503.2 <u>INSPECTION GUIDELINES</u>	500-11
503.2.1 <u>Before Construction</u>	500-11
503.2.2 <u>During Construction</u>	500-12
503.2.2.1 <u>Drilling Operation</u>	500-12
503.2.2.2 <u>Caisson Reinforcement/Steel Casing</u>	500-13

Table of Contents	
<u>Section</u>	<u>Page</u>
503.2.2.3 Concrete Placement.....	500-13
503.2.3 <u>After Construction</u>	500-14
504 – 505 RESERVED	
506 <u>RIPRAP, GABIONS, AND SLOPE MATTRESS</u>	500-15
506.1 GENERAL.....	500-15
506.2 INSPECTION GUIDELINES.....	500-15
506.2.1 <u>Before Construction</u>	500-15
506.2.2 <u>During Construction</u>	500-16
506.2.2.1 Riprap Treatment.....	500-16
506.2.2.2 Gabion Treatment.....	500-16
506.2.2.3 Slope Mattress Treatment.....	500-16
506.2.3 <u>After Construction</u>	500-17
507 <u>SLOPE AND DITCH PAVING</u>	500-19
507.1 GENERAL.....	500-19
507.2 INSPECTION GUIDELINES.....	500-19
507.2.1 <u>Before Construction</u>	500-19
507.2.2 <u>During Construction</u>	500-20
507.2.2.1 Concrete Paving.....	500-20
507.2.2.2 Dry-Rubble Paving	500-20
507.2.2.3 Grouted-Rubble Paving.....	500-21
507.2.2.4 Grouted-Riprap Paving.....	500-21
507.2.2.5 Bituminous Paving.....	500-21
507.2.3 <u>After Construction</u>	500-21
508 <u>TIMBER STRUCTURES</u>	500-23
508.1 GENERAL.....	500-23
508.2 INSPECTION GUIDELINES.....	500-23
508.2.1 <u>Before Construction</u>	500-23
508.2.2 <u>During Construction</u>	500-24
508.2.3 <u>After Construction</u>	500-25
509 <u>STEEL STRUCTURES</u>	500-27
509.1 GENERAL.....	500-27
509.2 INSPECTION GUIDELINES.....	500-27

Table of Contents	
<u>Section</u>	<u>Page</u>
509.2.1 <u>Before Construction</u>	500-27
509.2.2 <u>During Construction</u>	500-28
509.2.3 <u>After Construction</u>	500-29
510 <u>STRUCTURAL PLATE STRUCTURES</u>	500-31
510.1 GENERAL.....	500-31
510.2 <u>INSPECTION GUIDELINES</u>	500-31
510.2.1 <u>Before Construction</u>	500-31
510.2.2 <u>During Construction</u>	500-32
510.2.3 <u>After Construction</u>	500-33
511 RESERVED	
512 <u>BEARING DEVICES</u>	500-35
512.1 GENERAL.....	500-35
512.2 <u>INSPECTION GUIDELINES</u>	500-35
512.2.1 <u>Before Construction</u>	500-35
512.2.2 <u>During Construction</u>	500-35
512.2.3 <u>After Construction</u>	500-36
513 RESERVED	
514 <u>PEDESTRIAN AND BIKEWAY RAILING</u>	500-37
514.1 GENERAL.....	500-37
514.2 <u>INSPECTION GUIDELINES</u>	500-37
514.2.1 <u>Before Construction</u>	500-37
514.2.2 <u>During Construction</u>	500-38
514.2.3 <u>After Construction</u>	500-38
515 <u>WATERPROOF MEMBRANE</u>	500-39
515.1 GENERAL.....	500-39
515.2 <u>INSPECTION GUIDELINES</u>	500-39
515.2.1 <u>Before Construction</u>	500-39
515.2.2 <u>During Construction</u>	500-40
515.2.3 <u>After Construction</u>	500-41
516 <u>DAMPPROOFING</u>	500-43
516.1 GENERAL.....	500-43
516.2 <u>INSPECTION GUIDELINES</u>	500-43
516.2.1 <u>Before Construction</u>	500-43
516.2.2 <u>During Construction</u>	500-44

Table of Contents	
<u>Section</u>	<u>Page</u>
516.2.3 <u>After Construction</u>	500-44
517 <u>WATERPROOFING</u>	500-45
517.1 GENERAL.....	500-45
517.2 <u>INSPECTION GUIDELINES</u>	500-45
517.2.1 <u>Before Construction</u>	500-45
517.2.2 <u>During Construction</u>	500-46
517.2.3 <u>After Construction</u>	500-46
518 <u>WATERSTOPS AND EXPANSIONS JOINTS</u>	500-47
518.1 GENERAL.....	500-47
518.2 <u>INSPECTION GUIDELINES</u>	500-47
518.2.1 <u>Before Construction</u>	500-47
518.2.2 <u>During Construction</u>	500-48
518.2.2.1 <u>Waterstops</u>	500-48
518.2.2.2 <u>Asphaltic Expansion Devices</u>	500-48
518.2.2.3 <u>Elastomeric Expansion Devices</u>	500-49
518.2.2.4 <u>Modular Expansion Devices</u>	500-49
518.2.2.5 <u>Elastomeric Concrete End Dams</u>	500-50
518.2.3 <u>After Construction</u>	500-50
600 <u>MISCELLANEOUS CONSTRUCTION</u>	600-1
601 <u>STRUCTURAL CONCRETE</u>	600-1
601.1 <u>GENERAL REQUIREMENTS</u>	600-1
601.1.1 <u>Completed Bridge Inspection</u>	600-1
601.1.2 <u>Vertical Clearances</u>	600-1
601.2 <u>FORMWORK AND FALSEWORK</u>	600-2
601.2.1 <u>Form Lumber</u>	600-2
601.2.2 <u>Bracing Considerations</u>	600-2
601.2.3 <u>Foundation Systems</u>	600-2
601.2.4 <u>Falsework Drawing Certification</u>	600-3
601.2.5 <u>Inspection Considerations</u>	600-4
601.3 <u>CONCRETE PRODUCTION</u>	600-5
601.3.1 <u>Load Tickets</u>	600-5
601.3.2 <u>Deviation From Specifications</u>	600-6
601.4 <u>CONCRETE PLACEMENT</u>	600-6

Table of Contents	
<u>Section</u>	<u>Page</u>
601.4.1 <u>Before Placement</u>	600-6
601.4.2 <u>During Placement</u>	600-7
601.5 CONCRETE FINISHING.....	600-9
601.6 CONCRETE CURING	600-10
601.7 CONCRETE BRIDGE DECKS.....	600-11
601.7.1 <u>Pre-Pour Conference</u>	600-11
601.7.2 <u>Stay-in-Place Forms</u>	600-11
601.7.3 <u>Finish and Placement Considerations</u>	600-12
601.7.4 <u>Concrete Placement Considerations</u>	600-12
601.7.4.1 Before Placement	600-12
601.7.4.2 During Placement	600-13
601.7.5 <u>Concrete Finishing Considerations</u>	600-14
601.7.5.1 Before Finishing	600-14
601.7.5.2 During Finishing	600-15
601.7.5.3 After Finishing.....	600-15
601.7.6 <u>Concrete Curing Considerations</u>	600-16
601.7.7 <u>Approach Slabs</u>	600-16
602 <u>REINFORCING STEEL</u>	600-17
602.1 GENERAL.....	600-17
602.2 INSPECTION GUIDELINES.....	600-17
602.2.1 <u>Before Construction</u>	600-17
602.2.2 <u>During Construction</u>	600-18
603 <u>CULVERTS AND SEWERS</u>	600-21
603.1 GENERAL.....	600-21
603.2 INSPECTION GUIDELINES	600-21
603.2.1 <u>Before Construction</u>	600-21
603.2.2 <u>During Construction</u>	600-22
603.2.3 <u>After Construction</u>	600-23
604 <u>MANHOLES, INLETS, AND METER VAULTS</u>	600-25
604.1 GENERAL.....	600-25
604.2 INSPECTION GUIDELINES	600-25
604.2.1 <u>Before Construction</u>	600-25
604.2.2 <u>During Construction</u>	600-26
604.2.3 <u>After Construction</u>	600-26

Table of Contents	
<u>Section</u>	<u>Page</u>
605 <u>SUBSURFACE DRAINS</u>	600-27
605.1 GENERAL.....	600-27
605.2 <u>INSPECTION GUIDELINES</u>	600-27
605.2.1 <u>Before Construction</u>	600-27
605.2.2 <u>During Construction</u>	600-28
606 <u>GUARDRAIL</u>	600-29
606.1 GENERAL.....	600-29
606.2 <u>INSPECTION GUIDELINES</u>	600-29
606.2.1 <u>Before Construction</u>	600-29
606.2.2 <u>During Construction</u>	600-29
607 <u>FENCES</u>	600-33
607.1 GENERAL.....	600-33
607.2 <u>INSPECTION GUIDELINES</u>	600-33
607.2.1 <u>Before Construction</u>	600-33
607.2.2 <u>During Construction</u>	600-34
607.2.3 <u>After Construction</u>	600-34
608 <u>SIDEWALKS AND BIKEWAYS</u>	600-35
608.1 GENERAL.....	600-35
608.2 <u>INSPECTION GUIDELINES</u>	600-35
608.2.1 <u>Before Construction</u>	600-35
608.2.1.1 Subgrade	600-35
608.2.1.2 Curb Ramps	600-35
608.2.1.3 Concrete Materials and Equipment.....	600-36
608.2.1.4 Bituminous Materials and Equipment.....	600-36
608.2.2 <u>During Construction</u>	600-36
608.2.2.1 Concrete Sidewalks and Bikeways	600-36
608.2.2.2 Bituminous Sidewalks and Bikeways	600-38
609 <u>CURB AND GUTTER</u>	600-39
609.1 GENERAL.....	600-39
609.2 <u>INSPECTION GUIDELINES</u>	600-39
609.2.1 <u>Before Construction</u>	600-39
609.2.2 <u>During Construction</u>	600-39
609.2.2.1 Concrete Curb and Gutter	600-39

Table of Contents		Page
<u>Section</u>		<u>Page</u>
609.2.2.2	Bituminous Curb	600-40
609.2.3	<u>After Construction</u>	600-40
610	<u>MEDIAN COVER MATERIAL</u>	600-41
610.1	GENERAL.....	600-41
610.2	INSPECTION GUIDELINES.....	600-41
611	<u>CATTLE GUARDS</u>	600-43
611.1	GENERAL.....	600-43
611.2	INSPECTION GUIDELINES.....	600-43
612	<u>DELINEATORS AND REFLECTORS</u>	600-45
612.1	GENERAL.....	600-45
612.2	INSPECTION GUIDELINES.....	600-45
612.2.1	<u>Before Construction</u>	600-45
612.2.2	<u>During Construction</u>	600-45
613	<u>LIGHTING</u>	600-47
613.1	GENERAL.....	600-47
613.2	INSPECTION GUIDELINES.....	600-47
613.2.1	<u>Before Construction</u>	600-47
613.2.2	<u>During Construction</u>	600-48
613.2.3	<u>After Construction</u>	600-49
614	<u>TRAFFIC CONTROL DEVICES</u>	600-51
614.1	GENERAL.....	600-51
614.2	HIGHWAY SIGNS	600-51
614.2.1	<u>Before Construction</u>	600-51
614.2.2	<u>During Construction</u>	600-52
614.2.2.1	Post Installation	600-52
614.2.2.2	Sign Panels	600-53
614.3	OVERHEAD SIGN STRUCTURES.....	600-53
614.3.1	<u>General Considerations</u>	600-53
614.3.2	<u>Shop Drawings/Fabrication Inspection</u>	600-53
614.3.3	<u>Substructure Considerations</u>	600-54
614.3.4	<u>Superstructure Considerations</u>	600-55
614.4	TRAFFIC SIGNAL SYSTEMS.....	600-55

Table of Contents	
<u>Section</u>	<u>Page</u>
614.4.1 <u>General Considerations</u>	600-55
614.4.2 <u>Shop/Working Drawings</u>	600-56
614.4.3 <u>Substructure Considerations</u>	600-56
614.4.3.1 Before Construction.....	600-56
614.4.3.2 During Construction.....	600-57
614.4.4 <u>Superstructure Considerations</u>	600-58
614.4.4.1 Span-Wire Installations	600-58
614.4.4.2 Mast-Arm Installations.....	600-58
614.4.5 <u>Electrical Considerations</u>	600-59
614.4.5.1 Before Construction.....	600-59
614.4.5.2 During Construction.....	600-59
614.4.5.3 After Construction.....	600-60
615 <u>WATER CONTROL DEVICES</u>	600-63
615.1 GENERAL.....	600-63
615.2 INSPECTION GUIDELINES.....	600-63
616 <u>SIPHONS</u>	600-65
616.1 GENERAL.....	600-65
616.2 INSPECTION GUIDELINES.....	600-65
616.2.1 <u>Before Construction</u>	600-65
616.2.2 <u>During Construction</u>	600-65
616.2.3 <u>After Construction</u>	600-66
617 <u>CULVERT PIPE</u>	600-67
617.1 GENERAL.....	600-67
617.2 INSPECTION GUIDELINES.....	600-67
618 <u>PRESTRESSED CONCRETE</u>	600-69
618.1 GENERAL.....	600-69
618.1.1 <u>Pre-Tensioning/Post-Tensioning</u>	600-69
618.1.2 <u>Creep and Camber</u>	600-69
618.1.3 <u>Precast Girders</u>	600-70
618.1.4 <u>Cast-In-Place Girders</u>	600-70
618.1.5 <u>Segmental Construction</u>	600-70
618.2 INSPECTION GUIDELINES.....	600-71
618.2.1 <u>Precast Girders</u>	600-71

Table of Contents	
<u>Section</u>	<u>Page</u>
618.2.1.1 Before Construction.....	600-71
618.2.1.2 During Construction.....	600-71
618.2.1.3 After Construction.....	600-72
618.2.2 <u>Cast-In-Place Girders</u>	600-72
618.2.2.1 Before Construction.....	600-72
618.2.2.2 During Construction.....	600-73
618.2.2.3 During Prestressing.....	600-74
618.2.2.4 After Prestressing.....	600-76
618.2.3 <u>Segmental Construction</u>	600-76
618.2.3.1 Before Construction	600-77
618.2.3.2 During Construction.....	600-77
618.2.3.3 After Construction.....	600-78
619 <u>WATER LINES</u>	600-79
619.1 GENERAL.....	600-79
619.2 <u>INSPECTION GUIDELINES</u>	600-79
619.2.1 <u>Before Construction</u>	600-79
619.2.2 <u>During Construction</u>	600-79
619.2.3 <u>After Construction</u>	600-80
620 <u>FIELD FACILITIES</u>	600-81
620.1 GENERAL.....	600-81
620.1.1 <u>Trailer Shortages</u>	600-81
620.2 <u>INSPECTION GUIDELINES</u>	600-81
621 RESERVED	
622 <u>REST AREAS AND BUILDINGS</u>	600-83
622.1 GENERAL.....	600-83
622.2 <u>INSPECTION GUIDELINES</u>	600-83
622.2.1 <u>Underground Pipe</u>	600-83
622.2.1.1 General Considerations.....	600-83
622.2.1.2 Water Lines	600-84
622.2.1.3 Sanitary Sewer Lines.....	600-85
622.2.1.4 Pipe Joints	600-85
622.2.1.5 Copper Pipe.....	600-85
622.2.2 <u>Masonry and Tile</u>	600-86
622.2.2.1 General Considerations.....	600-86

Table of Contents	
<u>Section</u>	<u>Page</u>
622.2.2.2 Mortar Considerations	600-87
622.2.2.3 Bricks and Concrete Block	600-87
622.2.2.4 Structural Glazed Tile	600-88
622.2.3 <u>Building Infrastructure</u>	600-89
622.2.3.1 Carpentry	600-89
622.2.3.2 Roofing	600-89
622.2.3.3 Doors and Windows	600-90
622.2.3.4 Caulking, Glass, and Glazing	600-90
622.2.3.5 Ceramic Tile	600-90
622.2.3.6 Toilet Partitions	600-91
622.2.3.7 Plumbing and Sprinkling Systems	600-91
622.2.3.8 Soil, Waste, Drain, and Vent Piping	600-92
622.2.3.9 Water Piping	600-93
622.2.4 <u>Electrical System</u>	600-94
622.2.4.1 General Considerations	600-94
622.2.4.2 Lamps and Lighting Fixtures	600-96
623 <u>IRRIGATION SYSTEM</u>	600-97
623.1 GENERAL	600-97
623.2 <u>INSPECTION GUIDELINES</u>	600-97
623.2.1 <u>Before Construction</u>	600-97
623.2.2 <u>During Construction</u>	600-97
623.2.3 <u>After Construction</u>	600-98
624 <u>CORROSION RESISTANT CULVERTS</u>	600-101
624.1 GENERAL	600-101
625 <u>CONSTRUCTION SURVEYING</u>	600-103
625.1 GENERAL	600-103
626 <u>MOBILIZATION</u>	600-105
626.1 GENERAL	600-105
627 <u>PAVEMENT MARKING</u>	600-107
627.1 GENERAL	600-107
627.1.1 <u>Surface Preparation and Payment Considerations</u>	600-107
627.2 <u>INSPECTION GUIDELINES</u>	600-107

Table of Contents	
<u>Section</u>	<u>Page</u>
627.2.1 <u>Before Construction</u>	600-107
627.2.2 <u>During Construction</u>	600-108
628 RESERVED	
629 <u>SURVEY MONUMENTATION</u>	600-111
629.1 GENERAL.....	600-111
630 <u>CONSTRUCTION ZONE TRAFFIC CONTROL</u>	600-113
630.1 GENERAL.....	600-113
630.2 <u>TRAFFIC CONTROL REVIEW PROGRAM</u>	600-113
630.2.1 <u>Overview</u>	600-113
630.2.2 <u>Implementation Procedures</u>	600-114
630.2.3 <u>Inspections During Non-Working Hours</u>	600-114
630.2.4 <u>Review of Method of Handling Traffic</u>	600-115
630.2.5 <u>Responsibilities of the Traffic Control Supervisor</u>	600-117
630.2.6 <u>Flagger Certification</u>	600-119
630.3 <u>INSPECTION GUIDELINES</u>	600-120
630.3.1 <u>Traffic Operations and Project Documents</u>	600-120
630.3.2 <u>Traffic Control Supervisor</u>	600-122
630.3.3 <u>Flaggers</u>	600-122
630.3.4 <u>Construction Signing</u>	600-123
630.3.5 <u>Traffic Control Devices</u>	600-124
630.3.6 <u>Temporary Pavement Markings</u>	600-126
630.3.7 <u>Pilot Car Operations</u>	600-126
APPENDIX A – CONFERENCE AGENDAS.....	A-1
Preconstruction Conference Notification and Agenda	A-3
Preconstruction Conference Notification Letter – Example.....	A-5
Preconstruction Conference Notification FAX – Example	A-7
Preconstruction Conference Agenda.....	A-9
Hot Bituminous Pavement Pre-Paving Conference Agenda	A-25
Hot-Mix Asphalt QC/QA Conference Agenda	A-41
Concrete Pavement Pre-Paving Conference Agenda.....	A-49
Concrete Pavement QC/QA Conference Agenda.....	A-63
Structural Concrete Pre-Pour Conference Agenda.....	A-71
Pre-Survey Conference Agenda.....	See the <i>CDOT Survey Manual</i> .
APPENDIX B – EXAMPLE LETTERS, NOTICES, AND FORMS	B-1
Acceptance Letter.....	B-2
Buy America Certification Letter	B-3

<u>Section</u>	Table of Contents	<u>Page</u>
Contractor's Claim Certification		B-4
Stockpile Material Letter of Vested Interest.....		B-5
Prompt Payment Notice.....		B-6
Prompt Payment Law		B-7
 <u>Form 7 – Weekly Report On Miscellaneous Pay Items</u>		
Completion Instructions.....		B-10
Example Form.....		B-12
 <u>Form 10 – Inspector's Report for Force Account Work</u>		
Completion Instructions.....		B-14
Example Form.....		B-16
 <u>Form 17 – Contractor DBE Payment Certification</u>		
Completion Instructions.....		B-19
Example Form.....		B-20
 <u>Form 20 – Daily Water Report</u>		
Completion Instructions.....		B-21
Example Form.....		B-23
 <u>Form 46 – Concrete Truck Mixer Inspection Certification</u>		
Completion Instructions.....		B-24
Example Form.....		B-25
 <u>FHWA Form 47 – Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds</u>		
Completion Instructions.....		B-26
Example Form.....		B-27
FHWA Instructions for Preparing and Transmitting FORM FHWA-47.....		B-28
<u>Form 90 – Contract Modification Order</u>		See Appendix C
 <u>Form 103 – Project Diary</u>		
Completion Instructions.....		B-29
Example Form.....		B-30
 <u>Form 105 – Speed Memo</u>		
Completion Instructions.....		B-32
Example Form.....		B-34
 <u>Form 200 – OJT Training Questionnaire</u>		
Completion Instructions.....		B-35
Example Form.....		B-36
 <u>Form 205 – Sublet Permit Application</u>		
Completion Instructions.....		B-37
Example Forms		B-40
 <u>Form 262 – Weekly Time Count Report – Work Days</u>		
Completion Instructions.....		B-44
Example Form.....		B-47
 <u>Form 263 – Weekly Time Count Report – Calendar Days</u>		
Completion Instructions.....		B-48
Example Form.....		B-51
 <u>Form 266 – Inspector's Progress Report</u>		
Completion Instructions.....		B-52
Example Form.....		B-54
 <u>Form 279 – Inspector's Report of Reinforcing Steel Placed</u>		
Completion Instructions.....		B-56
Example Form.....		B-58

Table of Contents

<u>Section</u>	<u>Page</u>
<u>Form 280 – EEO and Labor Compliance Verification</u>	
Completion Instructions.....	B-59
Example Form.....	B-61
<u>Form 282 – Asphalt Paving Inspector’s Daily Report</u>	
Completion Instructions.....	B-62
Example Form.....	B-65
<u>Form 568 – Authorization and Declaration of Temporary Speed Limits</u>	
Completion Instructions.....	B-66
Example Form.....	B-67
<u>Form 580 – Equipment Rental Rate Determination Request</u>	
Completion Instructions.....	B-71
Example Form.....	B-74
<u>Form 713 – Contractor DBE Subcontractor, Supply and Service Contract Statement</u>	
Completion Instructions.....	B-75
Example Form.....	B-76
<u>Form 715 – Certificate of Proposed Underutilized DBE (UDBE) Participation</u>	
Completion Instructions.....	B-77
Example Form.....	B-78
<u>Form 832 – Trainee Status and Evaluation</u>	
Completion Instructions.....	B-80
Example Form.....	B-82
<u>Form 838 – OJT Trainee/Apprentice Record</u>	
Completion Instructions.....	B-83
Example Form.....	B-85
<u>Form 859 – Project Control Data</u>	
Completion Instructions.....	B-86
Example Form.....	B-94
<u>Form 1186 – Contract Funding Increase/Decrease and Approval Letter</u>	
Completion Instructions.....	B-96
Example Form.....	B-98
<u>Form 1212 – Final Acceptance Report</u>	
Completion Instructions.....	B-99
Example Form.....	B-101
<u>Form 1318 – Claims Status Report</u>	
Completion Instructions.....	B-102
Example Form.....	B-103
<u>FHWA Form 1391 – Federal-Aid Highway Construction Contractors Annual EEO Report</u>	
Completion Instructions.....	B-104
Example Form.....	B-105
<u>Piling Form</u>	
Completion Instructions.....	B-106
Example Form.....	B-108
<u>Traffic Control Review Form</u>	
Completion Instructions.....	B-109
Example Form.....	B-110
 APPENDIX C – CHANGE ORDER EXAMPLES	 C-1
<u>Change to Scope or Intent of Contract</u>	
Example Letter of Explanation	C-2

<u>Section</u>	Table of Contents	<u>Page</u>
Example Form 90		C-3
<u>Project Termini Extension, Type I – Routine</u>		
Example Letter of Explanation		C-4
Example Form 90		C-7
<u>Project Termini Extension, Type II – Critical</u>		
Example Letter of Explanation		C-8
Example Form 90		C-11
<u>Revision to Design</u>		
Example Letter of Explanation		C-12
Example Form 90		C-13
<u>Revision to Method of Measurement</u>		
Example Letter of Explanation		C-14
Example Form 90		C-15
<u>Administrative Claim Settlement</u>		
Example Letter of Explanation		C-16
Example Form 90		C-17
<u>Correction of Design Error</u>		
Example Letter of Explanation		C-18
Example Form 90		C-19
<u>Damage due to Unforeseen Causes</u>		
Example Letter of Explanation		C-20
Example Form 90		C-21
<u>Inclusion of Right-of-Way Stipulations</u>		
Example Letter of Explanation		C-22
Example Form 90		C-23
<u>Initiation of Utility Work – Utility Performs</u>		
Example Letter of Explanation		C-24
Example Form 90		C-25
<u>Initiation of Utility Work – Contractor Performs</u>		
Example Letter of Explanation		C-26
Example Form 90		C-27
<u>Extension of Utility Work</u>		
Example Letter of Explanation		C-28
Example Form 90		C-29
<u>Change in Traffic Control Plan</u>		
Example Letter of Explanation		C-30
Example Form 90		C-31
<u>Acceptance and Price Adjustment for Non-Specification Material</u>		
Example Letter of Explanation		C-32
Example Form 90		C-33
<u>Purchase of Material</u>		
Example Letter of Explanation		C-34
Example Form 90		C-35
<u>Value Engineering</u>		
Example Letter of Explanation		C-36
Example Form 90		C-37
<u>Minor Contract Revision</u>		
Example Letter of Explanation		C-38

<u>Section</u>	Table of Contents	<u>Page</u>
APPENDIX D – MISCELLANEOUS DATA		D-1
Legal Vehicle Dimensions		D-3
Legal Vehicle Weight Limits		D-5
Longer Vehicle Combinations.....		D-7
Procedures for Measuring and Documenting Clearances		D-9
Grade Stamps of Accredited Lumber Inspection Agencies.....		D-11
Areas of Plane Figures		D-21
Trigonometric Solutions of Triangles.....		D-25
Probable Compressive Strength of Concrete Cylinders.....		D-27
Conversion Tables.....		D-28
Conversion Factors – Length Measurements		D-29
Conversion Factors – Weight Measurements		D-30
Conversion Factors – Area Measurements.....		D-31
Conversion Factors – Volume Measurements		D-32
Equivalent Weight of Aggregates		D-33
Temperature-Volume Corrections for Emulsified Asphalts		D-34

[Page Intentionally Blank]