
CDOT Construction Manual

SUBJECT INDEX

July 2002 [Revised August 2004]

[Page Intentionally Blank]

SUBJECT INDEX

A

A + B Method, Scheduling	108.6.2
AASHTO Sitemanager [®] Overview and Workflow	101.106
Acceptance and Final Payment	109.9
Processing Procedures	109.9.1
Requirements for Federal-Aid Projects	109.9.2
Acceptance, Final.....	105.16.2
Acceptance Letters	109.9.1, 120.3.2
Acceptance Letter Example.....	Appendix B
Acceptance of Non-Specification Materials	120.7.7.10
Example Letter of Explanation and Form 90	Appendix C
Acceptance, Partial	105.16.1
Acceptance Sampling, QC/QA (Example)	105.3.4.4
Additional Funds, Requests for	120.6.3.2
Adjustment for Non-Specification Materials	120.7.7.10
Example Form 90	Appendix C
Administration of CDOT Construction Projects, Correspondence	120.3
Acceptance Letters	109.9.1, 120.3.2
Letters	120.3.1
Memoranda.....	120.3.3
Administration of CDOT Construction Projects, Reports	120.3
Project Financial Status Reports	120.6.3
Project Status Reports (Form 110 and Form 517)	120.6.2
Weekly Time Count Reports (Form 262 and Form 263)	120.6.1
Administration of Federal-Aid Local Agency Projects.....	122.1
Administrative Claim Settlement Example Letter of Explanation and Form 90	Appendix C
Administrative Loading Eligibility.....	120.15.3.9
Administrative Settlements, Change Orders.....	120.7.2
Advertisement for Final Settlement.....	121.3
Construction Phase Closure	121.3.4
Distribution by Region Finals Engineer	121.3.3
Escrow of Project Funds.....	121.3.5
Region Records	121.3.1
Region Review Procedures	121.3.2
Affirmative Action Requirements.....	107.1
Agendas, Conference	Appendix A
Aggregate Base Course Inspection	304
Inspection Before Construction	304.2.1
Inspection During Construction	304.2.2
Inspection After Construction	304.2.3
Aggregates, Equivalent Weight of.....	Appendix D
Anchors and Ties, Rest Areas	622.2.2.3
Approval of Change Orders	120.7.5
Approval of Form 205.....	120.10.4
Archaeological and Paleontological Discoveries	107.23
Discovery During Construction	107.23.2
Site Investigation	107.23.1
Areas of Plane Figures.....	Appendix D

As-Constructed Plans	121.2.3
Availability	121.2.3.1
Incorporation of Changes	121.2.3.2
Electronic Procedures	121.2.3.2.3
Manual and Electronic Procedures	121.2.3.2.1
Manual Procedures	121.2.3.2.2
Asphaltic Expansion Devices	518.2.2.2
Asphalt Paving Inspector's Daily Report (Example Form 282)	Appendix B
Asphalts, Temperature-Volume Corrections for Emulsified	Appendix D
Authority and Duties of the Project Engineer	105.9
Assessing Acceptability of Work	105.9.5
Authority of Project Engineers	105.9.1
Commitment to Quality	105.9.2
Documentation Responsibilities	120.1.4.2
Problem Resolution	105.9.3
Quality of Workmanship	105.9.4
Authority of the Engineer	105.1
Partnering	105.1.2
Quality In Construction	105.1.1
Authorization and Declaration of Temporary Speed Limits (Example Form 568)	Appendix B
AutoCAD	121.2.3.2
Award and Execution of Contract	103

B

Backfill for Structures, Excavation and	206
Contractor Responsibility	206.1.1
Damage and Failure Considerations	206.1.2
Inspection Before Construction	206.2.1
Inspection During Construction	206.2.2
Bar Chart, Preparation of	108.6.4
Barricades and Signs	107.10
Basements and Cavities	202.2.2
Bases	300
Aggregate Base Course	304
Base Course Construction	300.2
Documentation for (Section 300)	121.2.2.3
Lime Treated Subgrade	307
Plant-Mix Bituminous Base Course	301
Reconditioning	306
Subgrade Preparation	300.1
Basis of Payment Documentation	121.2.1
Batch Plant Certification	120.12.4.2
Bearing Devices, Structures	512
Inspection Before Construction	512.2.1
Inspection During Construction	512.2.2
Inspection After Construction	512.2.3
Benching	203.1.3
Bidding Requirements and Conditions	102
Examination of Plans, Specifications, Special Provisions, and Site of Work	102.5
Irregular Proposals	102.7
Prequalification of Bidders	102.1

Bikeway Railing, Pedestrian and	514
Inspection Before Construction	514.2.1
Inspection During Construction	514.2.2
Inspection After Construction	514.2.3
Bikeways, Sidewalks and	608
Inspection Before Construction	608.2.1
Bituminous Materials and Equipment	608.2.1.4
Concrete Materials and Equipment.....	608.2.1.3
Curb Ramps	608.2.1.2
Subgrade.....	608.2.1.1
Inspection During Construction	608.2.2
Bituminous Sidewalks and Bikeways.....	608.2.2.2
Concrete Sidewalks and Bikeways	608.2.2.1
Bituminous Materials.....	411
Inspection Before Construction	411.2.1
Inspection During Construction	411.2.2
Inspection After Construction	411.2.3
Bituminous Pavement, Cold (Recycle)	406
Inspection Before Construction	406.2.1
Inspection During Construction	406.2.2
Inspection After Construction	406.2.3
Block, Concrete and Cinder, Rest Areas	622.2.2.3
Bolts, High-Strength	509.2.2
Bonding Assistance, Emerging Small Business Program	107.1.5.3
Borrow Pits, Excavation Areas and	201.1.1
Borrow, Type of Excavation	203.1.1.1
Breakdowns, Plant and Equipment, Contract Time	108.6.5.3
Bricks and Concrete Block, Rest Areas	622.2.2.3
Bricks, Cleaning of, Rest Areas	622.2.2.3
Bridge Construction Assistance	101.103.8.2
Bridge Decks, Concrete	601.7
Approach Slabs	601.7.7
Concrete Curing Considerations	601.7.6
Concrete Finishing Considerations	601.7.5
Concrete Placement Considerations.....	601.7.4
Finish and Placement Considerations.....	601.7.3
Pre-Pour Conference.....	601.7.1
Stay-In-Place Forms	601.7.2
Bridge Branch, Staff	101.103.8
Bridge Inspection, Structural Concrete	601.1.1
Budget Action, Change Orders	120.7.6.1, 120.7.6.3
Building Infrastructure, Rest Areas	622.2.3
Carpentry	622.2.3.1
Caulking, Glass, and Glazing	622.2.3.4
Ceramic Tile.....	622.2.3.5
Doors and Windows	622.2.3.3
Plumbing and Sprinkling Systems.....	622.2.3.7
Roofing	622.2.3.2
Soil, Waste, Drain, and Vent Piping	622.2.3.8
Toilet Partitions	622.2.3.6
Water Piping	622.2.3.9
Burning of Material	107.25.5, 201.2.2
Buy America Requirements	106.8, 121.2.8

Buy America Certification Letter ExampleAppendix B

C

Caissons, Drilled	503
Inspection Before Construction	503.2.1
Inspection During Construction	503.2.2
Caisson Reinforcement/Steel Casing	503.2.2.2
Concrete Placement.....	503.2.2.3
Drilling Operation	503.2.2.1
Inspection After Construction	503.2.3
Camber, Creep and, Prestressed Concrete.....	618.1.2
Carpentry, Rest Areas.....	622.2.3.1
Cast-In-Place Girders.....	618.1.4, 618.2.2
Inspection Before Construction	618.2.2.1
Inspection During Construction	618.2.2.2
Inspection During Prestressing.....	618.2.2.3
Inspection After Prestressing.....	618.2.2.4
Cattle Guards	611
Caulking, Glass, and Glazing, Rest Areas.....	622.2.3.4
CDOT Field Engineering Errors, Change Orders	120.7.7.6
CDOT Records, Processing Requests for	107.1.2
CDOT Review of Written Records.....	107.1.2.1
Colorado Open Records Act.....	107.1.2.1
<i>CDOT Safety Manual</i>	107.6.1
<i>CDOT Erosion Control and Stormwater Quality Guide</i>	107.25.1
<i>CDOT Field Materials Manual</i>	105.3
Ceramic Tile, Rest Areas	622.2.3.5
Certificate of Insurance	107.15
Certificates of Compliance	106.9
Certified Invoice	120.15.3.9
Certified Weigher	109.1.2.1
Challenges by the Contractor, Charges.....	108.6.5.6
Change Orders.....	120.7
Administrative Settlements	120.7.2
Distribution of Change Orders	120.7.9
Examples, Letters of Explanation, Form 90 and Form 94.....	Appendix C
Letter of Explanation.....	120.7.6
Local Agency Projects	122.3.1
Pre-Approval Procedures for Change Orders	120.7.5
Preparation of Change Orders	120.7.3
Situations Not Requiring a Change Order.....	120.7.8
Statewide Uniformity.....	120.7.4
Types of Change Orders	120.7.7
Acceptance of Non-Specification Materials	120.7.7.10
Example Letter of Explanation and Form 90.....	Appendix C
Administrative Claim Settlement, Example Letter of Explanation and Form 90	Appendix C
CDOT Field Engineering Errors	120.7.7.6
Change to Scope or Intent of Contract, Example Letter of Explanation and Form 90 ...	Appendix C
Correction of Design Error, Example Letter of Explanation and Form 90	Appendix C
Damage Due to Unforeseen Causes, Example Letter of Explanation and Form 90	Appendix C
Differing Site Conditions/Significant Changes to Work.....	120.7.7.2

Extensions of Contract Time	120.7.7.4
Extension of Utility Work, Example Letter of Explanation and Form 90	Appendix C
Inclusion of Right-of-Way Stipulations, Example Letter of Explanation Form 90	Appendix C
Initiation or Extension of Utility Work	120.7.7.8
Initiation of Utility Work – Utility Performs, Example Letter of Explanation, Form 90	Appendix C
Initiation of Utility Work – Contractor Performs, Example Letter, Form 90	Appendix C
Major Change to Traffic Control Plan.....	120.7.7.9
Example Letter of Explanation and Form 90	Appendix C
Major Design Changes.....	120.7.7.1
Example Form 90	Appendix C
Minor Contract Revision, Example Letter of Explanation and Form 94.....	Appendix C
Payment of Repairs.....	120.7.7.7
Project Termini Extensions	120.7.7.3
Types I and II, Example Forms 90 and Letters of Explanation	Appendix C
Purchase of Materials	120.7.7.11
Example Letter of Explanation and Form 90	Appendix C
Revision to Design, Example Letter of Explanation and Form 90	Appendix C
Revision to Method of Measurement, Example Letter of Explanation and Form 90	Appendix C
Value Engineering, Example Letter of Explanation and Form 90	Appendix C
Settlement of Contract Claim	120.7.7.5
Change to Scope or Intent of Contract	104.2
Example Letter of Explanation and Form 90	Appendix C
Changed Condition	104.2
Changes and Force Account Work, Compensation for	109.4
Changes in the Character of Work.....	104.2
Character of Workers; Methods and Equipment.....	108.5
Personnel and Equipment Considerations	108.5.1
Removal of Project Personnel.....	108.5.2
Charging and Reporting Project Time.....	108.6.5
Charges for Free Time	108.6.5.5
Charges for Full Working Days.....	108.6.5.3
Charges for Less Than Full Working Days.....	108.6.5.4
Checking Final Requirements	121.2
Checking Interim Requirements.....	121.1.2
Chief Engineer	101.103.1
City and County Agencies (Federal-Aid Projects)	122.1
Claim Processing Procedures.....	105.17.2
Audit Request	105.17.2.3
Claim Notification.....	105.17.2.1
Claim Consultants, Use of	105.17.2.3
Contractor's Claim Certification Example.....	Appendix B
Contractor's Claim Package	105.17.2.2
Preparation of Official Claim Record	105.17.2.4
Review of Claim Package.....	105.17.2.3
Claims, Contract Time.....	108.6.5.3
Claims for Contract Adjustments, Disputes and	105.17
Claims Evaluations	105.17.1.1
Claim Processing Procedures	105.17.2
Claim Status Report	105.17.1.2
Example	Appendix B
FHWA Involvement.....	105.17.1.3
Claims (Liens), Subcontractor/Supplier	109.6.3, 120.6.2, 120.15.5, 121.1.1, 121.3.5
Claims (Liens), Subcontractor/Supplier, Intra-Department Agreement	109.6.3

Clearances, Procedures for Measuring and Documenting	Appendix D
Clearing and Grubbing	201
Embankment Areas	201.1.2
Excavation Areas and Borrow Pits	201.1.1
Inspection Before Construction	201.2.1
Inspection During Construction	201.2.2
Inspection After Construction	201.2.3
Closure, Construction Phase	121.3.4
Closure, Construction Phase, Requests for Extensions	121.3.4
Cold Bituminous Pavement (Recycle)	406
Inspection Before Construction	406.2.1
Inspection During Construction	406.2.2
Inspection After Construction	406.2.3
Colorado Department of Agriculture, Measurement Standards Section	109.1.1
Colorado Department of Health and Environment	107.25.4
Colorado Discharge Permit System	107.25.4
Colorado On-the-Job Training Program	107.1.4.2
Colorado Open Records Act	107.1.2.1
Compaction Test Section, Plant Mix Pavements	401.1.10
Compensable Delays, Compensation for	109.10
Compensation for Changes and Force Account Work	109.4
Compensation for Extra Work	109.4.1
Force Account	109.4.2
Specialty Work	109.4.3
Compensation for Compensable Delays	109.10
Compressive Strength of Concrete Cylinders	Appendix D
Computerized Scales, Verification of	109.1.2.2
Concrete Batch Plants and Trucks Mixer Certification	120.12.4
Batch Plant Certification	120.12.4.2
Truck Mixer Certification	120.12.4.1
Concrete Block, Bricks and, Rest Areas	622.2.2.3
Concrete Bridge Decks	601.7
Approach Slabs	601.7.7
Concrete Curing Considerations	601.7.6
Concrete Finishing Considerations	601.7.5
Concrete Placement Considerations	601.7.4
Finish and Placement Considerations	601.7.3
Pre-Pour Conference	601.7.1
Stay-In-Place Forms	601.7.2
Concrete Curing	601.6
Concrete Cylinders, Probable Compressive Strength of	Appendix D
Concrete Finishing	601.5
Concrete Pavement, Portland Cement	412
Documentation	121.2.2.3
Joint Sawing and Sealing	412.8
Sawing Operation	412.8.1
Sealing Operation	412.8.2
Placement and Consolidation Operation	412.3
Hauling and Delivery Considerations	412.3.2
Moistening of Grade	412.3.1
Spreading and Strike-Off Considerations	412.3.3
Vibration Considerations	412.3.4
Preliminary Considerations	412.1

Contract Plans and Specifications	412.1.1
Equipment Considerations	412.1.6
Portland Cement Concrete Mix Design.....	412.1.2
Pre-Paving Conference/Communications.....	412.1.5
Process Control Plan	412.1.4
Subgrade/Base Preparation.....	412.1.8
Fixed-Form Considerations	412.1.8.1
Slip-Form Considerations	412.1.8.2
Timing Plan	412.1.3
Utilities.....	412.1.7
Reinforcement and Joint Considerations	412.2
Construction Joints.....	412.2.2
Expansion Joints	412.2.4
Reinforcing Steel.....	412.2.1
Weakened Plane Joints	412.2.3
Surface Finishing Operation	412.4
Adding Water to Surface	412.4.2
Floating Considerations	412.4.1
Rumble Strips.....	412.4.5
Stationing	412.4.4
Surface Texturing.....	412.4.3
Concrete Pavement Pre-Paving Conference.....	120.13.3
Concrete Pavement Pre-Paving Conference Agenda Example.....	Appendix A
Concrete Pavement QC/QA Conference Agenda Example.....	Appendix A
Concrete Placement.....	601.4
Concrete, Prestressed	618
Cast-In-Place Girders	618.1.4, 618.2.2
Creep and Camber	618.1.2
Precast Girders.....	618.1.3, 618.2.1
Pre-Tensioning/Post-Tensioning	618.1.1
Segmental Construction	618.1.5, 618.2.3
Concrete Production	601.3
Deviation From Specifications.....	601.3.2
Load Tickets	601.3.1
Concrete Slope and Ditch Paving (Section 507), Documentation for.....	121.2.2.5
Concrete, Structural	601
Completed Bridge Inspection	601.1.1
Concrete Bridge Decks.....	601.7
Concrete Curing	601.6
Concrete Finishing.....	601.5
Concrete Placement	601.4
Concrete Production	601.3
Documentation for, (Section 601).....	121.2.2.7
Formwork and Falsework	601.2
Pre-Pour Conference.....	120.13.4
Vertical Clearances	601.1.2
Concrete Truck Mixer Certification.....	120.12.4.1
Example Form	Appendix B
Conferences.....	120.13
Agenda Examples	120.13.3
Concrete Pavement Pre-Paving Conference	120.13.3
Hot Bituminous Pavement Pre-Paving Conference	120.13.2
Preconstruction Conference	120.13.1

Pre-Survey Conference	120.13.6
QC/QA Conferences for Asphalt and Concrete Pavements	120.13.5
Structural Concrete Pre-Pour Conference	120.13.4
Conformity with Plans and Specifications	105.3
Price Reductions for Nonconforming Materials	105.3.2
Price Reductions for Nonconforming Work	105.3.3
Quality Control/Quality Assurance (QC/QA) Specifications	105.3.4
Use of Price Reductions	105.3.1
Construction Drawings	105.2.4
Construction Phase Closure, Advertisement for Final Settlement	121.3.4
Construction Stakes, Lines, and Grades	105.8
Construction Surveying	625
Construction Zone Traffic Control	630
Inspection Guidelines	630.3
Construction Signing	630.3.4
Flaggers	630.3.3
Pilot Car Operations	630.3.7
Temporary Pavement Markings	630.3.6
Traffic Control Devices	630.3.5
Traffic Control Supervisor	630.3.2
Traffic Operations and Project Documents	630.3.1
Traffic Control Review Program	630.2
Flagger Certification	630.2.6
Implementation Procedures	630.2.2
Inspections During Non-Working Hours	630.2.3
Overview	630.2.1
Responsibilities of the Traffic Control Supervisor	630.2.5
Review of Method of Handling Traffic	630.2.4
Contract Administration, General	120
Contract Administration, Local Agency Projects	122.3
Contract Default	108.8
Contract Funding Increase/Decrease (Form 1186, Approval Letter)	120.6.3.2, 120.7.6.3, Appendix B
Contract Modification Orders	120.7, Appendix C
Contract Payments, Interim	120.15
Documentation for Contract Pay Items	120.15.1
Force Account	120.15.3
Methods of Measurement	120.15.2
Partial Payments	120.15.5
Stockpiled Material	120.15.4
Contract Revision, Minor, Example Letter of Explanation and Form 94	Appendix C
Contract Termination	108.8
Contract Time, Determination and Extension of	108.6
Extension of Contract Time	108.6.6
Factors Influencing Contract Time	108.6.3
Guidelines for Charging and Reporting Project Time	108.6.5
Guidelines for Preparing Form 859	108.6.4
Methods of Determining Contract Time	108.6.2
Contract Work Hours and Safety Standards Act	107.1.1
Contractor Claim Certification	105.17.2.3
Example	Appendix B
Contractor DBE Subcontractor, Supply and Service Contract Statement (Form 713) ..	120.9.1, Appendix B
Contractor Pay Estimates	109.6
Contractor Reports, Final Procedures	121.2.8

Contractor Responsibility for Work	107.17
Contractor, Superintendent.....	105.5
Control of Material.....	106
Buy America Requirements.....	106.8
Certificates of Compliance.....	106.9
Source of Supply	106.1
Controlling Items of Work, Determination of	108.6.4
Control of Work	105
Acceptance.....	105.16
Authority and Duties of the Project Engineer	105.9, 120.1.4.2
Authority of the Engineer.....	105.1
Conformity with Plans and Specifications	105.3
Construction Stakes, Lines, and Grades.....	105.8
Cooperation Between Contractors	105.7
Cooperation by Contractor	105.5
Cooperation with Utilities.....	105.6
Coordination of Plans, Specifications, Supplemental Specifications, and Special Provisions.....	105.4
Disputes and Claims for Contract Adjustments.....	105.17
Duties of the Project Inspector	105.10
Failure to Maintain Roadway or Structure	105.15
Inspection and Testing of Work.....	105.11
Load Restrictions.....	105.13
Maintenance During Construction	105.14
Plans, Shop Drawings, Working Drawings and Construction Drawings	105.2
Removal of Unacceptable Work and Unauthorized Work.....	105.12
Controlling Item of Work.....	108.6.5.2
Conversion Factors – Area Measurements	Appendix D
Conversion Factors – Length Measurements.....	Appendix D
Conversion Factors – Volume Measurements.....	Appendix D
Conversion Factors – Weight Measurements.....	Appendix D
Conversion Tables	Appendix D
Cooperation and Communication, QC/QA.....	105.3.4.1
Cooperation Between Contractors.....	105.7
Cooperation by Contractor.....	105.5
Cooperation with Utilities.....	105.6
Coordination of Plans, Specifications, Supplemental Specifications, and Special Provisions	105.4
Copeland Anti-Kickback Act.....	107.1.1
Copper Pipe, Rest Areas	622.2.1.5
Correction of Design Error, Example Letter of Explanation and Form 90	Appendix C
Correspondence.....	120.3
Acceptance Letters.....	109.9.1, 120.3.2
Letters.....	120.3.1
Memoranda.....	120.3.3
Corrosion Resistant Culverts	624
Crack Sealant, Joint and.....	408
Inspection Before Construction	408.2.1
Inspection During Construction	408.2.2
Inspection After Construction	408.2.3
Creep and Camber, Prestressed Concrete.....	618.1.2
Critical Path Method.....	108.3, 120.11.1
Critical Project Phases, Determination of	108.6.4
Culverts and Sewers.....	603
Corrosion Resistant Culverts.....	624

Culvert Pipe	617
Inspection Before Construction	603.2.1
Inspection During Construction	603.2.2
Inspection After Construction	603.2.3
Curb and Gutter	609
Inspection Before Construction	609.2.1
Inspection During Construction	609.2.2
Bituminous Curb	609.2.2.2
Concrete Curb and Gutter	609.2.2.1
Inspection After Construction	609.2.3
Curing, Concrete	601.6

D

Daily Water Report, Form 20, Example	Appendix B
Damage Claims, Responsibility for	107.15
Damage Due to Unforeseen Causes Example Letter of Explanation and Form 90	Appendix C
Damage to Contract Work.....	107.17
Damage, Traffic Causes	107.17
Damage, Unforeseeable and Foreseeable Causes.....	107.17
Dampproofing, Structures	516
Inspection Before Construction	516.2.1
Inspection During Construction	516.2.2
Inspection After Construction	516.2.3
Davis-Bacon Act.....	107.1.1
Weekly Payrolls.....	107.1.1.2
FHWA Form 1273.....	107.1.1.1, 120.10.1, 121.2.8
Decks, Bridge, Concrete	601.7
Approach Slabs	601.7.7
Concrete Curing Considerations.....	601.7.6
Concrete Finishing Considerations	601.7.5
Concrete Placement Considerations.....	601.7.4
Finish and Placement Considerations.....	601.7.3
Pre-Pour Conference.....	601.7.1
Stay-In-Place Forms	601.7.2
Default of Contract	108.8
Definitions and Terms	101
Delay, Beyond Contractor Control, Contract Time.....	108.6.5.4
Delay, Compensable, Contract Time	108.6.6, 109.10
Delay, Contractor Elected to, Contract Time	108.6.5.3
Delay, Excusable, Contract Time.....	108.6.6
Delay, Noncompensable, Contract Time	108.6.6
Delay, Nonexcusable, Contract Time	108.6.6
Delay, Utilities, Contract Time.....	108.6.5.4
Delay, Weather, Contract Time.....	108.6.5.4
Delayed, Partial Payments.....	109.6.1
Delayed Start Date, Scheduling.....	108.6.2
Delays, Compensation for.....	109.10
Delays, Contractor, Opening to Traffic.....	107.16
Deletion of Contract Item	120.7.8
Delineators and Reflectors.....	612
Inspection Before Construction	612.2.1

Inspection During Construction	612.2.2
Deliveries, Material, Contract Time	108.6.5.3
Department of Labor Guidelines	107.1.1
Design Changes, Major.....	120.7.7.1
Example Form 90	Appendix C
Design Error, Correction of, Example Letter of Explanation and Form 90	Appendix C
Design Revision Example Form 90.....	Appendix C
Determination and Extension of Contract Time	108.6
Detours.....	104.4
Differing Site Conditions, Suspensions of Work, Significant Changes in the Character of Work.....	104.2
Change Orders	120.7.7.2
Disadvantaged Business Enterprises	107.1.3.1
Disadvantaged Business Enterprise Forms	120.9
Form 205	120.10.2
Form 713.....	120.9.1
Form 714.....	120.9.2
Form 715.....	120.9.3
Form 718.....	120.9.4
Form 719.....	120.9.5
Form 863.....	120.9.6
Disadvantaged Business Enterprise Subcontract.....	120.10.2
Discrimination and Sexual Harassment Complaints.....	107.1.3.2
Disputes and Claims for Contract Adjustments	105.17
Claims Evaluations	105.17.1.1
Claim Processing Procedures	105.17.2
Claim Status Report	105.17.1.2
FHWA Involvement.....	105.17.1.3
Distribution of Change Orders	120.7.9
Projects with Federal Oversight.....	120.7.9.2
Ditch Paving, Slope and.....	507
Inspection Before Construction	507.2.1
Inspection During Construction	507.2.2
Bituminous Paving	507.2.2.5
Concrete Paving.....	507.2.2.1
Dry-Rubble Paving.....	507.2.2.2
Grouted-Riprap Paving	507.2.2.4
Grouted-Rubble Paving.....	507.2.2.3
Inspection After Construction	507.2.3
Document Preparation	120.1.3.1
Documentation, Electronic	120.1.3.5
Documentation for Contract Pay Items	120.15.1
Quantity and Payment Considerations.....	120.15.1.2
Documentation for Pay Items.....	121.2.2
Bases and Pavements (Sections 300 and 400)	121.2.2.3
Concrete Slope and Ditch Paving (Section 507)	121.2.2.5
Excavation and Embankment (Section 203)	121.2.2.1
Piling (Section 502)	121.2.2.4
Price Reductions (Section 105).....	121.2.2.9
Reinforcing Steel (Section 602).....	121.2.2.8
Structural Concrete (Section 601)	121.2.2.7
Structural Excavation and Backfill (Section 206).....	121.2.2.2
Structural Steel (Section 509).....	121.2.2.6
Documentation Requirements	120

Change Orders	120.7
Conferences	120.13
Correspondence	120.3
Disadvantaged Business Enterprise Forms	120.9
Emergency Construction Projects	120.8
Form 103 – Project Diary.....	120.5
Subsection Information to be Included on Form 103	120.5
Form 105 – Speed Memo.....	120.4
Interim Contract Payments	120.15
Materials	120.12
Pit Payments (Royalty Fees)	120.14, 121.2.6
Progress Schedule/Methods Statement.....	120.11
Reports	120.6
Subletting of Contract Work.....	120.10
Documentation Responsibilities.....	120.1.4
Project Engineer	120.1.4.2
Project Inspector.....	120.1.4.3
Resident Engineer	120.1.4.1
Doors and Windows, Rest Areas	622.2.3.3
Drain Piping, Soil, Waste and Vent, Rest Areas	622.2.3.8
Drains, Subsurface.....	605
Inspection Before Construction	605.2.1
Inspection During Construction	605.2.2
Drilled Caissons, Structures.....	503
Inspection Before Construction	503.2.1
Inspection During Construction	503.2.2
Caisson Reinforcement/Steel Casing	503.2.2.2
Concrete Placement.....	503.2.2.3
Drilling Operation	503.2.2.1
Inspection After Construction	503.2.3
Drug-Free Workplace.....	107.1.6
Dust Palliatives, Watering and	209
Inspection Before Construction	209.2.1
Inspection During Construction	209.2.2
Inspection After Construction	209.2.3
Duties of the Project Inspector	105.10
Duties of the Project Engineer	101.103.6, 120.1.4.2

E

Earthwork	200
Clearing and Grubbing.....	201
Erosion Control	208
Excavation and Backfill for Structures	206
Excavation and Embankment.....	203
Mulching	213
Preconstruction Considerations.....	200.2
Access to Private Property.....	200.2.2
Archaeological and Paleontological Sites	200.2.8
Hazardous Material/Hazardous Waste	200.2.10
Hazardous Operations	200.2.9
Highly Erodible Soils	200.2.7

Historical Sites and Markers	200.2.4
Limits of Construction.....	200.2.1
Salvable Materials.....	200.2.11
Stakes and Survey Monuments	200.2.12
State Noxious Weeds.....	200.2.13
Trees and Shrubs.....	200.2.6
Utilities and Existing Highway Facilities	200.2.3
Visual Documentation	200.2.14
Wetland Areas and Animal Habitats	200.2.5
Removal of Structures and Obstructions.....	202
Reset Structures.....	210
Seeding, Fertilizer, and Sodding	212
Topsoil	207
Watering and Dust Palliatives.....	209
EEO and Labor Compliance Verification (Form 280)	107.1.3.3, Appendix B
Elastomeric Concrete End Dams	518.2.2.5
Elastomeric Expansion Devices.....	518.2.2.3
Electrical System, Rest Areas.....	622.2.4
General Considerations.....	622.2.4.1
Lamps and Lighting Fixtures	622.2.4.2
Electronic Documentation	120.1.3.5
Eliminated Items.....	109.5
Embankment, Excavation and	203
Embankment Construction	203.1.2
Embankment Materials	203.1.2.1
Embankment Uniformity.....	203.1.2.3
Foundation Inspection.....	203.1.2.2
Excavation	203.1.1
Excavation Near Wetlands.....	203.1.1.2
Types of Excavation.....	203.1.1.1
Fills Greater Than Four Feet.....	201.1.2.1
Four-Foot Fills or Less	201.1.2.2
Inspection Before Construction	203.2.1
Inspection During Construction	203.2.2
Inspection After Construction	203.1.3
Steep Slopes and Transitions.....	203.1.3
Embankment Material	203.1.2.1
Emergency Construction Projects.....	120.8
Contract	120.8.7
Contracting Information	120.8.6
Contractor Selection for Emergency Work.....	120.8.4
Definition of Emergency Conditions	120.8.1
Immediate Response.....	120.8.8
Procedures for Emergency Projects.....	120.8.3
Project Responsibilities by the End of the Next Business Day after the Emergency Occurs	120.8.5
Scope of Emergency Procedures.....	120.8.2
Emerging Small Business Program	107.1.5
Bonding Assistance	107.1.5.3
First-Time Reimbursement Payment.....	107.1.5.1
Form 205	107.1.5.1
Form 977	107.1.5.1
Form 978	107.1.5.2
Form 980	107.1.5.1, 107.1.5.2

Form 981	107.1.5.1
Form W-9.....	107.1.5.3
Hourly Reimbursement.....	107.1.5.2
Emulsified Asphalts, Temperature-Volume Corrections for.....	Appendix D
Environmental, Health, and Safety Management	250
Hazardous Material/Hazardous Waste.....	250.2
Signature Authority for Manifests.....	250.2.6
Environmental Commitments	107.12
Environmental Protection Agency.....	107.25.4
Epoxy Pavement Markings	627.2.2
Equal Employment and Civil Rights Considerations.....	107.1.3
Disadvantaged Business Enterprises.....	107.1.3.1
Discrimination and Sexual Harassment Complaints	107.1.3.2
FHWA Form 1391.....	107.1.3.4
Form 280	107.1.3.3
Equal Employment Opportunity Verification	107.1.3.3
Equipment, Construction.....	108.5.1
Equipment, Reimbursement for Leased or Rented	120.15.3.8
Equipment Rental Rate Determination Request.....	120.15.3.6, Appendix B
Equipment Rental Rates, Standby.....	120.15.3.7
Equivalent Weight of Aggregates.....	Appendix D
Erosion Control	208
Contractor Responsibility.....	107.25.2
Erosion and Sedimentation Process	208.1.1
Erosion Control Advisory Team.....	107.25.2
Inspection Before Construction	208.2.1
Inspection During Construction	208.2.2
Inspection After Construction	208.2.3
Internal CDOT Coordination	107.25.3
Permit and Reporting Requirements	107.25.4
Water Quality Control	107.25
Water Quality Management Requirements	208.1.2
Errors, Sampling and Testing	105.3.3.1.2
Escrow of Project Funds, Advertisement for Final Settlement.....	121.3.5
Escrow of Proposal Documentation.....	103
Estimates, Preparation and Processing of Partial Payments	109.6.1
Examination of Plans, Specifications, Special Provisions, and Site of Work.....	102.5
Pre-Bid Conference	102.5.1
Project Showings.....	102.5.2
Examples of Completed Forms.....	Appendix B
Excavation and Backfill for Structures	206
Contractor Responsibility	206.1.1
Damage and Failure Considerations	206.1.2
Documentation.....	121.2.2.2
Inspection Before Construction	206.2.1
Inspection During Construction	206.2.2
Excavation and Embankment	203
Documentation (Section 203).....	121.2.2.1
Embankment Construction	203.1.2
Embankment Materials	203.1.2.1
Embankment Uniformity.....	203.1.2.3
Foundation Inspection.....	203.1.2.2
Excavation	203.1.1

Excavation Near Wetlands.....	203.1.1.2
Types of Excavation.....	203.1.1.1
Inspection Before Construction	203.2.1
Inspection During Construction	203.2.2
Inspection After Construction	203.1.3
Steep Slopes and Transitions.....	203.1.3
Excavation Areas and Borrow Pits	201.1.1
Excavation, Rest Areas.....	622.2.1
Expansions Joints, Waterstops and.....	518
Inspection Before Construction	518.2.1
Inspection During Construction	518.2.2
Asphaltic Expansion Devices.....	518.2.2.2
Elastomeric Concrete End Dams.....	518.2.2.5
Elastomeric Expansion Devices.....	518.2.2.3
Modular Expansion Devices	518.2.2.4
Waterstops.....	518.2.2.1
Inspection After Construction	518.2.3
Expense Relief, Granting of	107.17, 120.7.7.7
Extension of Contract Time.....	108.6.6
Change Orders	120.7.7.4
Extra Work, Compensation for	109.4.1
Extra Work, Scope of	104.3

F

“F” Factors.....	105.3.3.1
Facilities, Field	620
Trailer Shortages	620.1.1
Failure to Maintain Roadway or Structure.....	105.15
Falsework, Formwork and, Structural Concrete.....	601.2
Bracing Considerations.....	601.2.2
Certification.....	105.2.2
Falsework Drawing Certification.....	601.2.4
Form Lumber.....	601.2.1
Foundation Systems	601.2.3
Inspection Considerations.....	601.2.5
Fast-Wear Expendable Parts, Reimbursement for	120.15.3.8
Federal-Aid Highway Construction Annual EEO Report (FHWA Form 1391)	107.1.3.4, Appendix B
Federal-Aid Local Agency Projects, Administration, Local Agency Projects	122.1
Federal-Aid Projects, Requirements for	109.1.2
Verification of Computerized Scales.....	109.1.2.2
Verification of Manual Weighing Operations	109.1.2.1
Federal Oversight, Change Orders for Projects with	120.7.9.2
Fences.....	607
Inspection Before Construction	607.2.1
Inspection During Construction	607.2.2
Inspection After Construction	607.2.2
Fertilizer, Seeding, Sodding and.....	212
Inspection Before Construction	212.2.1
Inspection During Construction	212.2.2
Inspection After Construction	212.2.3
Landscape Applications	212.1.1

FHWA Form 47 – Statement of Materials and Labor Used	109.9.2, 121.2.8, Appendix B
FHWA Form 1273	107.1.1.1, 120.10.1, 121.2.8
FHWA Form 1391 – Federal-Aid Highway Construction Contractors Annual EEO Report.....	107.1.3.4
Example Form	Appendix B
FHWA Involvement	101.105
FHWA Oversight, Local Agency Projects	122.2
Field Book	120.15.1.1
Field Engineering Errors, Change Orders.....	120.7.7.6
Field Errors.....	120.7.7.6
Field Facilities	620
Trailer Shortages	620.1.1
Field Laboratory Test Results	120.12.2
Field Revisions	120.7.8
Fills Greater Than Four Feet	201.1.2.1
Fills Four-Feet or Less	201.1.2.2
Final Acceptance Report (Form 1212).....	109.9.2, 122.7, Appendix B
Final Estimates.....	121.2.4
Rounding of Final Estimate Quantities	121.2.5
Final Pay Quantities, Data Requirements	121.2
Final Payment, Acceptance and	109.9
Processing Procedures	109.9.1
Requirements for Federal-Aid Projects	109.9.2
Final Project Procedures.....	121.2
As-Constructed Plans	121.2.3
Basis of Payment Documentation	121.2.1
Contractor Reports	121.2.8
Documentation for Pay Items	121.2.2
Final Estimates	121.2.4
Final Project Records	121.2.7
Inspection, Local Agency Projects.....	122.7
Pit Payments.....	120.14, 121.2.6
Rounding of Final Estimate Quantities	121.2.5
Final Project Records.....	121
Advertisement for Final Settlement	121.3
Documentation Formats	121.1.1
Final Procedures for	121.2.7
Final Quantity Records	121.1.1
List of Items Retained by the Region	121.1.1
Project Final Procedures	121.2
Requirements and Responsibilities	121.1
Project Engineer.....	121.1.2
Region Finals Engineer.....	121.1.3
Review and Payment.....	121.1.1
Signature Approval	121.1.1
Final Requirements, Checking	121.2
Financial Status Reports, Project.....	120.6.3
Processing of Funding Letters.....	120.6.3.3
Requests for Additional Funds	120.6.3.2
Use of ProBE	120.6.3.1
Final Settlement, Advertisement for.....	121.3
Construction Phase Closure.....	121.3.4
Distribution, Region Finals Engineer	121.3.3
Escrow of Project Funds.....	121.3.5

Records Retained by the Region.....	121.3.1
Review Procedures, Region	121.3.2
Flagger Certification	630.2.6
Flaggers	630.3.3
Flexible Joints	622.2.1.4
Floating Start Date, Scheduling	108.6.2
Fog Spray.....	412.4.2
Force Account Work.....	120.15.3
Compensation for Changes and.....	109.4.2
Definition.....	120.15.3.1
Documentation for	120.15.3.9
Employee Pay Rates	120.15.3.9
Force Account.....	120.15.3.2
Form 10	120.15.3.5
Form 580	120.15.3.6
Importance of Converting Force Accounts to Fixed Price.....	120.15.3.3
Initiating Force Account Work.....	120.15.3.4
Loading of Invoices.....	120.15.3.9
Payment Procedures for Force Account Work.....	120.15.3.9
Reimbursement for Leased or Rented Equipment.....	120.15.3.8
Review, Approval, and Certification of Invoices	120.15.3.9
Standby Equipment Rental Rates	120.15.3.7
Supplemental Payrolls and Billing Corrections.....	120.15.3.9
Foreign Steel.....	106.8
Form 7 – Weekly Report On Miscellaneous Pay Items Example Form.....	Appendix B
Form 10 – Inspector’s Report for Force Account Work	120.15.3.5
Example Form	Appendix B
Form 17 – Contractor DBE Payment Certification	121.2.8, Appendix B
Form 20 – Daily Water Report Example Form.....	Appendix B
Form 46 – Concrete Truck Mixer Inspection Certification Example Form	Appendix B
Form 65 – Project Financial Status.....	120.7.6.3
Form 90 – Contract Modification Order.....	Appendix C
Form 103 – Project Diary	120.5
Example Form	Appendix B
Subsection Information to be Included on Form 103.....	120.5
Form 105 – Speed Memo	120.4
Example Form	Appendix B
Form 110 (Project Status Report)	120.6.2
Form 200 – OJT Training Questionnaire Example Form	Appendix B
Form 205 – Sublet Permit Application	107.1.5.1, 120.10.2
Example Form	Appendix B
Review, Approval, and Distribution of Form 205	120.10.4
Project Engineer Review.....	120.10.4.1
Project Engineer Approval	120.10.4.2
Region EEO/Civil Rights Specialist Review.....	120.10.4.3
Use of Form 205 for Leased or Rented Equipment.....	120.10.3
Form 262 – Weekly Time Count Report – Work Days.....	108.6.5.1, 120.6.1
Example Form	Appendix B
Form 263 – Weekly Time Count Report – Calendar Days	108.6.5.1, 120.6.1
Example Form	Appendix B
Form 266 – Inspector’s Progress Example Form	Appendix B
Form 279 – Inspector’s Report of Reinforcing Steel Placed Example Form	Appendix B
Form 280 – EEO and Labor Compliance Verification.....	107.1.3.3

Example FormAppendix B

Form 282 – Asphalt Paving Inspector’s Daily Report Example Form.....Appendix B

Form 305 – Project Record Item Sheet 120.15.1.1

Form 473 – Letter of Materials Certification..... 109.9.2

Form 517 (Project Status Report) 120.6.2

Form 568 – Authorization and Declaration of Temporary Speed Limits Example FormAppendix B

Form 570 – Pit Materials Report and Receipt 120.14.1, 121.2.6

Form 580 – Equipment Rental Rate Determination Request 120.15.3.6

Example FormAppendix B

Form 713 – Contractor DBE Subcontractor, Supply and Service Contract Statement 120.9.1

Example FormAppendix B

Form 715 – Certification of Proposed Underutilized DBE (UDBE) ParticipationAppendix B

Form 832 – Trainee Status and Evaluation Example FormAppendix B

Form 838 – OJT Trainee/Apprentice Record Example FormAppendix B

Form 859 – Project Control Data 108.6.4

Example FormAppendix B

Form 977 – Emerging Small Business Contractor Reimbursement Agreement (First Time)..... 107.1.5.1

Form 978 – Emerging Small Business Contractor Reimbursement Agreement (Hourly) 107.1.5.2

Form 980 – Contractor Performance Evaluation of an Emerging Small Business 107.1.5.2

Form 981 – Contractor Certification of Actual Payments to a First-Time ESB 107.1.5.1

Form 1186 – Contract Funding Increase/Decrease and Approval Letter . 120.6.3.2, 120.7.6.3, Appendix B

Form 1212 – Final Acceptance Report 109.9.2, 122.7, Appendix B

Form 1318 – Claims Status Report.....Appendix B

Formwork and Falsework, Structural Concrete..... 601.2

Bracing Considerations..... 601.2.2

Falsework Drawing Certification..... 601.2.4

Form Lumber..... 601.2.1

Foundation Systems 601.2.3

Inspection Considerations..... 601.2.5

Forest Protection..... 107.13

Preservation of Trees and Shrubs..... 107.13.2

Preservation of Wetland Areas and Plant and Animal Habitats 107.13.1

Free Time, Charges for 108.6.5.5

Fringe Benefits 120.15.3.9

Full Working Days, Charges for 108.6.5.3

Funding Letters, Processing of 120.6.3.3

G

Gabions, Riprap and Slope Mattress 506

Inspection Before Construction 506.2.1

Inspection During Construction 506.2.2

Gabion Treatment 506.2.2.2

Riprap Treatment 506.2.2.1

Slope Mattress Treatment..... 506.2.2.3

Inspection After Construction 506.2.3

General Provisions..... 100

Geosynthetics 420

Erosion Control and Drainage Applications..... 420.2.3

Impervious Lining Applications 420.2.2

Landscape Applications..... 420.2.5

Paving Applications 420.2.1

Preliminary Considerations.....	420.1
Subgrade Applications.....	420.2.4
Girders, Cast-In-Place.....	618.1.4, 618.2.2
Inspection Before Construction	618.2.2.1
Inspection During Construction	618.2.2.2
Inspection During Prestressing.....	618.2.2.3
Inspection After Prestressing.....	618.2.2.4
Girders, Precast	618.1.3, 618.2.1
Inspection Before Construction	618.2.1.1
Inspection During Construction	618.2.1.2
Inspection After Construction	618.2.1.3
Glazing, Caulking, Glass, and, Rest Areas.....	622.2.3.4
Glazed Tile, Structural, Rest Areas.....	622.2.2.4
Grade Stamps of Accredited Lumber Inspection Agencies	Appendix D
Guardrail.....	606
Inspection Before Construction	606.2.1
Inspection During Construction	606.2.2
Gutter, Curb and	609
Inspection Before Construction	609.2.1
Inspection During Construction	609.2.2
Bituminous Curb	609.2.2.2
Concrete Curb and Gutter	609.2.2.1
Inspection After Construction	609.2.3

H

Hard-Copy Documentation.....	120.1.3.4
Hauling and Delivery Considerations.....	412.3.2
Hazardous Material/Hazardous Waste	250.2
Create Notification Form for Emergency Response	250.2.4
Discovery During Construction.....	250.2.5
Assessment of Avoidance Alternatives.....	250.2.5.6
Emergency Contact Notification	250.2.5.4
Hazardous Material/Hazardous Waste Consultants.....	250.2.5.5
Health and Safety Plan Implementation.....	250.2.5.7
Potential Discovery Situations	250.2.5.1
Securing the Area	250.2.5.3
Stopping Work	250.2.5.2
Disposal	107.25.5
Governing Specifications and Procedural Directives	250.2.1
Importance of Records and Documentation	250.2.3
Site Investigation	250.2.2
Health, and Safety Management, Environmental	250
Hazardous Material/Hazardous Waste.....	250.2
Heating and Scarifying Treatment	405
Inspection Before Construction	405.2.1
Inspection During Construction	405.2.2
Inspection After Construction	405.2.3
Heavy Loads, Moving of.....	105.13
Herbicide Treatment.....	217
Inspection Before Construction	217.2.1
Inspection During Construction	217.2.2

Highway Signs 614.2
 Inspection Before Construction 614.2.1
 Inspection During Construction 614.2.2
 Post Installation 614.2.2.1
 Sign Panels 614.2.2.2
 High-Strength Bolts 509.2.2
 Hot Bituminous Pavement..... 403
 Hot Bituminous Pavement Pre-Paving Conference Agenda Example Appendix A
 Pre-Paving Conference 120.13.2
 Hot-Mix Asphalt QC/QA Conference Agenda Example Appendix A

I

Imminent Danger 107.6.3
 Incentive/Disincentive Clauses, Scheduling 108.6.2
 Incentive/Disincentive Payments, QC/QA 105.3.4.3
 Incidental Work, Scope of Payment 109.2.2
 Inclusion of Right-of-Way Stipulations, Example Letter of Explanation Form 90 Appendix C
 Initiation or Extension of Utility Work, Change Orders 120.7.7.8
 Inlets, Meter Vaults, Manholes, and 604
 Inspection Before Construction 604.2.1
 Inspection During Construction 604.2.2
 Inspection After Construction 604.2.3
 Inspection and Testing of Work 105.11
 Inspector, Duties of the Project 105.10
 Inspector (Materials Tester) 101.103.7
 Inspector's Progress Report (Example Form 266) Appendix B
 Inspector's Report for Force Account Work (Example Form 10) Appendix B
 Inspector's Report of Reinforcing Steel Placed (Example Form 279) Appendix B
 Insurance, Certificate of 107.15
 Insurance, Public Liability and Property Damage 107.15
 Insurance, Required by Contractor 107.15
 Intent of Contract 104.1
 Interim Contract Payments 120.15
 Documentation for Contract Pay Items 120.15.1
 Force Account 120.15.3
 Methods of Measurement 120.15.2
 Partial Payments 120.15.5
 Stockpiled Material 120.15.4
 Interim Pay Quantities, Method of Measuring and Documenting 120.15
 Interim Requirements, Checking 121.1.2
 Internet and Intranet Web Site 101.102
 Invoice, Certified 120.15.3.9
 Irregular Proposals 102.7
 Irrigation System 623
 Inspection Before Construction 623.2.1
 Inspection During Construction 623.2.2
 Inspection After Construction 623.2.3

J

Job Showings 102.5.2

Joint and Crack Sealant	408
Inspection Before Construction	408.2.1
Inspection During Construction	408.2.2
Inspection After Construction	408.2.3
Joints, Expansions, Waterstops and	518
Inspection Before Construction	518.2.1
Inspection During Construction	518.2.2
Asphaltic Expansion Devices	518.2.2.2
Elastomeric Concrete End Dams	518.2.2.5
Elastomeric Expansion Devices	518.2.2.3
Modular Expansion Devices	518.2.2.4
Waterstops	518.2.2.1
Inspection After Construction	518.2.3
Justification, Price for Change Orders	120.7.6.2

K

Kickbacks	107.1.1
-----------------	---------

L

Labor Compliance	107.1.1
Laborers	107.1.1
Lamps and Lighting Fixtures, Rest Areas	622.2.4.2
Landscape Applications	212 – 217
Herbicide Treatment	217
Mulching	213
Planting	214
Seeding, Fertilizer and Sodding	212.1.1
Soil Retention Covering	216
Transplanting	215
Laws to be Observed	107.1
Davis-Bacon Act	107.1.1
Drug-Free Workplace	107.1.6
Emerging Small Business Program	107.1.5
Equal Employment and Civil Rights Considerations	107.1.3
On-the-Job Training	107.1.4
Processing Requests for CDOT Records	107.1.2
Leased or Rented Equipment, Reimbursement for	120.15.3.8
Legal Relations and Responsibility to the Public	107
Archaeological and Paleontological Discoveries	107.23
Barricades and Signs	107.10
Contractor Responsibility for Work	107.17
Forest Protection	107.13
Laws to be Observed	107.1
Opening Sections of Project to Traffic	107.16
Permits, Licenses, and Taxes	107.2
Responsibility for Damage Claims	107.15
Sanitary, Health, and Safety Provisions	107.6
Water Quality Control	107.25
Legal Truck Weights	Appendix D
Legal Vehicle Dimensions	Appendix D

Less Than Full Working Days, Charges for	108.6.5.4, 120.6.1
Letter, Acceptance	109.9.1, 120.3.2
Acceptance Letter Example.....	Appendix B
Letter of Explanation, Change Orders	120.7.6
Letter of Vested Interest Example.....	Appendix B
Liens (Claims), Subcontractor/Supplier	109.6.3, 120.6.2, 120.15.5, 121.1.1, 121.3.5
Liens (Claims), Subcontractor/Supplier, Intra-Department Agreement	109.6.3
Lighting.....	613
Inspection Before Construction	613.2.1
Inspection During Construction	613.2.2
Inspection After Construction	613.2.3
Lime Treated Subgrade Base	307
Inspection Before Construction	307.2.1
Inspection During Construction	307.2.2
Inspection After Construction	307.2.3
Limitation of Operations	108.4
Liquidated Damages	120.15.5
Load Restrictions	105.13, Appendix D
Local Agency Project Administration	122
Administration of Federal-Aid Local Agency Projects	122.1
Administration, Region Responsibilities	122.4
Budget Review.....	122.5
Change Orders	122.3.1
Compliance Review	122.5
Contract Administration	122.3
Final Project Inspection	122.7
Project Review.....	122.6
Quality Assurance – CDOT Federal-Oversight Program	122.2
Quality Control – CDOT Federal-Oversight Program.....	122.5
Region Responsibilities for Oversight	122.4
Lumber Inspection Agencies, Grade Stamps of	Appendix D

M

Maintaining Traffic.....	104.4
Maintenance During Construction.....	105.14
Major Design Changes, Change Orders.....	120.7.7.1
Major Change to Traffic Control Plan	120.7.7.9
Example Letter of Explanation and Form 90	Appendix C
Major Design Changes	120.7.7.1
Example Letter of Explanation and Form 90	Appendix C
Manholes, Inlets, and Meter Vaults.....	604
Inspection Before Construction	604.2.1
Inspection During Construction	604.2.2
Inspection After Construction	604.2.3
<i>Manual of Uniform Traffic Control Devices (MUTCD)</i>	107.10
Manual Weighing Operations, Verification of.....	109.1.2.1
Masonry and Tile, Rest Areas.....	622.2.2
Bricks and Concrete Block	622.2.2.3
Mortar Considerations	622.2.2.2
Structural Glazed Tile	622.2.2.4
Material On Hand (Stockpiled Material), Payment for	109.7

Materials	120.12
Adjustment for Nonconformance	105.3
Calculation for Price Reduction	120.12.3
Concrete Batch Plants and Trucks Mixer Certification	120.12.4
Contractor Material Testers	107.1.1
Control of	106
Deliveries, Contract Time	108.6.5.3
Documentation for Pay Items	121.2.2
Field Laboratory Test Results	120.12.2
Mining Permits	120.14.3
Nuclear Gauges	120.12.1
Option to Buy, Pit Materials	120.14.1, 120.14.2
Purchase of	120.7.7.11
Right to Test	105.3
Stockpiled	109.7, 120.15.4
Substitution of	120.7.8
Measurement and Payment	109
Acceptance and Final Payment	109.9
Compensation for Changes and Force Account Work	109.4
Compensation for Compensable Delays	109.10
Eliminated Items	109.5
Measurement of Quantities	109.1
Partial Payments	109.6
Payment for Material On Hand (Stockpiled Material)	109.7
Scope of Payment	109.2
Measurement Methods for Interim Payments	120.15.2
Measurement of Quantities	109.1
Requirements for Federal-Aid Projects	109.1.2
Scale Certification	109.1.1
Mechanics	107.1.1
Median Cover Material	610
Medical Monitoring, Nuclear Gauges	120.12.1
Membrane, Waterproof	515
Inspection Before Construction	515.2.1
Inspection During Construction	515.2.2
Inspection After Construction	515.2.3
Memoranda	120.3.3
Meter Vaults, Manholes, Inlets, and	604
Inspection Before Construction	604.2.1
Inspection During Construction	604.2.2
Inspection After Construction	604.2.3
Method of Measuring Interim Pay Quantities	120.15.2
Method of Measurement, Revision to, Example Form 90	Appendix C
Methods Statement	120.11.2
Minimum Wage	107.1.1
Mine Safety and Health Administration	107.6.3
Mining Permits	120.14.3
Minor Contract Revision	120.7.3
Example Letter of Explanation and Form 94	Appendix C
Mixer, Truck Certification	120.12.4.1
Mobilization	120.15.5, 626
Modular Expansion Devices	518.2.2.4
Monumentation, Survey	629

Mortar Considerations, Rest Areas	622.2.2.2
Muck Excavation	203.1.1.1
Mulching	213
Inspection Before Construction	213.2.1
Inspection During Construction	213.2.2
Inspection After Construction	213.2.3
Material Certification	213.1.1
MUTCD, CDOT Supplement to.....	107.10

N

National Pollution Discharge Elimination System	107.25.4
Night Shift Work, Weekly Time Count Reports	120.6.1
Non-Specification Materials, Acceptance of	120.7.7.10
Example Form 90	Appendix C
Notice to Proceed, Prosecution and Progress	108.2
Notification Schedule	105.17
Nuclear Gauges	120.12.1

O

Obstructions, Removal of Structures and	202
Inspection Before Construction	202.2.1
Inspection During Construction	202.2.2
Inspection After Construction	202.2.3
Occupational Safety and Health Administration.....	107.6.3
On-the-Job Training	107.1.4
Colorado On-the-Job Training Program	107.1.4.2
Projects Offering Both On-the-Job Training Programs.....	107.1.4.3
OJT Training Questionnaire (Form 200)	Appendix B
OJT Trainee/Apprentice Record (Form 838).....	Appendix B
Standard On-the-Job Training Program	107.1.4.1
Opening Sections of Project to Traffic	107.16
Organization and Staff	101.103
Bridge Branch, Staff	101.103.8
Chief Engineer	101.103.1
Project Development Branch Manager	101.103.2
Project Engineer	101.103.6, 120.1.4.2
Project Inspector (Materials Tester)	101.103.7, 120.1.4.3
Quality Assurance Inspectors (Fabrication Inspectors).....	101.103.8.1
Region Program Engineer	101.103.4
Region Transportation Director	101.103.3
Resident Engineer	101.103.5, 120.1.4.1
Original Source Document.....	120.1.3.3
Outliers	105.3.3.1.2
Outside Equipment Rental	120.10.3, 120.15.3
Overhead Rates, Leased or Rented Equipment	120.15.3.8
Overpayment, Subcontract Item, Compensation for.....	109.6.1
Overhead Sign Structures.....	614.3
Shop Drawings/Fabrication Inspection	614.3.2
Substructure Considerations	614.3.3
Superstructure Considerations	614.3.4

Overtime Wage Rates.....	107.1.1
Overweight Vehicles	105.13, Appendix D
Owner/Operator	120.10.2

P

“P” Value	105.3.3.1.2
Paint Markings	627
Paleontological Discoveries, Archaeological and	107.23
Discovery During Construction	107.23.2
Site Investigation	107.23.1
Partial Items of Work on Subcontract	120.10.4.1
Partial Payments	109.6
Copies of Estimates.....	109.6.1
Electronic Funds Transfer	109.6.1
Interim Partial Payments	120.15.5
Preparation and Processing of Estimates	109.6.1
Reduction of Retainage	109.6.2
Subcontractor/Supplier Liens (Claims).....	109.6.3, 120.6.2, 120.15.5, 121.1.1, 121.3.5
Subcontractor/Supplier Liens (Claims), Intra-Department Agreement.....	109.6.3
Partnering, Workshops.....	105.1.2
Benefits of Partnering	105.1.2.1
Partnering Process	105.1.2.2
Pavements	400
Bituminous Materials	411
Cold Bituminous Pavement (Recycle).....	406
Documentation for (Section 400).....	121.2.2.3
Geosynthetics.....	420
Heating and Scarifying Treatment.....	405
Hot Bituminous Pavement	403
Joint and Crack Sealant	408
Pavement Marking.....	627
Inspection Before Construction	627.2.1
Inspection During Construction.....	627.2.2
Surface Preparation and Payment Considerations.....	627.1.1
Plant-Mix Pavements.....	401
Portland Cement Concrete Pavement.....	412
Prime Coat, Tack Coat, and Rejuvenating Agent.....	407
Quality Control/Quality Assurance Provisions.....	400.1.1
Seal Coat	409
Vertical Clearance Under Structures	400.1.2
Paving, Slope and Ditch.....	507
Pay Estimates	120.15.5
Reduction of Retainage	109.6.2
Withholding Payment, Progress Schedule	108.3, 108.6.5
Pay Factor, QC/QA	105.3.4.3
Pay Item Documentation Methods	120.15, 121.2.2
Payment for Material on Hand (Stockpiled Material)	109.7
Payment of Repairs, Change Orders.....	120.7.7.7
Payment Procedures for Force Account Work.....	120.15.3.9
Payroll Checking Procedures.....	107.1.1.2
Payroll Submittal	107.1.1.2
Pedestrian and Bikeway Railing	514

Inspection Before Construction	514.2.1
Inspection During Construction	514.2.2
Inspection After Construction	514.2.3
Permit to Sublet.....	120.10.2
Permits, Licenses, and Taxes	107.2
Permits, Mining	120.14.3
Personnel, Construction.....	108.5
Personnel Safety.....	107.6
Phase Closure, Construction	121.3.4
Photographs and Video Recordings	120.1.3.6
Physical Pit Condition Certification	120.14.2
Piling Form	Appendix B
Piling Structures	502
Documentation.....	121.2.2.4
Inspection Before Construction	502.2.1
Contract Plans and Specifications	502.2.1.1
Equipment Considerations	502.2.1.4
Excavation.....	502.2.1.3
Material Considerations	502.2.1.5
Pile Location and Utility Considerations.....	502.2.1.2
Test Piles and Pre-Drilling.....	502.2.1.6
Welder Certification.....	502.2.1.7
Inspection During Construction	502.2.2
Cutting of Piles	502.2.2.5
Filling and Capping of Hollow Piles.....	502.2.2.7
Hammer Cushion/Striker Plate	502.2.2.2
Pile Damage and Defects	502.2.2.8
Pile Location and Direction	502.2.2.1
Pile Penetration and Bearing Elevation	502.2.2.4
Pile Splicing.....	502.2.2.6
Water Jetting.....	502.2.2.3
Inspection After Construction	502.2.3
Piling Form Example	Appendix B
Pipe, Culvert.....	617
Pipe Railing	514
Inspection Before Construction	514.2.1
Inspection During Construction	514.2.2
Inspection After Construction	514.2.3
Pipe Systems , Rest Areas	622.2.1
Piping, Soil, Waste, Drain, and Vent, Rest Areas.....	622.2.3.8
Pit Materials Report and Receipt	120.14.1
Pit Payments (Royalty Fees).....	120.14
Final Procedures.....	121.2.6
Mining Permits	120.14.3
Physical Pit Condition Certification.....	120.14.2
Pit Materials Report and Receipt.....	120.14.1
Plane Figures, Areas of.....	Appendix D
Plans, As-Constructed	121.2.3
Plans, Shop Drawings, Working Drawings and Construction Drawings.....	105.2
Construction Drawings	105.2.4
Falsework Certification	105.2.2
Shop Drawing Review Process	105.2.3
Working Drawing Review	105.2.1

Plant and Animal Habitats, Preservation of	107.13.1
Plant Inspection.....	120.12.4.2
Plant-Mix Bituminous Base Course	301
Inspection Before Construction	301.2.1
Inspection During Construction	301.2.2
Inspection After Construction	301.2.3
Plant-Mix Pavements	401
Application of Prime and Tack Coats	401.1.8
Asphalt Paving Publications	401.1.2
Compaction Test Section	401.1.10
Contract Plans and Specifications.....	401.1.1
Foundation Preparation and Conditioning.....	401.1.7
Job-Mix Formula.....	401.1.3
Laydown Operation	401.4
Charging the Paver Hopper	401.4.3
Mix Delivery.....	401.4.2
Paver Operation and Adjustment.....	401.4.4
Augers	401.4.4.5
Material Feed.....	401.4.4.3
Paver Control.....	401.4.4.1
Paver Hopper Wings	401.4.4.4
Paver Speed.....	401.4.4.2
Screed	401.4.4.6
Paving Equipment.....	401.4.1
Quality Considerations	401.4.5
Loading/Hauling Operation.....	401.3
Haul Trucks	401.3.1
Truck Loading Considerations	401.3.2
Longitudinal Joint and Pavement Marking Plan	401.1.4
Mix Segregation.....	401.1.11
Pre-Paving Conference/Communications/Quality Control Plan	401.1.5
Production.....	401.2
Material Considerations	401.2.2
Aggregate Handling.....	401.2.2.3
Aggregate Stockpiles.....	401.2.2.2
Component Materials	401.2.2.1
Mix Production and Storage.....	401.2.3
Addition of Lime.....	401.2.3.2
Bituminous Materials	401.2.3.1
Mix Discharge Temperature	401.2.3.5
Mix Proportions.....	401.2.3.4
Mixing Efficiency.....	401.2.3.3
Plant Facilities	401.2.1
Air Quality Considerations	401.2.1.2
Job-Mix Formula.....	401.2.1.4
Laboratory Facilities	401.2.1.1
Plant Scales.....	401.2.1.3
Project Stationing.....	401.1.9
Surge Silo Storage	401.2.3.6
Weather Conditions	401.1.6
Existing Pavement	401.1.7.2
Subgrade/Base	401.1.7.1
Compaction Operation.....	401.5

Charges for Full Working Days.....	108.6.5.3
Charges for Less Than Full Working Days.....	108.6.5.4
Extension	108.6, 120.7.7.4
Form 262 and Form 263.....	108.6.5.1
Progress Schedule Considerations	108.6.5.2
Prompt Payment	109.6.1
Prompt Payment Law.....	Appendix B
Prompt Payment Notice Example	Appendix B
Prosecution and Progress.....	108
Character of Workers; Methods and Equipment	108.5
Determination and Extension of Contract Time.....	108.6
Limitation of Operations.....	108.4
Notice to Proceed	108.2
Schedule.....	108.3
Subletting of Contract	108.1
Prospective Bidder	102.5.2
Protective Equipment.....	107.6.2
Purchase of Materials	120.7.7.11
Example Letter of Explanation and Form 90	Appendix C

Q

QC/QA Conferences for Asphalt and Concrete Pavements	120.13.5
Hot-Mix Asphalt QC/QA Conference Agenda Example	Appendix A
Concrete Pavement QC/QA Conference Agenda Example.....	Appendix A
Quality Assurance Inspectors (Fabrication Inspectors)	101.103.8.1
CDOT Federal-Oversight Program, Local Agency Projects.....	122.2
Quality Control/Quality Assurance (QC/QA)	101.104
CDOT Federal-Oversight Program, Local Agency Projects.....	122.5
Quality Control/Quality Assurance (QC/QA) Specifications.....	105.3.4
Acceptance Sampling (Example)	105.3.4.4
Cooperation and Communication	105.3.4.1
Incentive/Disincentive Payments.....	105.3.4.3
Quality Level.....	105.3.4.2
Quality Dispute Resolution Program.....	105.1.2.1
Quality in Construction	105.1.1
CDOT Commitment	105.1.1.1
Local Support.....	105.1.1.2
Quality Level, QC/QA.....	105.3.4.2
Quantities, Summary of Approximate	109.2.2

R

Railing, Pipe	514
Inspection Before Construction	514.2.1
Inspection During Construction	514.2.2
Inspection After Construction	514.2.3
Records, Final Project.....	121.2.7, 121.3.1
Distribution by Region	121.3.3
Reconditioning Bases	306
Inspection Before Construction	306.2.1
Inspection During Construction	306.2.2

Inspection After Construction	306.2.3
Reduction of Retainage.....	109.6.2
Reflectors, Delineators and.....	612
Inspection Before Construction	612.2.1
Inspection During Construction	612.2.2
Region Program Engineer.....	101.103.4
Region Records, Advertisement for Final Settlement.....	121.3.1
Region Responsibilities for Oversight of Project Administration, Local Agency Projects.....	122.4
Region Review Procedures, Advertisement for Final Settlement.....	121.3.2
Region Transportation Director.....	101.103.3
Reimbursement, Emerging Small Business.....	107.1.5.1, 107.1.5.2
Reimbursement for Leased or Rented Equipment	120.15.3.8
Reinforcing Steel.....	602
Documentation for, (Section 602).....	121.2.2.8
Inspection Before Construction	602.2.1
Inspection During Construction	602.2.2
Rejuvenating Agent, Prime Coat, Tack Coat and	407
Inspection Before Construction	407.2.1
Inspection During Construction	407.2.2
Removal of Structures and Obstructions	202
Inspection Before Construction	202.2.1
Inspection During Construction	202.2.2
Inspection After Construction	202.2.3
Removal of Unacceptable Work and Unauthorized Work	105.12
Rental Rate Blue Book for Construction Equipment.....	120.7.6.2.1
Rental Rates	120.15.3.6, 120.15.3.7, 120.15.3.8
Rented Equipment, Reimbursement for Leased or	120.15.3.8
Repairs, Payment of.....	120.7.7.7
Replacement of Subcontractor	120.10.5
Reporting Project Time	108.6.5
Reports.....	120.6
Project Financial Status Reports	120.6.3
Project Status Reports (Form 110 and Form 517)	120.6.2
Weekly Time Count Reports (Form 262 and Form 263)	120.6.1
Requests for CDOT Records	107.1.2
CDOT Review of Written Requests.....	107.1.2.2
Colorado Open Records Act.....	107.1.2.1
Reset Structures	210
Inspection Before Construction	210.2.1
Inspection During Construction	210.2.2
Resident Engineer.....	101.103.5, 120.1.4.1
Responsibility for Damage Claims	107.15
Rest Areas and Buildings.....	622
Building Infrastructure.....	622.2.3
Electrical System	622.2.4
Masonry and Tile	622.2.2
Underground Pipe	622.2.1
Retainage, Partial Payments	120.15.5
Retainage, Reduction of.....	109.6.2
Review of Written Requests for CDOT Records.....	107.1.2.2
Revision to Design	120.7.7.1
Example Letter of Explanation and Form 90	Appendix C
Revision to Method of Measurement, Example Letter of Explanation and Form 90	Appendix C

Right-of-Way Stipulations, Inclusion of, Example Letter of Explanation and Form 90	Appendix C
Riprap, Gabions, and Slope Mattress	506
Inspection Before Construction	506.2.1
Inspection During Construction	506.2.2
Gabion Treatment	506.2.2.2
Riprap Treatment	506.2.2.1
Slope Mattress Treatment.....	506.2.2.3
Inspection After Construction	506.2.3
Rock Excavation	203.1.1.1
Rock Fill.....	203.1.2.1
Rolling and Finishing Pavements.....	401.5
Roofing, Rest Areas	622.2.3.2
Rounding of Final Estimate Quantities.....	121.2.5
Royalty Fees, Pit Payments.....	120.14, 121.2.6

S

Safety Deficiencies.....	107.6
Safety Equipment.....	107.6.2
Safety Management, Environmental, Health, and	250
Safety, Noncompliance	107.6.3
Sales Tax	107.2
Salient Features	108.6.4, 120.11.2
Samples	106.3
Sanitary Facilities	107.6, 620
Sanitary, Health, and Safety Provisions.....	107.6
<i>CDOT Safety Manual</i>	107.6.1
Responsibilities and Authority	107.6.3
Safety Equipment	107.6.2
Sanitary Sewers, Rest Areas	622.2.1.3
Scale Certification	109.1.1, 109.1.2
Scale Tickets.....	105.13, 121.1.1, 121.2.1, 121.2.2.3
Scarifying Treatment, Heating and	405
Inspection Before Construction	405.2.1
Inspection During Construction	405.2.2
Inspection After Construction	405.2.3
Schedule Considerations, Progress.....	108.6.5.2
Schedule, Example Project.....	108.6.5.2
Scope of Payment.....	109.2
Incidental Work.....	109.2.2
Scope of Work.....	104
Differing Site Conditions, Suspensions of Work, Significant Changes in the Character of Work ...	104.2
Extra Work.....	104.3
Intent of Contract	104.1
Maintaining Traffic	104.4
Value Engineering Change Proposals by the Contractor.....	104.7
Seal Coat.....	409
Inspection Before Construction	409.2.1
Inspection During Construction	409.2.2
Application of Aggregate Cover	409.2.2.2
Application of Bituminous Material.....	409.2.2.1
Brooming Operation.....	409.2.2.4

Rolling Operation	409.2.2.3
Inspection After Construction	409.2.3
Second Tier Subcontracts.....	120.10.2, Appendix B
Securities.....	120.15.5
Sedimentation Process, Erosion and.....	208.1.1
Seeding, Fertilizer, and Sodding	212
Inspection Before Construction	212.2.1
Inspection During Construction	212.2.2
Inspection After Construction	212.2.3
Landscape Applications	212.1.1
Segmental Construction.....	618.1.5, 618.2.3
Inspection Before Construction	618.2.3.1
Inspection During Construction	618.2.3.2
Inspection After Construction	618.2.3.3
Settlement of Contract Claim, Change Orders	120.7.7.5
Sewers, Rest Areas	622.2.1.3
Sewers, Culverts and	603
Inspection Before Construction	603.2.1
Inspection During Construction	603.2.2
Inspection After Construction	603.2.3
Sexual Harassment.....	107.1.3.2
Sheet Piling, Steel.....	501
Inspection Before Construction	501.2.1
Inspection During Construction	501.2.2
Shop Drawing Review Process.....	105.2.3
Showings, Project	102.5.2
Shrubs and Trees, Preservation of	107.13.2
Sidewalks and Bikeways.....	608
Inspection Before Construction	608.2.1
Bituminous Materials and Equipment	608.2.1.4
Concrete Materials and Equipment.....	608.2.1.3
Curb Ramps	608.2.1.2
Subgrade.....	608.2.1.1
Inspection During Construction	608.2.2
Bituminous Sidewalks and Bikeways.....	608.2.2.2
Concrete Sidewalks and Bikeways	608.2.2.1
Sign Structures, Overhead.....	614.3
Shop Drawings/Fabrication Inspection.....	614.3.2
Substructure Considerations	614.3.3
Superstructure Considerations	614.3.4
Signal Systems, Traffic	614.2
Electrical Considerations	614.4.5
Before Construction	614.4.5.1
During Construction	614.4.5.2
After Construction	614.4.5.3
Shop/Working Drawings	614.4.2
Substructure Considerations	614.4.3
Before Construction	614.4.3.1
During Construction	614.4.3.2
Superstructure Considerations	614.4.4
Mast-Arm Installations.....	614.4.4.2
Span-Wire Installations	614.4.4.1
Significant Changes	104.2, 109.2, 120.7.7.2, Appendix C

Signs, Construction	630.3.4
Signs, Highway	614.2
Inspection Before Construction	614.2.1
Inspection During Construction	614.2.2
Post Installation	614.2.2.1
Sign Panels	614.2.2.2
Siphons	616
Inspection Before Construction	616.2.1
Inspection During Construction	616.2.2
Inspection After Construction	616.2.3
Sitmanager [®] , Access Agreement	120.1.3.5
Sitmanager [®] , Daily Work Report	120.15.1.1
Sitmanager [®] Overview and Workflow	101.106
Sitmanager [®] , Use of Form 262 and Form 263	120.6.1
Sitmanager [®] , Username Entries	120.1.3.5
Site of Work	120.10.2
Site Preparation	200.2
Slope and Ditch Paving	507
Documentation	121.2.2.5
Inspection Before Construction	507.2.1
Inspection During Construction	507.2.2
Bituminous Paving	507.2.2.5
Concrete Paving	507.2.2.1
Dry-Rubble Paving	507.2.2.2
Grouted-Riprap Paving	507.2.2.4
Grouted-Rubble Paving	507.2.2.3
Inspection After Construction	507.2.3
Slope Mattress, Riprap, Gabions and	506
Inspection Before Construction	506.2.1
Inspection During Construction	506.2.2
Gabion Treatment	506.2.2.2
Riprap Treatment	506.2.2.1
Slope Mattress Treatment	506.2.2.3
Inspection After Construction	506.2.3
Slopes and Transitions, Earthwork	203.1.3
Small Tools, Rental Rates for	120.15.3.7, 120.15.3.8
Snow Removal	104.4
Sodding, Seeding, Fertilizer, and	212
Inspection Before Construction	212.2.1
Inspection During Construction	212.2.2
Inspection After Construction	212.2.3
Landscape Applications	212.1.1
Soil Piping, Waste, Drain, and Vent, Rest Areas	622.2.3.8
Soil Retention Covering	216
Inspection Before Construction	216.2.1
Inspection During Construction	216.2.2
Source Documents	101.101, 120.1.3.3
Specialty Work, Compensation for	109.4.3
Contract Administration Considerations	109.4.3.3
Specialty Firms	109.4.3.1
Specialty Items	109.4.3.2
Speed Memo (Form 105)	120.4, Appendix B
Spill Prevention Practices	107.25.6

Sprinkling Systems, Plumbing and, Rest Areas.....	622.2.3.7
Standby Equipment Rental Rates.....	120.15.3.7
Statewide Transportation Improvement Program, Budge Actions.....	120.7.6.3
Status of Active Construction Projects (Form 110).....	120.6.2
Status of Construction Project Finals (Form 517).....	120.6.2
Stay-in-Place Forms.....	601.7.2
Steel Products.....	106.8
Steel, Reinforcing.....	602
Documentation for, (Section 602).....	121.2.2.8
Inspection Before Construction.....	602.2.1
Inspection During Construction.....	602.2.2
Steel Sheet Piling, Structures.....	501
Inspection Before Construction.....	501.2.1
Inspection During Construction.....	501.2.2
Steel Structures.....	509
Inspection Before Construction.....	509.2.1
Inspection During Construction.....	509.2.2
Inspection After Construction.....	509.2.3
Stockpiled Material (Material On Hand), Payment for.....	109.7
Interim Payment for.....	120.15.4
Letter of Vested Interest.....	120.15.4, Appendix B
Stormwater Management Plan.....	208.1.2.1
Stripping of Ground Cover.....	200.2, 203.1.1.1, 203.2.2
Structural Concrete.....	601
Completed Bridge Inspection.....	601.1.1
Concrete Bridge Decks.....	601.7
Concrete Curing.....	601.6
Concrete Finishing.....	601.5
Concrete Placement.....	601.4
Concrete Production.....	601.3
Documentation for, (Section 601).....	121.2.2.7
Formwork and Falsework.....	601.2
Pre-Pour Conference.....	120.13.4
Structural Concrete Pre-Pour Conference Agenda Example.....	Appendix A
Vertical Clearances.....	601.1.2
Structural Excavation and Backfill (Section 206), Documentation for.....	121.2.2.2
Structural Glazed Tile, Rest Areas.....	622.2.2.4
Structural Plate Structures.....	510
Inspection Before Construction.....	510.2.1
Inspection During Construction.....	510.2.2
Inspection After Construction.....	510.2.3
Structural Steel (Section 509), Documentation for.....	121.2.2.6
Structures and Obstructions, Removal of.....	202
Inspection Before Construction.....	202.2.1
Inspection During Construction.....	202.2.2
Inspection After Construction.....	202.2.3
Structures.....	500
Bearing Devices.....	512
Dampproofing.....	516
Documentation for.....	121.2.2.6
Drilled Caissons.....	503
Pedestrian and Bikeway Railing.....	514
Piling.....	502

Riprap, Gabions, and Slope Mattress	506
Slope and Ditch Paving	507
Steel Sheet Piling	501
Steel Structures	509
Structural Plate Structures.....	510
Timber Structures	508
Waterproof Membrane.....	515
Waterproofing	517
Waterstops and Expansions Joints	518
Structures, Reset	210
Inspection Before Construction	210.2.1
Inspection During Construction	210.2.2
Stumps	201.1.1, 201.1.2, 201.2.2
Subcontractor/Supplier Liens (Claims)	109.6.3, 120.6.2, 120.15.5, 121.1.1, 121.3.5
Subcontractor/Supplier Liens (Claims) , Intra-Department Agreement	109.6.3
Sublet Permit Application.....	120.10.2, Appendix B
Subletting of Contract.....	108.1
Subletting of Contract Work	120.10
FHWA Form 1273.....	107.1.1.1, 120.10.1, 121.2.8
Form 205	120.10.2, Appendix B
Replacement of Subcontractor	120.10.5
Review, Approval, and Distribution of Form 205	120.10.4
Use of Form 205 for Leased or Rented Equipment.....	120.10.3
Substitution of Materials.....	120.7.8
Subsurface Drains.....	605
Inspection Before Construction	605.2.1
Inspection During Construction	605.2.2
Superintendent, Contractor	105.5
Supplier/Subcontractor Liens (Claims)	109.6.3, 120.6.2, 120.15.5, 121.1.1, 121.3.5
Supplier/Subcontractor Liens (Claims), Intra-Department Agreement	109.6.3
Survey Monumentation	629
Surveying, Construction	105.8, 120.13.6, 121.2.7, 625
Suspension of Work, Weekly Time Count Reports.....	120.6.1

T

Tack Coat, Prime Coat and Rejuvenating Agent	407
Inspection Before Construction	407.2.1
Inspection During Construction	407.2.2
Taxes.....	107.2
Temperature-Volume Corrections for Emulsified Asphalts.....	Appendix D
Termination of Contract.....	108.8
Testing, Materials.....	105.3, 106.3, 120.12.2
Thermoplastic Pavement Markings.....	627.2.2
Tile, Masonry and, Rest Areas.....	622.2.2
Bricks and Concrete Block	622.2.2.3
General Considerations.....	622.2.2.1
Mortar Considerations	622.2.2.2
Structural Glazed Tile	622.2.2.4
Ceramic Tile.....	622.2.3.5
Timber Structures.....	508
Inspection Before Construction	508.2.1

Inspection During Construction	508.2.2
Inspection After Construction	508.2.3
Time Charges, Project	108.6, 120.6.1, Appendix B
Toilet Partitions, Rest Areas.....	622.2.3.6
Tool Box Meetings	107.6.3
Topsoil.....	207
Inspection Before Construction	207.2.1
Inspection During Construction	207.2.2
Inspection After Construction	207.2.3
Traffic Control, Construction Zone	630
Construction Signing	630.3.4
Flagger Certification.....	630.2.6
Flaggers.....	630.3.3
Implementation Procedures.....	630.2.2
Inspections During Non-Working Hours	630.2.3
Pilot Car Operations	630.3.7
Responsibilities of the Traffic Control Supervisor	630.2.5
Review of Method of Handling Traffic	630.2.4
Temporary Pavement Markings	630.3.6
Traffic Control Devices.....	120.15.5, 630.3.5
Traffic Control Review Example Form.....	Appendix B
Traffic Control Supervisor.....	630.3.2
Traffic Operations and Project Documents	630.3.1
Traffic Control Management.....	630.2.5
Traffic Control Plan, Major Change to.....	120.7.7.9
Major Change to Traffic Control Plan	120.7.7.9
Example Letter of Explanation and Form 90	Appendix C
Traffic Control Devices.....	614
Highway Signs	614.2
Overhead Sign Structures	614.3
Traffic Control Review Form	Appendix B
Traffic Control Review Program.....	630.2
Traffic Signal Systems	614.4
Electrical Considerations	614.4.5
Before Construction	614.4.5.1
During Construction	614.4.5.2
After Construction	614.4.5.3
Shop/Working Drawings.....	614.4.2
Substructure Considerations	614.4.3
Before Construction	614.4.3.1
During Construction	614.4.3.2
Superstructure Considerations.....	614.4.4
Mast-Arm Installations.....	614.4.4.2
Span-Wire Installations	614.4.4.1
Trainee Status and Evaluation (Example Form 832)	Appendix B
Training Programs.....	107.1.4
Transplanting	215
Inspection Before Construction	215.2.1
Inspection During Construction	215.2.2
Inspection After Construction	215.2.3
Trees and Shrubs, Preservation of	107.13.2
Triangles, Trigonometric Solutions of	Appendix D
Truck Mixer Certification	120.12.4.1

Truck Owner/Operator	120.10.2
Trucks, Legal Dimensions and Weights.....	Appendix D

U

Unacceptable Work.....	105.12
Unclassified Excavation	203.1.1.1
Underground Pipe, Rest Areas	622.2.1
Copper Pipe.....	622.2.1.5
Pipe Joints	622.2.1.4
Sanitary Sewer Lines.....	622.2.1.3
Water Lines.....	622.2.1.2
Utilities, Cooperation with.....	105.6
Utility Work	120.7.7.8
Initiation or Extension of Utility Work.....	120.7.7.8
Initiation of Utility Work – Utility Performs, Example Form 90	Appendix C
Initiation of Utility Work – Contractor Performs, Example Form 90	Appendix C
Extension of Utility Work, Example Letter of Explanation and Form 90	Appendix C

V

Value Engineering Change Proposals by the Contractor	104.7
Example Letter of Explanation and Form 90	Appendix C
Vehicle Dimensions, Legal.....	Appendix D
Vehicle Weight Limits, Legal.....	Appendix D
Vehicle, Longer Combinations	Appendix D
Vent Piping, Soil, Waste, Drain and Rest Areas.....	622.2.3.8
Vertical Clearances, Structural Concrete.....	601.1.2
Vested Interest, Example Letter of.....	Appendix B
Video Recordings, Photographs and	120.1.3.6

W

Wages	107.1
Waste Disposal Practices	107.25.5
Waste Piping, Drain, Soil, and Vent, Rest Areas.....	622.2.3.8
Waste, Temporary On-Site Storage and Containment	107.25.5
Water Control Devices	615
Water Lines	619
Inspection Before Construction	619.2.1
Inspection During Construction	619.2.2
Inspection After Construction	619.2.3
Water Lines, Rest Areas	622.2.1.2
Water Piping, Rest Areas.....	622.2.3.9
Water Quality Management Requirements.....	208.1.2
Best Management Practices.....	208.1.2.2
Erosion Control Supervisor.....	208.1.2.3
Stormwater Management Plan	208.1.2.1
Water Quality Control.....	107.25
Contractor Responsibility.....	107.25.2
Internal CDOT Coordination	107.25.3

Permit and Reporting Requirements	107.25.4
Spill Prevention Practices	107.25.6
Waste Disposal Practices	107.25.5
Watering and Dust Palliatives	209
Inspection Before Construction	209.2.1
Inspection During Construction	209.2.2
Inspection After Construction	209.2.3
Waterproof Membrane, Structures	515
Inspection Before Construction	515.2.1
Inspection During Construction	515.2.2
Inspection After Construction	515.2.3
Waterproofing Structures	517
Inspection Before Construction	517.2.1
Inspection During Construction	517.2.2
Inspection After Construction	517.2.3
Waterstops and Expansions Joints	518
Inspection Before Construction	518.2.1
Inspection During Construction	518.2.2
Asphaltic Expansion Devices	518.2.2.2
Elastomeric Concrete End Dams	518.2.2.5
Elastomeric Expansion Devices	518.2.2.3
Modular Expansion Devices	518.2.2.4
Waterstops	518.2.2.1
Inspection After Construction	518.2.3
Weather Days	108.6.5.4
Weekly Payrolls	107.1.1.2
Weekly Report On Miscellaneous Pay Items, Form 7, Example	Appendix B
Weekly Time Count Reports (Form 262 and Form 263)	120.6.1
Weekly Time Count Report – Work Days (Form 262)	Appendix B
Weekly Time Count Report – Calendar Days (Form 263)	Appendix B
Weigher, Certification and Review	109.1.2.1
Weighing of Materials	109
Weighted Averaging of Price, Example	120.7.6.2.3
Wetland Areas and Plant and Animal Habitats, Preservation of	107.13.1
Wetlands, Excavation Near	203.1.1.2
Windows, Doors and, Rest Areas	622.2.3.3
Withholding Contractor Payments	109.6
Work, Changes in the Character of	104.2
Work, Contractor Elected not to, Contract Time	108.6.5.3
Workdays, Determination of	108.6.4
Work Zone Traffic Control	107.10, 630
Working Drawing Review	105.2.1

XYZ